

Contents

Chapter 1	Introduction and State of the Practice	1-1
1-1	Introduction	1-1
1-1.1	Project Delivery Methods	1-1
1-1.2	Overview of Design-Build Procurement Process	1-3
1-2	Laws and Regulations Design-Build	1-3
1-2.1	Washington State Laws	1-3
1-2.2	Federal Transportation Act and Design-Build	1-4
1-2.3	Federal Design-Build Law	1-4
1-2.4	Federal Regulations and the NEPA Process	1-5
1-3	Resources	1-7
1-3.1	Project Delivery Method	1-7
1-3.2	Design-Build Work Group	1-7
1-3.3	Design-Build Training Modules	1-7
1-3.4	Design-Build Institute of America (DBIA)	1-7
1-4	Acronyms (common design-build acronyms)	1-8
1-5	Definitions (common design-build definitions)	1-8
Chapter 2	Pre-Procurement Activities	2-1
2-1	Project Delivery Method	2-1
2-2	Initial Project Development	2-1
2-2.1	Project Development	2-1
2-2.2	Identification of Funding and Schedule	2-2
2-2.3	Scoping a Design-Build Project	2-3
2-2.4	Office of Equal Opportunity (OEO) Involvement	2-4
2-2.5	Risk Identification and Analysis	2-4
2-3	Selecting the Project Delivery Method	2-5
2-3.1	Project Delivery Method Selection Guidance	2-6
2-3.2	Approval for Design-Build Delivery Method Use	2-6
2-4	Developing the Project Management Plan	2-7
2-5	Project Goal Setting	2-8
2-5.1	Project Goal Setting Workshop	2-9
2-6	Project Development Organizational Structure	2-13
2-6.1	Project Development Team Composition	2-13
2-6.2	Project Development Team Member Roles & Responsibilities	2-14
2-6.3	WSDOT Headquarters Roles & Responsibilities	2-15
2-7	Preliminary Engineering	2-16
2-7.1	Practical Design, Conceptual Layout, and Basic Configuration	2-17
2-7.2	Preliminary Survey and Mapping	2-19

2-7.3	Right of Way and Access Determination	2-19
2-7.4	Pavement Design	2-20
2-7.5	Geotechnical and Soils Investigation.....	2-20
2-7.6	Bridges and Structures.....	2-21
2-7.7	Stormwater and Water Crossings.....	2-22
2-7.8	Traffic	2-23
2-7.9	Environmental Considerations	2-26
2-7.10	Utilities.....	2-30
2-7.11	Interagency/Intergovernmental Agreements.....	2-31
2-7.12	Railroad.....	2-31
2-7.13	Third Party/Adjacent Property Owners	2-33
2-7.14	Community Engagement/Public Information.....	2-33
2-8	Design Documentation.....	2-34
2-8.1	Conceptual Design Approval.....	2-34
2-8.2	Basis of Design, Design Parameter Sheets, and Design Analyses....	2-34
2-8.3	Project Development Approval	2-34
Chapter 3	Risk Management	3-1
3-1	Risk Management Processes.....	3-1
3-2	Risk Register.....	3-5
3-3	Design Issues	3-7
3-4	Typical Design-Build Risks on Transportation Projects.....	3-7
3-4.1	Site Conditions and Investigations.....	3-7
3-4.2	Utilities.....	3-7
3-4.3	Environmental Permitting	3-8
3-4.4	Right of Way	3-8
3-4.5	Railroads.....	3-8
3-4.6	Drainage and Water Quality	3-9
3-4.7	Third-Party Involvement	3-9
3-4.8	Construction	3-9
3-4.9	Differing Site Conditions.....	3-9
3-4.10	Completion and General Warranty	3-10
3-4.11	Local Agencies.....	3-10
3-4.12	Third-Party/Adjacent Property Owners	3-10
Chapter 4	Structure and Content of the Procurement	4-1
4-1	Request for Qualifications	4-1
4-2	Instructions to Proposers.....	4-8
4-3	Chapter 1 General Provisions	4-15
4-4	Chapter 2: Technical Requirements	4-20

Chapter 5	General Procurement Activities	5-1
5-1	Introduction	5-1
5-2	Procurement Resources	5-1
5-3	Timelines and Deliverables	5-2
5-4	Approval of Design-Build Projects to Advertise	5-8
5-4.1	Level 1 Approval	5-9
5-4.2	Level 2 Approval	5-9
5-4.3	Level 3 Approval	5-9
5-5	Electronic Submittal Process	5-10
5-5.1	WSDOT Secure File Transfer Protocol	5-10
5-5.2	Requesting a Username and Password	5-10
5-5.3	Statement of Qualifications Electronic Submittal	5-10
5-5.4	Proposal Electronic Submittal	5-10
5-6	Contract Ad & Award	5-11
5-6.1	Initiating the Advertisement and Award Period	5-11
5-6.2	Request a Project Webpage and Document Directory	5-12
5-6.3	Advertisement Notice	5-12
5-6.4	Submitting Documents for Web Posting and Notifications	5-13
5-7	Statement of Qualification Process	5-14
5-7.1	Voluntary Submitters Meeting	5-14
5-7.2	Request for Username and Password	5-14
5-7.3	Request for Qualifications Questions, Clarifications, and Addenda	5-14
5-7.4	Request for Qualifications Addenda	5-15
5-7.5	Receipt of Statement of Qualifications	5-15
5-7.6	Evaluation Process	5-15
5-8	Request for Proposal Process	5-16
5-8.1	Voluntary Proposers Meetings	5-16
5-8.2	1:1 Meetings	5-16
5-8.3	Request for Proposal Questions, Clarifications, and Addenda	5-18
5-8.4	Request for Proposal Addenda	5-19
5-8.5	Receipt of Proposal	5-20
5-8.6	Proposal Evaluation and Determination of the Apparent Best Value Proposer	5-20
5-9	Alternative Technical Concepts	5-21
5-9.1	Submittal	5-21
5-9.2	Review	5-22
5-9.3	WSDOT Response	5-23
5-9.4	Incorporating Alternative Technical Concepts into the Proposal	5-23
5-9.5	Evaluating Alternative Technical Concepts in the Proposal	5-23
5-9.6	WSDOT Use of Concepts Contained in an Alternative Technical Concept	5-24

5-10	Security and Confidentiality	5-24
5-10.1	Confidentiality and Non-Disclosure Agreement and No-Conflicts of Interest Affidavit	5-24
5-10.2	Security of Work Area	5-25
5-10.3	Documentation Control.....	5-25
5-10.4	Information Release	5-25
5-11	Roles and Responsibilities	5-25
5-11.1	Responsibilities of the Contract Ad & Award Office.....	5-25
5-11.2	Project Management Team	5-25
5-11.3	Region Executive Team	5-25
5-11.4	Headquarters Executive Team	5-26
5-11.5	WSDOT Project Engineer	5-26
5-11.6	Technical Point of Contact	5-26
5-11.7	Assistant State Construction Engineer	5-26
5-11.8	Procurement Support/ Request for Qualifications /Request for Proposal Coordinator.....	5-27
5-12	Design-Build Delivery Interface with Other Processes.....	5-27
5-12.1	Environmental Processes.....	5-27
5-12.2	Federal Highway Administration Processes	5-28
5-13	Debriefs	5-28
5-13.1	Evaluation – Key Points	5-29
5-13.2	Incorporating Reference Feedback	5-29
5-13.3	Incorporating Statement of Qualifications and Proposal Comments	5-30
5-13.4	Getting Ready for Debrief Sessions.....	5-30
5-13.5	External Debriefs	5-31
5-13.6	Summary or Closing	5-32
Chapter 6	Evaluation of Statements of Qualifications (SOQ) and Proposals.....	6-1
6-1	Introduction	6-1
6-1.1	Transparency	6-1
6-1.2	Scoring Systems	6-2
6-1.3	Evaluation Methods	6-2
6-1.4	Confidentiality and Non-Disclosure Agreement (Agreement), and No-Conflicts of Interest Affidavit (Affidavit).....	6-2
6-1.5	Information Release	6-3
6-1.6	Security of Work Area	6-3
6-1.7	Documentation Control.....	6-3
6-1.8	Potential Evaluators List	6-4

- 6-2 Roles and Responsibilities6-4
 - 6-2.1 Facilitator6-4
 - 6-2.2 Evaluators.....6-5
 - 6-2.3 Technical Advisor6-7
 - 6-2.4 Office of Equal Opportunity Technical Advisor6-7
 - 6-2.5 Observer.....6-8
 - 6-2.6 Project Management Team6-8
 - 6-2.7 Region Executive Team6-9
 - 6-2.8 Headquarters Executive Team6-9
 - 6-2.9 Contract Ad & Award Office 6-10
- 6-3 Statement of Qualifications Evaluations Process..... 6-10
 - 6-3.1 Objectives 6-10
 - 6-3.2 Overall Statement of Qualifications Evaluation Process 6-10
 - 6-3.3 Statement of Qualifications Evaluation Chart 6-12
 - 6-3.4 Schedule..... 6-13
 - 6-3.5 SOQ Evaluation Process 6-13
 - 6-3.6 Adjectival Rating Criteria..... 6-14
 - 6-3.7 Assessing Strengths and Weaknesses..... 6-14
 - 6-3.8 Conclusion of SOQ Evaluation Procedure 6-15
 - 6-3.9 SOQ Evaluation Materials..... 6-16
- 6-4 Proposal Evaluations..... 6-16
 - 6-4.1 Objectives 6-16
 - 6-4.2 Overall Proposal Evaluation Process..... 6-16
 - 6-4.3 Proposal Evaluation Chart..... 6-18
 - 6-4.4 Schedule..... 6-18
 - 6-4.5 Proposal Evaluation Process..... 6-19
 - 6-4.6 Proposal Evaluation Kick-Off Meeting 6-20
 - 6-4.7 Independent Evaluations..... 6-20
 - 6-4.8 In-the-Room Evaluations..... 6-21
 - 6-4.9 Internal Proposal Debriefs..... 6-22
 - 6-4.10 Identification of Betterments 6-22
 - 6-4.11 Award Process..... 6-22
 - 6-4.12 Proposal Evaluation Materials 6-22

Chapter 7 Contract Administration/Implementation7-1

7-1 Project Organization: Key Personnel7-1

7-1.1 Other Project Personnel7-2

7-2 Project Startup.7-2

7-2.1 Award, Contract Execution, and Notice to Proceed7-2

7-2.2 Co-Location7-3

7-3 Contract Meetings, Hold Points, and Milestones.7-3

7-3.1 Contract Meetings7-3

7-3.2 Milestones and Hold Points7-5

7-4 Contract Submittals7-7

7-4.1 Document Control Work Plan7-7

7-4.2 Quality Management Plan.7-7

7-4.3 Environmental Compliance Plan.7-7

7-4.4 Design Documentation7-7

7-4.5 Released for Construction Documents.7-8

7-4.6 Non-Conformance Report and Non-Conformance Issue.7-8

7-4.7 As Builts7-9

7-4.8 Final Records7-9

7-5 Partnering 7-10

7-6 Design Development 7-10

7-6.1 Process 7-10

7-6.2 Design Quality Assurance and Quality Control 7-11

7-7 Construction Processes 7-11

7-7.1 Testing, Inspection, and Materials Quality Assurance. 7-11

7-7.2 Statistical Analysis of Materials 7-12

7-7.3 F&t Analysis. 7-12

7-7.4 Testers and Inspectors Quality Control. 7-13

7-7.5 Independent Assurance 7-13

7-7.6 Quality Assessment 7-13

7-7.7 Quality Verification. 7-13

7-8 WSDOT Auditing Processes and Non-Conforming Work. 7-14

7-8.1 WSDOT Audits 7-14

7-8.2 Non-Conforming Work 7-21

7-9 FHWA Audits. 7-21

7-10 Change Orders. 7-22

7-10.1 Change Order 7-22

7-11 Construction Contracts Information System Database. 7-23

7-12	Payments	7-24
7-12.1	Progress Payments	7-24
7-12.2	Processing Liquidated Damages	7-24
7-13	Final Documents and Meetings for Close Out	7-24
Chapter 8	Project Acceptance and Close Out	8-1
8-1	Introduction	8-1
8-2	Project Acceptance	8-1
8-2.1	Completion and Final Acceptance	8-1
8-2.2	Physical Completion	8-2
8-2.3	Substantial Completion	8-2
8-3	Close Out of Final Design Documentation	8-3
8-3.1	Design Documentation Package	8-3
8-3.2	Project File	8-4
8-3.3	Project Development Approval	8-4
8-3.4	Technical Memoranda	8-5
8-3.5	Design Analyses	8-5
8-3.6	WSDOT Quality Verification Design Documentation	8-5
8-3.7	Approval and Retention of Final Design Documentation	8-6
8-4	Close Out of Final Construction Documentation	8-7
8-4.1	As Built Plans	8-7
8-4.2	Construction Final Records	8-8
Chapter 9	Vacant	9-1
Chapter 10	FHWA and Civil Rights	10-1
10-1	FHWA Involvement	10-1
10-1.1	Stewardship and Oversight Agreement	10-2
10-1.2	FHWA Authorization of Design-Build Projects	10-3
10-1.3	FHWA Concurrence of Design Analyses on NHS Highways	10-4
10-1.4	FHWA Projects of Division Interest (PoDIs)	10-4
10-2	Civil Rights	10-4
10-2.1	Disadvantaged Business Enterprise (DBE)	10-4
10-2.2	Federal Small Business Enterprise (FSBE)	10-5
10-2.3	On-the-Job Training (OJT)	10-5
10-2.4	Equal Employment Opportunity (EEO)	10-5
10-2.5	Apprenticeships	10-6
10-2.6	Requirements for Affirmative Action to Ensure Equal Employment Opportunity	10-7
10-2.7	Title VI	10-9
10-2.8	ADA	10-9