

MDL Crosswalk

To use this crosswalk, identify the MDL items in the 2004 MDL and look directly across to the corresponding item in the 2005 crosswalk. Some items will have been deleted, some items have been added and some items (construction) are marked as no change. If you have questions reading or interpreting this crosswalk, contact the PDIS helpdesk at (360) 705-7300 or x7300 for PBX users.

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE	Preliminary Engineering (Put Project Name Here)	PC	PreConstruction (Put Project Name Here)
PE-S	Scoping	DELETED	
PE-S-01	Managing Project Delivery	PC-9	Project Management
PE-S-01.01	Consultant Administration	PC-8	Consultant Administration
PE-S-01.01.01	RFP	PC-8.1	Consultant RFP
PE-S-01.01.02	Selection	PC-8.2	Consultant Selection
PE-S-01.01.03	Negotiations & Signed Contract	PC-8.3	Consultant Signed Contract
PE-S-01.01.04	Management	PC-8.4	Consultant Management
PE-S-01.02	Align the Team	DELETED	
PE-S-01.03	Plan the Work	DELETED	
PE-S-01.03.01	WBS Development	DELETED	
PE-S-01.03.02	Task Planning	DELETED	
PE-S-01.03.03	Risk Assessment	DELETED	
PE-S-01.03.04	Schedule Development	DELETED	
PE-S-01.03.05	PE Cost Estimate & Budget Preparation	DELETED	
PE-S-01.03.06	Communication Plan Development	DELETED	
PE-S-01.03.07	Change Management Plan Development	DELETED	
ADDED		PC-9.2	Project Management Plan
PE-S-01.04	Endorse the Plan	PC-9.3	Endorsement
ADDED		PC-9.1	Managing the Project Hammock Task
PE-S-01.05	Work the Plan	DELETED	
PE-S-01.05.01	Scope Management	DELETED	
PE-S-01.05.02	Schedule Management	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-S-01.05.03	Budget Management	DELETED	
PE-S-01.05.04	Communicate	DELETED	
PE-S-01.05.05	Change Management	DELETED	
PE-S-01.06	Close the Project	DELETED	
PE-S-01.06.01	Customer Closure	DELETED	
PE-S-01.06.02	Demobilize	DELETED	
PE-S-01.06.03	Archive	DELETED	
PE-S-01.06.04	Learn & Improve	DELETED	
PE-S-01.06.05	Reward & Recognize	DELETED	
PE-S-02	Access Determination	PC-16	Access Point Evaluation
PE-S-02.01	Access Strategy Proposal	PC-16.1	Access Point Decision Report
PE-S-03	Alternative Assessment	PC-13	Alternative Assessment
PE-S-03.01	Preliminary Alternative Selection	PC-13.1	Preferred Alternative
PE-S-04	Identify Architecture Needs	DELETED	
PE-S-04.01	Preliminary Architectural Recommendations	DELETED	
PE-S-06	Project Data	PC-12	Project Data
PE-S-06.07	Background Data	PC-12.1	Background Data
PE-S-06.01	Aerial Photographs	PC-12.2	Aerial Photographs
PE-S-06.02	Clear Zone Inventory	PC-12.3	Clear Zone Inventory
PE-S-06.03	Photogrammetry Data	PC-12.4	Photogrammetry Data
PE-S-06.04	Maintenance Input	PC-12.8	Maintenance Review Documentation
PE-S-06.05	Surveying Data	PC-12.5	Surveying Data
PE-S-06.06	As-Built Data	PC-12.6	As-Built Data Verified
PE-S-06.06.01	Verify As-Built Data	DELETED	
PE-S-07	Geotechnical Evaluations	PC-21	Geotechnical Evaluations
PE-S-07.01	Conceptual Geotechnical Report	PC-21.3	Conceptual Geotechnical Report
PE-S-07.01.01	Preliminary Data to Geotech	PC-21.1	Preliminary Site Data
PE-S-07.02	Geotechnical Cost Estimate & Scope	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-S-07.02.01	Preliminary Geotech Investigation & Analysis	DELETED	
PE-S-08	Hydraulics	PC-25	Hydraulics
PE-S-08.01	Type A Project	PC-25.1	Type A Reports
PE-S-08.02	Type B Project	PC-25.2	Type B Reports
PE-S-08.03	Special Project	PC-25.4	Special Reports
PE-S-09	Materials (Roadway)	PC-20	Materials (Roadway)
PE-S-09.01	Surfacing Recommendation	PC-20.2	Surfacing/Resurfacing Report
PE-S-09.02	Materials Source Recommendation	PC-20.3	Materials Source Report
PE-S-10	Partnerships	PC-26	Partnerships
PE-S-10.01	Local Agencies Agreements/MOU's	PC-26.1	Local Agencies Agreements/MOU's
PE-S-10.02	Other Agencies Agreements/MOU's	PC-26.2	Other Agencies Agreements/MOU's
PE-S-10.03	Tribal Agreements/MOU's	PC-26.3	Tribal Agreements/MOU's
PE-S-10.04	Developer Agreements/MOU's	PC-26.4	Developer Agreements/MOU's
PE-S-11	Public and Agency Involvement	PC-11	Public and Agency Involvement
PE-S-11.01	Public Involvement Plan	PC-11.1	Public Involvement Plan
PE-S-12	Railroad	PC-27	Railroad
PE-S-12.01	Preliminary Relocation Plan	PC-27.1	Preliminary Relocation Plan
PE-S-12.01.01	Contact Railroad Companies	DELETED	
PE-S-12.01.02	Locate Existing Railroad Facilities	DELETED	
PE-S-12.01.03	Conflict Identification	DELETED	
PE-S-12.01.04	Relocation Schedule	DELETED	
PE-S-13	Right of way	PC-28	Right of Way (R/W) Engineering
		PC-29	Right of Way Acquisition
PE-S-13.01	Right of Entry	PC-29.3	Right of Entry
PE-S-13.02	Preliminary Right of Way Needs Identified	PC-28.1	Preliminary Right of Way
PE-S-13.03	Last Deed of Record/Title Reports	PC-29.2	Ownership Interests and Encumbrances (Title Reports)
PE-S-13.04	Preliminary Right of Way Opinion of Costs	PC-29.1	Preliminary Right of Way Costs

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-S-13.05	Cadastral (Mapping) Needs Identified	DELETED	
PE-S-13.06	Record of Survey	PC-28.6	Record of Survey
PE-S-14	Roadside Restoration	PC-30	Roadside Restoration
PE-S-14.01	Treatment Level Determination	DELETED	
PE-S-14.02	Restoration Estimate	PC-30.2	Restoration Estimate
PE-S-15	Roadway	PC-24	Roadway Design
PE-S-15.01	Alignments	PC-24.5	Alignments
PE-S-15.02	Preliminary Intersection Plan	PC-24.1	Preliminary Intersection Plan
PE-S-15.03	Preliminary Interchange Plan	PC-24.2	Preliminary Interchange Plan
PE-S-15.04	Preliminary Channelization Plan	PC-24.3	Preliminary Channelization Plan
PE-S-15.05	Preliminary Earthwork Quantities	PC-24.4	Preliminary Earthwork Quantities
PE-S-15.06	Roadway Sections	PC-24.10	Roadway Sections
PE-S-16	Minor Safety Enhancement	PC-24.12	Minor Safety Documentation
PE-S-16.01	Spot Identification & Solution Determination	DELETED	
PE-S-17	Structures	PC-23	Structure Design
PE-S-17.01	Supplemental Bridge Condition Report	PC-23.1	Bridge Condition Report
PE-S-17.02	Structure Type, Size & Location (TS&L) Report	PC-23.2	Preliminary Bridge Plan
PE-S-18	Traffic	PC-31	Traffic Design
PE-S-18.01	Accident Data	PC-31.1	Collision Data
PE-S-18.02	Bus Stop Site Identification	PC-31.7	Bus Stop Inventory
PE-S-18.03	Traffic Volumes & Movements	PC-31.8	Traffic Volumes & Movements
PE-S-18.04	Traffic Model	PC-31.9	Traffic Model
PE-S-18.05	Preliminary Traffic Analysis Report	PC-31.2	Preliminary Traffic Analysis Report
PE-S-18.06	Preliminary Illumination Design	PC-31.3	Preliminary Illumination Design
PE-S-18.07	Preliminary ITS Design	PC-31.4	Preliminary ITS Design
PE-S-18.08	Preliminary Signing Design	PC-31.5	Preliminary Signing Design
PE-S-18.09	Preliminary Signal Design	PC-31.6	Preliminary Signal Design
PE-S-19	Utilities	PC-32	Utilities
PE-S-19.01	Determine Level of Accuracy	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-S-19.02	Preliminary Relocation Plan	PC-32.3	Utility Relocation Plan
PE-S-19.02.01	Contact Utilities	DELETED	
PE-S-19.02.02	Locate Existing Utilities	DELETED	
PE-S-19.02.03	Conflict Identification	DELETED	
PE-S-19.02.04	Relocation Schedule	DELETED	
PE-S-20	Value Engineering	PC-15	Value Engineering
PE-S-20.01	VE Study	PC-15.1	VE Study
PE-S-20.02	VE Recommendations Response	PC-15.2	VE Recommendations Response
PE-S-20.03	VE Decision Document	PC-15.3	VE Decision Document
PE-S-21	Work Zone Traffic Control (WZTC)	PC-33	Work Zone Traffic Control (WZTC)
PE-S-21.01	WZTC Strategy	PC-33.1	Preliminary TC Plans
PE-S-22	Estimates & Schedules	PC-1	Preliminary Estimates & Schedules
PE-S-22.01	PE Estimate	PC-1.1	PE Estimate
PE-S-22.02	RW Estimate	PC-1.2	RW Estimate
PE-S-22.03	CN Estimate	PC-1.3	CN Estimate
PE-S-25	Cost Risk Assessment	PC-10	Cost Risk Estimate & Management
ADDED		PC-10.1	CEVP®
PE-S-25.01	CRA workshop	PC-10.2	CRA Workshop
PE-S-25.02	Risk management plan	DELETED	
PE-S-25.03	Performance Measure	DELETED	
PE-S-23	Project Summary	PC-2	Project Summary
PE-S-23.01	Project Definition	PC-2.1	Project Definition
PE-S-23.02	Design Decisions Summary	PC-2.2	Design Decisions Summary
PE-S-23.03	Environmental Review Summary	PC-2.3	Environmental Review Summary
PE-S-23.04	Project Summary Region Approval	PC-2.4	Project Summary Region Approval
PE-S-23.05	Project Summary to HQ for Approval	DELETED	
PE-S-23.06	Project Summary HQ Approval	DELETED	
PE-S-23.07	Design Concurrence Date	PC-2.5	Project Definition Complete
PE-S-24	Emergency Project Documentation	PC-4	Emergency Project Documentation
PE-S-24.01	Disaster Damage Inspection Report	PC-4.1	Disaster Damage Inspection Report

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-S-24.02	Declaration of Emergency	PC-4.2	Declaration of Emergency
PE-S-24.03	Change Management Form	PC-4.3	Change Management Form
PE-PS	Design-Build Project Screening	PC-3	Design-Build Assessment
PE-PS-01	Goals	DELETED	
PE-PS-01.01	Identify Project Goals	DELETED	
PE-PS-02	Risk	DELETED	
PE-PS-02.01	Risk Allocation Matrix	DELETED	
PE-PS-02.01.01	Design Issues	DELETED	
PE-PS-02.01.02	Force Majeure / Acts of God	DELETED	
PE-PS-02.01.03	Right of Way Issues	DELETED	
PE-PS-02.01.04	Environmental Issues	DELETED	
PE-PS-02.01.05	Local Agency, Utility, & Railroad Issues	DELETED	
PE-PS-02.01.06	Differing Site Conditions / Changed Conditions	DELETED	
PE-PS-02.01.07	Construction	DELETED	
PE-PS-02.01.08	Completion & warranty	DELETED	
PE-PS-03	Benefits	DELETED	
PE-PS-03.01	Identify Potential Benefits	DELETED	
PE-PS-04	Decision Documentation	DELETED	
PE-PS-04.01	Design Build Decision Document	PC-3.1	Design-Build Decision Document
PE-PS-05	Design-Build Finance	DELETED	
PE-PS-05.01	Design-Build Full Funding	DELETED	
PE-D	Design/PS&E	DELETED	
PE-D-01	Project Funding	DELETED	
PE-D-01.01	Project Funding Approved	PC-6	Project Funding Approved
PE-D-02	Design Start Date	PC-7	Begin Preliminary Engineering
PE-D-03	Managing Project Delivery	PC-9	Project Management
PE-D-03.01	Consultant Administration	PC-8	Consultant Administration
PE-D-03.01.01	Consultant RFP	PC-8.1	Consultant RFP
PE-D-03.01.02	Consultant Selection	PC-8.2	Consultant Selection

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-03.01.03	Consultant Signed Contract	PC-8.3	Consultant Signed Contract
PE-D-03.01.04	Consultant Management	PC-8.4	Consultant Management
PE-D-03.02	Align the Team	DELETED	
PE-D-03.03	Plan the Work	DELETED	
PE-D-03.03.01	WBS Development	DELETED	
PE-D-03.03.02	Task Planning	DELETED	
PE-D-03.03.03	Risk Assessment	DELETED	
PE-D-03.03.04	Schedule Development	DELETED	
PE-D-03.03.05	PE Cost Estimate & Budget Preparation	DELETED	
PE-D-03.03.06	Communication Plan Development	DELETED	
PE-D-03.03.07	Change Management Plan Development	DELETED	
ADDED		PC-9.2	Project Management Plan
PE-D-03.04	Endorse the Plan	PC-9.3	Endorsement
ADDED		PC-9.1	Managing the Project Hammock Task
PE-D-03.05	Work the Plan	DELETED	
PE-D-03.05.01	Scope Management	DELETED	
PE-D-03.05.02	Schedule Management	DELETED	
PE-D-03.05.03	Budget Management	DELETED	
PE-D-03.05.04	Communicate	DELETED	
PE-D-03.05.05	Change Management	DELETED	
PE-D-03.06	Close the Project	DELETED	
PE-D-03.06.01	Customer Closure	DELETED	
PE-D-03.06.02	Demobilize	DELETED	
PE-D-03.06.03	Archive	DELETED	
PE-D-03.06.04	Learn & Improve	DELETED	
PE-D-03.06.05	Reward & Recognize	DELETED	
PE-D-04	Access Point Evaluation	PC-16	Access Point Evaluation
PE-D-04.01	Access Point Decision Report	PC-16.1	Access Point Decision Report

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-05	Access Management & Control	PC-17	Access Management & Control
ADDED		PC-17.1	Access Connection Permit
PE-D-05.01	Access Report	PC-17.2	Access Report
PE-D-05.02	Access Report Plans	PC-17.3	Access Report Plans
PE-D-05.03	Access Hearing Plans	PC-17.4	Access Hearing Plans
PE-D-05.04	Access Hearing	PC-17.5	Access Hearing
PE-D-05.05	Findings & Order Package	PC-17.6	Findings & Order Package
PE-D-05.06	Findings & Order Adopted	PC-17.7	Findings & Order Adopted
PE-D-06	Environmental Documentation	PC-18	Environmental Documentation
PE-D-06.03	Endangered Species Act Compliance	PC-18.1	Endangered Species Act Compliance
PE-D-06.03.01	Biological Assessment	PC-18.1.1	Biological Assessment
PE-D-06.03.01.01	Environmental Biological Assessment - NOAA Submitted	DELETED	
PE-D-06.03.01.02	Environmental Biological Assessment - NOAA Concurrence	PC-18.1.2	Environmental Biological Assessment - NOAA Concurrence
PE-D-06.03.01.03	Environmental Biological Assessment - USFW Submitted	DELETED	
PE-D-06.03.01.04	Environmental Biological Assessment - USFW Concurrence	PC-18.1.3	Environmental Biological Assessment - USFW Concurrence
PE-D-06.03.01.05	Environmental Biological Assessment - No Effect Letter Sent	PC-18.1.4	Environmental Biological Assessment - No Effect Letter Sent
PE-D-06.19	NEPA/SEPA Compliance	PC-18.2	NEPA/SEPA Compliance
PE-D-06.19.01	NEPA/ C.E. (ECS)	PC-18.2.1	NEPA/ C.E. (ERS)
PE-D-06.19.02	NEPA Documented C.E. (ECS)	PC-18.2.2	NEPA Documented C.E. (ECS)
PE-D-06.19.03	NEPA Environmental Assessment	PC-18.2.3	NEPA Environmental Assessment
PE-D-06.19.03.01	FONSI Issued	PC-18.2.4	FONSI Issued
PE-D-06.19.04	NEPA EIS or Supplement	PC-18.2.5	NEPA EIS or Supplement
PE-D-06.19.04.04	NOI	PC-18.2.5.1	NOI
PE-D-06.19.04.01	DEIS	PC-18.2.5.2	DEIS
ADDED		PC-18.2.5.3	Environmental Hearing
PE-D-06.19.04.02	FEIS	PC-18.2.5.4	FEIS

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-06.19.04.03	ROD	PC-18.2.5.5	ROD
PE-D-06.19.05	NEPA re-evaluation	PC-18.2.6	NEPA re-evaluation
PE-D-06.19.06	SEPA C.E.	PC-18.2.7	SEPA C.E.
PE-D-06.19.07	SEPA Checklist/DNS	PC-18.2.8	SEPA Checklist/DNS
PE-D-06.19.08	SEPA EIS or Supplement	PC-18.2.9	SEPA EIS or Supplement
PE-D-06.19.09	SEPA Adoption	PC-18.2.10	SEPA Adoption
PE-D-06.20	Discipline Reports	(BROKEN DOWN INTO VARIOUS DISCIPLINE REPORTS)	
PE-D-06.20.01	Air Quality Analysis & Report	PC-18.4	Discipline Report - Air
ADDED		PC-18.4.1	Air Quality Discipline Report Checklist
ADDED		PC-18.4.2	Air Quality Discipline Report
ADDED		PC-18.4.3	Air Quality Analysis (for NEPA/SEPA)
PE-D-06.20.02	Critical Areas Analysis	PC-18.7.3	Wetland Inventory Discipline Report
PE-D-06.20.03	Energy Analysis	PC-18.8	Discipline Reports - Energy
ADDED		PC-18.8.1	Energy Discipline Report Checklist
PE-D-06.20.04	Fish, Wildlife, & Habitat Analysis & Report	PC-18.7	Discipline Reports - Wildlife, Fish, Vegetation, & Wetlands
ADDED		PC-18.7.1	Biological Evaluation (BE)
ADDED		PC-18.7.2	Wetland Inventory Discipline Report Checklist
ADDED		PC-18.7.3	Wetland Inventory Discipline Report
ADDED		PC-18.7.4	Wetland/Biology Discipline Report Checklist
ADDED		PC-18.7.5	Wetland/Biology Discipline Report
ADDED		PC-18.7.6	Botanical Surveys Report
ADDED		PC-18.7.7	Conceptual Mitigation Report/Plan Checklist
ADDED		PC-18.7.8	Conceptual Mitigation Report/Plan
ADDED		PC-18.7.9	Wetland Mitigation Report/Plan Checklist
ADDED		PC-18.7.10	Draft Wetland Mitigation Report/Plan
ADDED		PC-18.7.11	Final Wetland Mitigation Report/Plan

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
ADDED		PC-18.12	Discipline Reports - Wild and Scenic Rivers
ADDED		PC-18.12.1	Wild and Scenic Rivers Project Report
PE-D-06.20.05	Hazardous Materials Analysis & Report	PC-18.10	Discipline Reports - Hazardous Materials
ADDED		PC-18.10.1	Hazardous Materials Discipline Report Checklist
ADDED		PC-18.10.2	Hazardous Materials Discipline Report
ADDED		PC-18.10.3	Initial Site Assessment (ISA) Checklist
ADDED		PC-18.10.4	Initial Site Assessment (ISA)
ADDED		PC-18.10.5	Preliminary Site Investigation (PSI) Checklist
ADDED		PC-18.10.6	Preliminary Site Investigation (PSI)
ADDED		PC-18.10.7	Detailed Site Investigation (DSI)
PE-D-06.20.06	Cultural, Historic, and Archeological Resource Report	PC-18.15	Discipline Reports - Historic, Cultural, and Archeological Resources
ADDED		PC-18.15.1	Cultural Resources Discipline Report Checklist
ADDED		PC-18.15.2	Cultural Resources Discipline Report
ADDED		PC-18.15.3	Section 106
ADDED		PC-18.15.3.1	Section 106 Consultation
ADDED		PC-18.15.3.2	Section 106 Compliance
ADDED		PC-18.15.3.3	Cultural Resource Study
ADDED		PC-18.15.3.4	Memorandum of Agreement
PE-D-06.20.07	Land Use Analysis & Report	PC-18.11	Discipline Reports - Land Use, Land Use Plans, and Growth Management
ADDED		PC-18.11.1	Land Use Discipline Report Checklist
ADDED		PC-18.11.2	Land Use Discipline Report
PE-D-06.20.08	Noise Analysis & Report	PC-18.9	Discipline Reports - Noise
ADDED		PC-18.9.1	Traffic Noise Discipline Report Checklist

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
ADDED		PC-18.9.2	Traffic Noise Discipline Report
ADDED		PC-18.9.3	Traffic Noise Analysis
PE-D-06.20.09	Section 4(f) & 6(f) Evaluation	PC-18.14	Discipline Reports - Public Lands (Section 4(f), 6(f), and Forests)
ADDED		PC-18.14.1	Section 4(f) Evaluation Checklist
ADDED		PC-18.14.2	Section 4(f) Evaluation
ADDED		PC-18.14.3	Outdoor Recreation Property (6(f)) Discipline Report Checklist
ADDED		PC-18.14.4	Outdoor Recreation Property (6(f)) Discipline Report
PE-D-06.20.10	Social & Economic Impacts Report	PC-18.16	Discipline Reports - Socio-Economic, Environmental Justice, Transportation, Relocation, and Public Services & Utilities
ADDED		PC-18.16.1	Social Discipline Report Checklist
ADDED		PC-18.16.2	Economic Discipline Report Checklist
ADDED		PC-18.16.3	Relocation Discipline Report Checklist
ADDED		PC-18.16.4	Environmental Justice Discipline Report Checklist
ADDED		PC-18.16.5	Environmental Justice Discipline Report
PE-D-06.20.11	Transportation Report	PC-18.16	Discipline Reports - Socio-Economic, Environmental Justice, Transportation, Relocation, and Public Services & Utilities
ADDED		PC-18.16.1	Social Discipline Report Checklist
ADDED		PC-18.16.2	Economic Discipline Report Checklist
ADDED		PC-18.16.3	Relocation Discipline Report Checklist
ADDED		PC-18.16.4	Environmental Justice Discipline Report Checklist

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
ADDED		PC-18.16.5	Environmental Justice Discipline Report
PE-D-06.20.12	Visual Quality Report	PC-18.17	Discipline Reports - Visual Impacts, Light and Glare
ADDED		PC-18.17.1	Visual Quality Discipline Report Checklist
ADDED		PC-18.17.2	Visual Quality Discipline Report
PE-D-06.20.13	Water Resources Report	PC-18.5	Discipline Reports - Water Quality/Surface Water, Groundwater, & Coastal Areas /Shorelines
ADDED		PC-18.5.1	Water Quality Discipline Report Checklist
ADDED		PC-18.5.2	Water Quality Discipline Report
ADDED		PC-18.6	Discipline Reports - Floodplain
ADDED		PC-18.6.1	Floodplain Discipline Report Checklist
ADDED		PC-18.6.2	Floodplain Discipline Report
PE-D-06.20.14	Watershed Evaluation	PC-18.5.2	Water Quality Discipline Report
PE-D-06.20.15	Wetlands Impact Analysis & Mitigation Plan	PC-18.7.5	Wetland/Biology Discipline Report
PE-D-06.20.16	Geology, Soils and Topography Analysis & Report	PC-18.3	Discipline Reports - Earth (Geology & Soils)
ADDED		PC-18.3.1	Geology & Soils Discipline Report Checklist
ADDED		PC-18.3.2	Geology & Soils Discipline Report
ADDED		PC-18.3.3	Temporary Erosion & Control Plan
ADDED		PC-18.3.4	Soils Survey
PE-D-06.20.17	Prime and Unique Farmlands Analysis & Report	PC-18.13	Discipline Reports - Agricultural and Farmland
ADDED		PC-18.13.1	Farmlands Discipline Report Checklist
ADDED		PC-18.13.2	Farmlands Discipline Report

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
ADDED		PC-18.13.3	Farmland Conversion Rating (Form AD-1006 or NRCS-CPA-106)
PE-D-06.99	Environmental Documentation Complete	PC-18.18	Environmental Documentation Complete
PE-D-07	Maintenance Review	PC-12.8	Maintenance Review Documentation
PE-D-07.01	Maintenance Concerns Received	DELETED	
PE-D-08	Project Data	PC-12	Project Data
PE-D-08.01	Aerial Photographs	PC-12.2	Aerial Photographs
PE-D-08.02	Clear Zone Inventory	PC-12.3	Clear Zone Inventory
PE-D-08.03	Photogrammetry Data	PC-12.4	Photogrammetry Data
PE-D-08.04	Surveying Data	PC-12.5	Surveying Data
PE-D-08.05	As-Built Data Verified	PC-12.6	As-Built Data Verified
PE-D-08.05.01	Verify As-Built Data	DELETED	
PE-D-08.06	CAiCE Base File Completed	PC-12.7	Basemap
PE-D-09	FHWA Financial Plan	PC-5	FHWA Project Management
PE-D-09.01	Finance Plan	PC-5.1	FHWA Finance Plan
ADDED		PC-5.2	FHWA Project Management Plan
PE-D-10	Geotechnical Evaluations	PC-21	Geotechnical Evaluations
ADDED		PC-21.1	Preliminary Site Data
ADDED		PC-21.2	Environmental Permit for Field Exploration
ADDED		PC-21.3	Conceptual Geotechnical Report
PE-D-10.01	Geotechnical Report	PC-21.6	HQ Geotechnical Report(s)
PE-D-10.01.01	Provide Project Site Data	PC-21.4	Project Site Data
PE-D-10.01.02	HQ Geotech Cost Estimate and Scope	DELETED	
PE-D-10.02	Region Geotech Reports	PC-21.5	RME Geotech Report(s)
PE-D-11	Hydraulics	PC-25	Hydraulics
PE-D-11.01	Type A Reports	PC-25.1	Type A Reports
PE-D-11.01.01	Type A Report prepared	DELETED	
PE-D-11.01.02	Region Hydraulics Office approves the Hydraulic Report	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-11.01.03	Headquarters approves the Region Hydraulic Report	DELETED	
PE-D-11.02	Type B Reports	PC-25.2	Type B Reports
PE-D-11.02.01	Type B Report prepared	DELETED	
PE-D-11.02.02	Region Hydraulics Office approves the Hydraulic Report	DELETED	
ADDED		PC-25.3	Hydraulic Summary
PE-D-11.03	Special Reports	PC-25.4	Special Reports
PE-D-11.03.01	Region request report from Headquarters.	DELETED	
PE-D-11.03.02	Special Report prepared and approved by Headquarters.	DELETED	
ADDED		PC-25.5	Hydraulic Report Approved
PE-D-12	Materials (Roadway)	PC-20	Materials (Roadway)
ADDED		PC-20.1	Pavement Determination
PE-D-12.01	Surfacing/Resurfacing Report	PC-20.2	Surfacing/Resurfacing Report
PE-D-12.01.01	Request Surfacing Report	DELETED	
PE-D-12.01.02	Regional Surfacing Report Submitted	DELETED	
PE-D-12.01.03	Surfacing Report Approved	DELETED	
PE-D-12.02	Materials Source Report	PC-20.3	Materials Source Report
PE-D-12.02.01	Request a State Materials Source	DELETED	
PE-D-12.02.02	Final Material Source Report Approved	DELETED	
PE-D-13	Partnerships	PC-26	Partnerships
PE-D-13.01	Local Agencies Agreements/MOU's	PC-26.1	Local Agencies Agreements/MOU's
PE-D-13.02	Other Agencies Agreements/MOU's	PC-26.2	Other Agencies Agreements/MOU's
PE-D-13.03	Tribal Agreements/MOU's	PC-26.3	Tribal Agreements/MOU's
PE-D-13.04	Developer Agreements/MOU's	PC-26.4	Developer Agreements/MOU's
PE-D-14	Public and Agency Involvement	PC-11	Public and Agency Involvement
PE-D-14.01	Public Involvement Plan	PC-11.1	Public Involvement Plan
PE-D-15	Design Hearing	PC-14	Design Hearing
PE-D-15.01	Design Hearing Packet	PC-14.1	Design Hearing Packet

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-15.02	Design Hearing Held	PC-14.2	Design Hearing
PE-D-15.03	Design Tasks	DELETED	
PE-D-16	Railroad	PC-27	Railroad
PE-D-16.01	Existing Railroad Facilities Located	PC-27.2	Existing Railroad Facilities Located
PE-D-16.02	Existing Railroad Facility Plan	PC-27.3	Existing Railroad Facility Plan
PE-D-16.03	Updated Railroad Facility Location plan	PC-27.4	Updated Railroad Facility Location plan
PE-D-16.04	Railroad Facilities Relocation Plan	PC-27.5	Railroad Facilities Relocation Plan
PE-D-16.04.01	Railroad Facility Conflict Identification	DELETED	
PE-D-16.04.02	Railroad Facility Conflict Correction	DELETED	
PE-D-16.04.03	Relocation Schedule	DELETED	
PE-D-16.05	Railroad Agreements	PC-27.6	Railroad Agreements
PE-D-17	Right of Way (R/W)	PC-28	Right of Way (R/W) Engineering
		PC-29	Right of Way Acquisition
PE-D-17.01	Right of Entry	PC-29.3	Right of Entry
PE-D-17.02	R/W Plans	PC-28.2	R/W Plans
PE-D-17.02.01	Last Deed of Record/Title Reports	PC-29.2	Ownership Interests and Encumbrances (Title Reports)
PE-D-17.02.02	R/W Plans	DELETED	
PE-D-17.02.02.01	R/W Plan Submitted for Approval	PC-28.9	R/W Plan Approved
PE-D-17.02.03	Sundry Site Plans	PC-28.3	Sundry Site Plans
PE-D-17.02.04	DNR Plat	PC-28.4	DNR Plat
PE-D-17.03	Monumentation Map	PC-28.5	Monumentation Map
PE-D-17.08	Record of Survey	PC-28.6	Record of Survey
PE-D-17.09	Land Corner Records	PC-28.7	Land Corner Records
PE-D-17.10	Permit to Destroy	PC-28.8	Permit to Destroy
PE-D-17.04	Project Funding Estimate (PFE)	PC-29.4	Project Funding Estimate (PFE)
PE-D-17.05	R/W Funding Approved	PC-29.5	R/W Funding Approved
PE-D-17.06	R/W Acquisition	PC-29.6	Parcel (Parcel ID)
PE-D-17.06.01	Appraisal	PC-29.6.1	Appraisal/Administrative Offer Summary
PE-D-17.06.02	Review & Determination of Value	PC-29.6.2	Review & Determination of Value

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-17.06.07	Deed Development	PC-29.6.3	Document Development
PE-D-17.06.03	Negotiations & Purchase	PC-29.6.4	Negotiations
ADDED		PC-29.6.5	Purchase
PE-D-17.06.04	Take Possession	PC-29.6.6	Property Management
PE-D-17.06.05	Condemnation	PC-29.6.7	Condemnation
PE-D-17.06.05.01	Possession & Use	PC-29.6.8	Possession & Use
PE-D-17.06.06	Relocation	PC-29.6.9	Relocation
PE-D-17.07	R/W Certification	PC-29.7	R/W Certification
PE-D-18	Roadside Restoration	PC-30	Roadside Restoration
ADDED		PC-30.1	Roadside Master Plan
PE-D-18.01	Landscape Design	PC-30.3	Landscape Design
PE-D-19	Roadway Design	PC-24	Roadway Design
PE-D-19.01	Alignments	PC-24.5	Alignments
PE-D-19.02	Intersection Plan for Approval	PC-24.6	Intersection Plan for Approval
PE-D-19.03	Interchange Plan for Approval	PC-24.7	Interchange Plan for Approval
PE-D-19.04	Channelization Plan	PC-24.8	Channelization Plan
PE-D-19.05	Earthwork Quantities	PC-24.9	Earthwork Quantities
PE-D-19.06	Roadway Sections	PC-24.10	Roadway Sections
PE-D-19.07	Roadside Safety	PC-24.11	Roadside Safety
PE-D-20	Structural Site Data	PC-22	Structural Site Data
PE-D-20.01	Bridge Site Data	PC-22.1	Bridge Site Data
PE-D-20.02	Wall Site Data	PC-22.2	Wall Site Data
PE-D-20.03	Noise Wall Site Data	PC-22.3	Noise Wall Site Data
ADDED		PC-22.4	Noise Barrier Height & Verification Analysis
PE-D-21	Structure Design	PC-23	Structure Design
PE-D-21.01	Bridge Type, Size & Location (TS&L) Design	PC-23.2	Preliminary Bridge Plan
PE-D-21.02	Preliminary Bridge Plan	PC-23.2	Preliminary Bridge Plan
PE-D-21.03	Demolition Plan	PC-23.3	Demolition Plan
PE-D-21.04	Sign Structure Design	PC-23.4	Sign Structure Design

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-21.05	Noise Wall Design	PC-23.5	Noise Wall Design
PE-D-21.06	Retaining Wall Design	PC-23.6	Retaining Wall Design
PE-D-21.07	Bridge Rails/Expansion Joints Design	PC-23.7	Bridge Rails/Expansion Joints Design
PE-D-21.08	Other Structure Design	PC-23.8	Other Structure Design
PE-D-21.09	Consultant Structural Plans Review	PC-23.9	Consultant Structural Plans Review
PE-D-21.10	90% Bridge & Structures Plan	PC-23.10	90% Bridge & Structures Plan
PE-D-21.11	Bridge & Structures PS&E	PC-23.11	Bridge & Structures PS&E
PE-D-22	Traffic Design	PC-31	Traffic Design
PE-D-22.01	Accident Data	PC-31.1	Collision Data
PE-D-22.02	Bus Stop Inventory	PC-31.7	Bus Stop Inventory
PE-D-22.03	Traffic Volumes & Movements	PC-31.8	Traffic Volumes & Movements
PE-D-22.04	Traffic Model	PC-31.9	Traffic Model
PE-D-22.05	Traffic Analysis Report	PC-31.10	Traffic Analysis Report
ADDED		PC-31.11	Traffic Signal Permit
PE-D-22.06	Illumination Design	PC-31.12	Illumination Design
PE-D-22.07	ITS Design	PC-31.13	ITS Design
PE-D-22.08	Signing Design	PC-31.14	Signing Design
PE-D-22.09	Signal Design	PC-31.15	Signal Design
PE-D-23	Utilities	PC-32	Utilities
PE-D-23.01	Existing Utilities Located	PC-32.1	Existing Utilities Located
PE-D-23.02	Existing Utility Plan	PC-32.2	Existing Utility Plan
PE-D-23.03	Updated Utilities Location plan	DELETED	
PE-D-23.04	Utility Relocation Plan	PC-32.3	Utility Relocation Plan
PE-D-23.04.01	Utility Conflict Identification	DELETED	
PE-D-23.04.02	Utility Conflict Correction	DELETED	
PE-D-23.04.03	Relocation Schedule	DELETED	
PE-D-23.05	Utility Agreements	PC-32.4	Utility Agreements
PE-D-24	Value Engineering	PC-15	Value Engineering
PE-D-24.01	VE Study	PC-15.1	VE Study
PE-D-24.02	VE Recommendations Response	PC-15.2	VE Recommendations Response
PE-D-24.03	VE Decision Document	PC-15.3	VE Decision Document

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-25	Work Zone Traffic Control (WZTC)	PC-33	Work Zone Traffic Control (WZTC)
PE-D-25.01	Strategy Meeting	PC-33.2	Work Zone Traffic Control Meeting
PE-D-25.02	Staging Strategy	PC-33.3	Staging Design
PE-D-26	Design Documentation	PC-34	Design Documentation
PE-D-26.01	Design Documentation Package Sent to Region	PC-34.1	Design Documentation Package
PE-D-26.02	Design Approval	PC-34.5	Design Approved
PE-D-26.03	Deviation & Evaluate Upgrade Approvals	PC-34.2	Deviation
ADDED		PC-34.3	Evaluate Upgrade
ADDED		PC-34.4	Design Exception
PE-D-27	Contract Plan Sheets Preparation	PC-36	Contract Plan Sheets Preparation
PE-D-27.00	Contract Plan Workforce Hammock	PC-36.1	Contract Plan Workforce Hammock
PE-D-27.01	Index	PC-36.2	Index
PE-D-27.02	Alignment & R/W Plan	PC-36.9	Alignment / Right of Way Plans
PE-D-27.03	Architecture Plan	DELETED	
PE-D-27.04	Bridge Plan	PC-36.28	Bridge Plan
PE-D-27.05	Contour & Grading Plan	PC-36.7	Grading Section Plans
PE-D-27.06	Detour Plan	PC-36.33	Detour Plan
PE-D-27.07	Drainage Details	DELETED	
PE-D-27.08	Drainage Plan	PC-36.16	Drainage Plans
PE-D-27.09	Drainage Profile	DELETED	
PE-D-27.10	Drainage Structure Notes	DELETED	
PE-D-27.11	Illumination Plan	PC-36.24	Illumination Plan
PE-D-27.12	Irrigation Plan	PC-36.18	Irrigation Plan
PE-D-27.13	ITS Plan	PC-36.26	ITS Plan
PE-D-27.14	Landscape Plan	PC-36.19	Landscape Plan
PE-D-27.15	Miscellaneous Plan Sheets	DELETED	
PE-D-27.16	Misc Details	DELETED	
PE-D-27.17	Noise Wall Plans	PC-36.29	Wall Plans
PE-D-27.18	Pavement Marking Plans	PC-36.22	Pavement Marking Plans

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-27.19	Paving Plans	PC-36.21	Paving Plans
ADDED		PC-36.20	Interchange Contours
PE-D-27.20	Quantity Tabs	PC-36.10	Quantity Tabs
PE-D-27.21	Reclamation Plans	PC-36.5	Reclamation Plans
PE-D-27.22	Retaining Wall Plans	PC-36.23	Minor Structures Plans
PE-D-27.23	Roadside Plans	DELETED	
PE-D-27.24	Roadway Profiles	PC-36.14	Roadway Profiles
PE-D-27.25	Roadway Section Plans	PC-36.6	Roadway Section Plans
PE-D-27.26	Signal Plans	PC-36.25	Traffic Signal Plans
PE-D-27.27	Signing Plans	PC-36.27	Signing Plans
PE-D-27.28	Sign Structure Plans	PC-36.30	Sign Structure Plans
PE-D-27.29	Site Preparation Plans	PC-36.11	Site Preparation Plans
PE-D-27.30	Stage Construction Plans	PC-36.8	Stage Construction Plans
PE-D-27.31	Stormwater Site Plans	DELETED	
PE-D-27.32	Summary of Quantities	PC-36.4	Summary of Quantities
PE-D-27.33	Temporary Erosion & Sedimentation Control Plans	PC-36.15	TESC Plans
PE-D-27.34	TESC Details	DELETED	
PE-D-27.35	Traffic Control Plans	PC-36.32	Traffic Control Plans
PE-D-27.36	Utility Plans	PC-36.17	Utility Plans
ADDED		PC-36.12	Existing Utilities Plan
PE-D-27.37	Vicinity Map	PC-36.3	Vicinity Map
PE-D-27.38	Environmental and/or Wetland Mitigation Plans	PC-36.13	Environmental and/or Wetland Mitigation Plans
ADDED		PC-36.31	Building Plans
PE-D-28	Contract Specifications Development	PC-37	Contract Specifications Development
PE-D-28.01	Contract Specifications	PC-37.1	Contract Specifications
PE-D-28.01.01	Amendments	DELETED	
PE-D-28.01.02	GSP's	DELETED	
PE-D-28.01.03	Special Provisions	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-28.01.04	Appendices	DELETED	
ADDED		PC-37.2	Summary of Geotechnical Conditions
PE-D-29	Construction Estimate Development	PC-38	Construction Estimate Development
PE-D-29.01	Engineer's Cost Estimate of Construction	PC-38.1	Engineer's Cost Estimate of Construction
PE-D-29.02	Working Day Estimate	PC-38.3	Working Day Estimate
PE-D-30	Construction Easements and Permits	PC-39	Construction Permits
PE-D-30.01	Construction Permits Acquired	PC-39.1	Construction Permits
ADDED		PC-39.2	Haul Road and Detour Agreement
ADDED		PC-39.3	Turnback Agreement
PE-D-31	Environmental Permits	PC-19	Environmental Permits
PE-D-31.01	Army Corps Sec 404/10 Permit	PC-19.1	Corps Section 404 Permit
ADDED		PC-19.2	Section 10 Permit
PE-D-31.11	Coast Guard Section 9	PC-19.3	Coast Guard Section 9
PE-D-31.02	Coastal Zone Management Certification	PC-19.4	Coastal Zone Management Certification
PE-D-31.04	HPA	PC-19.5	HPA
PE-D-31.05	NPDES & State Waste discharge	PC-19.6	NPDES
ADDED		PC-19.7	State Waste discharge
PE-D-31.06	Section 401 Water Quality Certification	PC-19.8	Section 401 Water Quality Certification
PE-D-31.07	Short Term Water Quality Modification	PC-19.9	Short Term Water Quality Modification
PE-D-31.12	Forest Practices Permit	PC-19.10	Forest Practices Permit
PE-D-31.13	Aquatic Lands Acquisition & Permit Approval	PC-19.11	Aquatic Lands Acquisition & Permit Approval
PE-D-31.03	Floodplain Development Permit	PC-19.12	Floodplain Development Permit
PE-D-31.08	Critical Area Ordinance Permit	PC-19.13	Critical Area Ordinance Permit
PE-D-31.09	Noise Variance	PC-19.14	Noise Variance
PE-D-31.10	Shoreline Permit/Exemption	PC-19.15	Shoreline Permit/Exemption
PE-D-31.14	Tribal Approvals & Permits	PC-19.16	Tribal Approvals & Permits
PE-D-31.15	Miscellaneous Permits & Approvals	PC-19.17	Miscellaneous Permits & Approvals
PE-D-31.16	Hazardous Material Generation Permit	PC-19.18	Hazardous Material Generation Permit
PE-D-31.99	Environmental Permits Received	PC-19.19	Environmental Permits Received

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-32	Constructibility Reviews	PC-40	Constructibility Reviews
PE-D-32.01	Conduct Constructibility Reviews	DELETED	
ADDED		PC-40.1	Scoping Phase Review (PDR)
ADDED		PC-40.2	0% Constructibility Review
ADDED		PC-40.3	30% Constructibility Review
ADDED		PC-40.4	60% Constructibility Review
ADDED		PC-40.5	90% Constructibility Review
PE-D-39	Cost Risk Assessment	PC-10	Cost Risk Estimate & Management
ADDED		PC-10.1	CEVP®
PE-D-39.01	CRA Workshop	PC-10.2	CRA Workshop
PE-D-39.02	Risk Management Plan	DELETED	
PE-D-39.03	Performance Measure	DELETED	
PE-D-33	PS&E Reviews	PC-41	PS&E Reviews
PE-D-33.01	Local Agency Review	PC-41.1	Local Agency Review
PE-D-33.02	Region PS&E Review	PC-41.2	Region PS&E Review
PE-D-33.03	HQ PS&E Review	PC-41.5	HQ PS&E Review
PE-D-33.04	FHWA PS&E Review	PC-41.6	FHWA PS&E Review
PE-D-33.05	FRA PS&E Review	PC-41.7	FRA PS&E Review
PE-D-33.06	Federal Transit Agency (FTA) PS&E Review	PC-41.8	Federal Transit Agency (FTA) PS&E Review
PE-D-33.07	Address PS&E Review Comments	DELETED	
PE-D-33.08	Final PS&E to Region	PC-41.9	Final Signed PS&E to Region
ADDED		PC-42	Project Shelf
PE-D-34	Incomplete Project to Shelf	PC-42.1	Incomplete Project to Shelf
PE-D-34.01	Shelf Letter	PC-42.4	Shelf/Ad Ready Letter
PE-D-34.01.01	Estimate to Make AD Ready	PC-42.5	Estimate to Make AD Ready
PE-D-35	AD Ready Project to Shelf	PC-42.2	AD Ready Project to Shelf
PE-D-35.01	Ad Ready Letter	DELETED	
PE-D-36	Shelf to AD Ready	PC-42.3	Shelf to AD Ready
PE-D-36.01	Shelf Project is Ad Ready	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-D-37	Preparation for AD	DELETED	
PE-D-37.01	Lump Sum	PC-38.2	Lump Sum Breakout
PE-D-37.02	State Materials Justification	PC-41.3	State Materials Justification/Approval
PE-D-37.03	Proprietary Item Approval	PC-41.4	Proprietary Item Approval
PE-D-37.04	Proprietary Item Approved	DELETED	
PE-D-37.05	Plans Signed	DELETED	
PE-D-37.06	Ad Package to Headquarters	PC-41.10	Ad Package to Headquarters
PE-D-38	Contract Ad & Award	PC-43	Contract Ad & Award
PE-D-38.01	Addendum Deadline	PC-43.5	Addendum Deadline
PE-D-38.02	Construction Funding Approval	PC-43.1	Construction Funding Approval
PE-D-38.03	Printing	PC-43.2	Printing
ADDED		PC-43.3	Project Geotechnical Documentation Package
PE-D-38.04	Advertisement	DELETED	
PE-D-38.05	AD Date	PC-43.4	Advertisement (AD Date)
PE-D-38.06	Bid Period	PC-43.6	Bid Opening
PE-D-38.07	Contract Award	PC-43.7	Award
PE-D-38.08	Record of Materials Delivered	DELETED	
PE-CD	Design-Build Contract Development	PC-35	Design-Build Procurement
PE-CD-01	Project Management	DELETED	
PE-CD-01.01	Assign Project Team	DELETED	
PE-CD-01.01.01	Align the Team	DELETED	
PE-CD-01.02	Program Control	DELETED	
PE-CD-01.02.01	Design-Build Independent Cost Estimate	DELETED	
PE-CD-01.02.02	Program Schedule	DELETED	
PE-CD-01.02.03	Cost Management System	DELETED	
PE-CD-01.02.04	Configuration Change Management (CCM)	DELETED	
PE-CD-01.02.05	Document Control System (DCC)	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
PE-CD-01.03	Co-Location	DELETED	
PE-CD-01.04	Respond to Requests for Information (RFI)	DELETED	
PE-CD-02	Design Builder Selection	DELETED	
PE-CD-02.01	Project Introduction	DELETED	
PE-CD-02.01.01	Solicitation for Interest	DELETED	
PE-CD-02.01.02	Design Build Information Meeting	DELETED	
PE-CD-02.02	Evaluation Criteria	DELETED	
PE-CD-02.03	Selection Procedures	DELETED	
PE-CD-02.04	Request for Qualifications (RFQ)	PC-35.1	RFQ
PE-CD-02.05	Request for Proposals (RFP)	DELETED	
PE-CD-02.05.01	Draft RFP	PC-35.2	Draft RFP
PE-CD-02.05.02	FHWA Approval of Projects under \$50 Million	DELETED	
PE-CD-02.05.03	Final RFP	PC-35.3	RFP
PE-CD-02.06	Evaluation / Selection Process	PC-35.4	Technical & Price Evaluation
PE-CD-02.06.01	Technical Evaluation	DELETED	
PE-CD-02.06.02	Pricing Evaluation	DELETED	
PE-CD-02.06.03	Award Contract	DELETED	
ADDED		PC-44	Construction Milestones
ADDED		PC-44.1	Contract Execution
ADDED		PC-44.2	Construction Start
ADDED		PC-44.3	Operationally Complete
ADDED		PC-44.4	Final Contract Completion
CN	Construction	CN	Construction
CN-PE	Project Engineer Contract Support Activities	CN-PE	Project Engineer Contract Support Activities
CN-PE-01	MPD	CN-PE-01	Project Management
CN-PE-01.01	Charter the Team	DELETED	
CN-PE-01.02	Plan the Work	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
CN-PE-01.02.01	WBS development	DELETED	
CN-PE-01.02.02	Task Planning	DELETED	
CN-PE-01.02.03	Risk Assessment	DELETED	
CN-PE-01.02.04	Schedule Development	DELETED	
CN-PE-01.02.05	Budget Preparation	DELETED	
CN-PE-01.02.06	Communications Plan Development	DELETED	
CN-PE-01.02.07	Change Management Plan Development	DELETED	
		CN-PE-01.07	Project Management Plan
CN-PE-01.03	Endorse the Plan	CN-PE-01.08	Endorsement
ADDED		CN-PE-01.06	Managing the Project Hammock Task
CN-PE-01.04	Work the Plan	DELETED	
CN-PE-01.04.01	Scope Management	DELETED	
CN-PE-01.04.02	Schedule Management	DELETED	
CN-PE-01.04.03	Budget Management	DELETED	
CN-PE-01.04.05	Communicate	DELETED	
CN-PE-01.04.06	Change Management	DELETED	
CN-PE-01.05	Close the Project	DELETED	
CN-PE-01.05.01	Customer Closure	DELETED	
CN-PE-01.05.02	Demobilize	DELETED	
CN-PE-01.05.03	Archive	DELETED	
CN-PE-01.05.04	Learn & Improve	DELETED	
CN-PE-01.05.05	Reward & Recognize	DELETED	
CN-PE-02	Bridge Technical Advisor	NO CHANGE	
CN-PE-02.01	Bridge Technical Advisor Assigned	NO CHANGE	
CN-PE-03	Geotechnical Advisor	NO CHANGE	
CN-PE-03.01	Geotechnical Advisor Assigned	NO CHANGE	
CN-PE-04	Consultant Administration	NO CHANGE	
CN-PE-04.01	Management of Consultant On-Call Agreement	NO CHANGE	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
CN-PE-04.02	Management of Disputes Review Board Agreements		NO CHANGE
CN-PE-05	Qualified Tester Program		NO CHANGE
CN-PE-05.01	Qualify Field Staff		NO CHANGE
CN-PE-06	Public Outreach		NO CHANGE
CN-PE-06.01	Communication Plan Developed		NO CHANGE
CN-PE-06.02	Communication with Public Completed		NO CHANGE
CN-PE-07	Change Management		NO CHANGE
CN-PE-07.01	Changes and Issue Resolutions Documented		NO CHANGE
CN-PE-08	Mapping		NO CHANGE
CN-PE-08.01	Surveying		NO CHANGE
CN-PE-08.02	Records		NO CHANGE
CN-PE-09	Conveyances & Permits		NO CHANGE
CN-PE-09.01	Permit/Easement Conditions Met		NO CHANGE
CN-CC	Contract Completion		NO CHANGE
CN-CC-01	Substantial Completion		NO CHANGE
CN-CC-01.01	Substantial Completion Letter Sent to Contractor		NO CHANGE
CN-CC-02	Physical Completion		NO CHANGE
CN-CC-02.01	Physical Completion Letter Sent to Contractor		NO CHANGE
CN-CC-03	Completion		NO CHANGE
CN-CC-03.01	Letter of Completion sent to Secretary		NO CHANGE
CN-CC-04	Contract Acceptance		NO CHANGE
CN-CC-04.01	Endorsement of Final Contract Voucher		NO CHANGE
CN-CC-05	FHWA Stewardship Acceptance		NO CHANGE
CN-CC-05.01	Letter of Stewardship accepted by FHWA		NO CHANGE
CN-EOT	Estimated Open to Traffic		NO CHANGE

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
CN-CS	Contractor Specific/Contract Driven Activities	NO CHANGE	
CN-CS-01	Contract Administration	NO CHANGE	
CN-CS-01.01	Contract Execution	NO CHANGE	
CN-CS-01.02	First Chargeable Working Day	NO CHANGE	
CN-CS-01.03	Contract Records	NO CHANGE	
CN-CS-01.04	Contract Surveying	NO CHANGE	
CN-CS-01.05	Inspection	NO CHANGE	
CN-CS-01.06	Environmental Review/Permits	NO CHANGE	
CN-CS-01.07	ESA Compliance/Listing Updates	NO CHANGE	
CN-CS-01.08	Materials Testing & Acceptance	NO CHANGE	
CN-CS-01.08.01	Qualified Tester Modules	NO CHANGE	
CN-CS-02	Scheduling/Workforce Leveling	NO CHANGE	
CA	Design-Build Contract Administration	CN-DB	Design-Build Contract Administration
CA-PI	Public Information	DELETED	
CA-EO	Environmental Oversight	CN-DB.01	Environmental Compliance
CA-RW	Right-of-Way	DELETED	
CA-PA	Partnerships / Agreements	DELETED	
CA-XO	Change Orders	DELETED	
CA-TO	Document Control Oversight	DELETED	
CA-U	Utilities	CN-DB.03	Utilities - Design Build
CA-BS	Budget and Schedule	DELETED	
CA-R	Reporting	DELETED	
CA-R-01	Legislative	DELETED	
CA-R-02	Executive	DELETED	
CA-R-03	Workshops	DELETED	
CA-DO	Design Oversight	CN-DB.02	Design-Build Design Oversight
CA-DO-01	Design File	DELETED	
CA-DO-02	Deviations	DELETED	

MDL Crosswalk

08-01-2004 MDL		08-15-2005 MDL	
WBS Code	Task	WBS Code	Task
CA-DO-03	As-builts	DELETED	
CA-CO	Construction Oversight	CN-DB.04	QA - Construction
CA-CO-01	Materials	DELETED	
CA-CO-02	QC/QA	DELETED	
CA-CO-03	Workmanship	DELETED	