# KEYSTONE PROJECT



## **Project History & Timeline**



## Spring '04

As directed by the Washington State Legislature, WSF stops the environmental process and begins the Keystone Harbor Study focused on options that keep the terminal in Keystone Harbor.

WSF begins environmental process for Keystone and seeks public comment on alternatives, including relocating the terminal outside the harbor.

Fall '03

Keystone Citizen Advisory Group (CAG) formed.

June '04

After considering traffic, safety, costs, and other topics with input from the CAG, WSF submits the Keystone Harbor Study to the Legislature recommending four options for Keystone Harbor for further analysis.

Winter '05

## Spring '05

Legislature provides \$31.4 million to proceed with the Keystone Project.



WSF begins SEPA environmental review of options for Keystone.

Spring 'o6

## Winter '07

Draft EIS scheduled for public comment.



#### 2008-2009

Port Townsend Terminal construction.

### 2009-2010

Keystone Terminal preservation work or other construction begins.



Hood Canal Bridge closure.

2009

2008

Final EIS issued;

recommended action

includes a

for Keystone.

