

WSDOT's New Project Management and Reporting System

What Should the
Construction Industry
Expect?

Cathy Hastie
Board of Directors,
AGC Oregon-Columbia Chapter


Washington DOT's Expanded Program

- Major Gas Tax Funding Packages Passed
 - 2003 Nickel Tax (\$.05)
 - 2005 Transportation Partnership Act (\$.095)
- \$15 Billion Budget, Next 15 Years
- Triple Previous Spending Levels

Highway Construction 07-09 Governor's Proposed Budget - 12/06

Includes Preservation and Improvement Programs with two exceptions

Excludes expenditures for the Tacoma Narrows Bridge and expenditures in the Improvement Program reimbursed by Sound Transit



2007-2011 – Peak Spending

Legislative Requirements

- Leverage Internal and External Resources
- Improve Project Delivery
- Develop Strategic Delivery Plan for Unprecedented Program
- WSDOT Steering & Executive Committees Oversee SPMG Process

Project Management & Reporting Software (PMRS) Software Suite

- Primavera Scheduler (P5 - P6)
- Primavera Contract Manager (Expedition)
- Ares Cost Management (Prism)
- Construction Estimating (WinEst)
- Enterprise Content Management (Open Text/LiveLink)
- Electronic Forms (Adobe/E-forms)

Best Management Practices

- Contractors may be required to perform to new WSDOT standards, which may include:
 - Critical Path Method Scheduling
 - Earned Value
 - Project Performance Indexing
 - Electronic Signatures

Technology in the Field

- Ruggedized Laptops
- Quicker Approvals
- Creation of Forms from the Field



Candidate Electronic Forms

- Inspector's Daily Report
- Project Change Order
- Pay Notes
- Transmittal
- Shop Drawing Review and Approval
- Field Note Record

Overall Benefits of Program

- Performance Data Rolled Up to Any Level
 - Phase
 - Project
 - Corridor
 - Region
 - Mode (Highway)
 - Statewide (Includes Ferries, Rail, etc.)
- Improved Ability to Track Project Costs and Schedules

Benefits to Contractors

- Consistent Management and Reporting Practices Statewide
- Construction Industry Standard Tools, Practices and Reporting Methods
- More Efficient Delivery of Projects
- Quicker Turn-Around on Decisions

Drawbacks for Contractors

- Required to Interface with New Tools and Perform to New Standards
- May Need to Procure Software and Train Staff

PMRS Timeline

- Stand alone COTS deployment 2007-2009
- ECM Pilot Projects in 2008 & 2009 May Require Contractor to Use New Tools
- All Tools Integrated by January, 2010
- Business Processes and Organizational Improvements Implemented Concurrently

Questions?

- Please call or email if you have any questions:

Cathy Hastie
hastiec@wsdot.wa.gov
360-905-2025