

## **APPENDIX B**

### **SHIPYARD BUILD STRATEGY**

**APPENDIX B**

**WASHINGTON STATE FERRIES**

**NEW 144 – AUTO FERRIES**

**DESIGN - BUILD CONTRACT**

**SHIPYARD BUILD STRATEGY**

Shipyards must provide a single build strategy that presents the shipyard's approach to construction of the vessels and which contains all of the information the shipyard considers necessary in order to enable WSF to understand and evaluate the shipyard's plan for building the vessels. Subsequent to evaluation of the submitted build strategy, WSF may request clarification and/or additional information, which shall be provided.

The build strategy should discuss all aspects of the construction process to present a coherent description of the shipyard's approach to meet the Contract requirements. Therefore, the build strategy must describe the method of construction from design work through keel laying to completion of outfitting, launching, testing, drydocking, delivery and warranty issuance, and provide a description of the assets and procedures the shipyard will use.

The build strategy must also demonstrate and verify that the ferries will be constructed in the state of Washington in accordance with the requirements of the project-enabling legislation (RCW 47.60.812 through 47.60.822).

The following information is to be included, as a minimum, in the submission of the build strategy:

**1. Approach to Construction**

- a. Present in narrative form the overall plan for vessel construction describing concepts, methods, sequence of the various evolutions involved and any unique features of the shipyard's approach to construction.
- b. Provide a description of the plan to integrate any portion or section of the vessel constructed in a separate geographical location from others. Include a transportation plan, a risk assessment and a mitigation procedure for this process.

c. Provide a major milestone Master Construction Schedule (MCS) which shows significant key events, and major controlling activities, including, but not limited to, the following for each vessel (sequence may be changed and milestones added or modified to conform to shipyard's build strategy):

- Completion of approved detailed working drawings (first vessel only);
- Start of construction (cutting steel);
- Keel laying;
- Start block outfitting;
- Hull completion;
- Complete installation of main propulsion equipment;
- Superstructure complete;
- Launching;
- Testing;
- Propulsion system light off;
- Drydocking;
- Dock trials;
- Sea trials;
- Delivery of the vessel to WSF; and
- Delivery of as-built drawings and other technical documentation (technical manuals, parts lists, warranty period, etc.).

A plan for correlating these milestones with the production plan must be described. Shipyards must present a realistically achievable MCS which considers controlling activities, key events, their order and interdependency, and the mutual exclusiveness of certain activities.

d. Describe unique design or construction arrangements to be employed in the New 144-Auto Ferries project not covered in any other data.

Shipyards must convince WSF that this project has been well thought out, will be well organized and managed in an effective manner with proper concern for the safety of all concerned and due respect for the environment.

In addition, shipyards must demonstrate to WSF that: (i) a thorough effort has been made to identify potential problems associated with the build strategy, the method of vessel construction and management of the project; and (ii) specific, describable solutions have been found which are presented in the build strategy.

1                   2.     **Technical Plan**

2  
3                   Shipyards must exhibit a capability to perform and meet the requirement of  
4                   the Technical Specification for both the Contract level design necessary to  
5                   prepare and gain approval for Phase II Technical Proposals and the Detailed  
6                   Design required in Phase III involved with the construction of United States  
7                   registry passenger vessels.

8  
9                   a.       The Contract work under the Design-Build Contract in Phase III will  
10                  require the shipyard to develop detailed drawings as described in the  
11                  Contract documents. Provide a detailed narrative explaining how this  
12                  will be accomplished.

13  
14                  b.       In the event the Detailed Design is to be done by a combination of  
15                  organizations such as more than one design element of the shipyard's  
16                  staff and/or subcontractors, provide the following:

17  
18                   i.       Design organizations involved (shipyard and subcontractors).  
19                   Describe what portion will be performed by the design agent  
20                   and the interface between the shipyard's technical managers  
21                   and the design agent. Include an organization chart showing  
22                   this interface. Provide a discussion of how the shipyard will  
23                   ensure quality and adherence to Technical Proposal  
24                   requirements by the design agent.

25  
26                   ii.      Central design coordination to ensure proper interfaces of  
27                   systems between modules to preclude interferences.

28  
29                   iii.     Specific task allocation by organization.

30  
31                   iv.     Integrated design schedule for modules.

32  
33                   v.       Method of achieving drawing standardization to preclude  
34                   confusion in production execution of the drawings.

35  
36                   vi.     Standards agreed upon between all design agents for materials  
37                   and procedures.

38  
39                  c.       If a modular construction method is to be used, explain the design  
40                  process used for identification of module boundaries. Describe in  
41                  detail how major systems such as ventilation ducting, fire main, steam,  
42                  gray water and sewage piping will be designed across module  
43                  boundaries. Address the iterative process for assuring major systems  
44                  are logically designed in individual modules and potential  
45                  interferences are avoided.

- 1 d. Provide a detailed narrative describing the process for integrating  
2 modules. Include a plan for technical analysis of structures affected  
3 and procedures utilized for assembling each module to, or loading  
4 each module on, the progressing structure.  
5

6 **3. Production Plan**  
7

- 8 a. Shipyards must provide a written narrative which describes the  
9 production methodology and sequence. Include location(s) of where  
10 the production work is to take place.  
11  
12 b. Describe the sequence of construction and erection of decks,  
13 bulkheads and other major hull components. In addition, provide  
14 sequence of installation of major machinery such as main engines,  
15 reduction gears, shafts, propellers, consoles, switchboards, fire pumps,  
16 air compressors, HVAC equipment, etc.  
17  
18 c. Describe the outfitting plan and process. If it is intended to construct  
19 the vessels using modular construction, zone outfitting, group  
20 technology or a combination of any of these, provide the following:  
21  
22 i. Identify the modules and facilities for construction and  
23 outfitting.  
24  
25 ii. Discuss capabilities of respective facilities to construct and  
26 outfit modules.  
27  
28 iii. Pre-outfitting to be accomplished by module (systems, trades,  
29 percentage).  
30  
31 iv. Organization(s) to accomplish outfitting of modules or portions  
32 of the vessels.  
33  
34 v. Subcontractors to be used by system or discipline.  
35  
36 vi. Method to achieve standardization of material and installation  
37 between modules if different shipyard organizations or  
38 subcontractors are used on the different modules or portions of  
39 the vessels.  
40

- 1                   vii.   Describe in detail integration of the modules including the  
2                   following:  
3  
4                   •     Location and capability of the integration facility;  
5                   •     Method and capability for moving modules to integration  
6                   area;  
7                   •     Sequence and method of integration; and  
8                   •     Responsibility by module for integration.  
9  
10                  viii.   Discuss how final outfitting, including final paint out, deck  
11                  coverings, furniture installation, etc., will be done so as to  
12                  achieve uniformity in appearance and in quality.  
13  
14                  ix.     Provide a schedule for completion of construction of modules,  
15                  pre-outfitting completion (for specified degree of pre-  
16                  outfitting), testing of module components, integration of  
17                  modules and system testing after integration.  
18  
19                  x.     Provide a brief description of the shipyard's system for  
20                  production scheduling and tracking work progress for both the  
21                  design and the construction of the vessels.  
22  
23                  d.     Describe the test organization, and in narrative form, discuss the  
24                  shipyard's plan for all testing (component and system) and trials.  
25                  Include identification of responsibility for all test coordination and  
26                  reporting.  
27  
28                  e.     Identify which portions of ship construction and outfitting will be  
29                  performed by subcontractors.  
30  
31                  f.     Discuss the program to assure uniformity of work performed by  
32                  subcontractors within the individual vessel and among the class of  
33                  vessels.  
34  
35                  g.     If the subject vessel, or any portion of the vessel is required to be  
36                  towed, or if any portion of the vessel is to be transported on a towed  
37                  vehicle during execution of the Contract, describe in detail the  
38                  procedure, equipment and subcontractor (if any) to be used. Include  
39                  plan for survey of the vessel or portion thereof to be towed, fire  
40                  fighting and damage control plan during tow, risk assessment and  
41                  heavy weather contingency plan.

1           **4.     Material Procurement Plan**  
2

- 3           a.     Shipyards must provide a material procurement plan and program that  
4                 assures standardization of equipment and materials, both within the  
5                 individual vessel and among the class of vessels.  
6  
7           b.     If material procurement is to be accomplished by more than one  
8                 organization or by more than one element in an organization, describe  
9                 in detail how standardization of materials will be accomplished within  
10                this structure.  
11  
12          c.     Provide material ordering schedule and expected dates of arrival of  
13                 major equipment as compared to need dates shown in the construction  
14                 schedule.  
15  
16          d.     Identify long lead-time material, impact on schedule and work around  
17                 plans if required.  
18

19           **5.     Ability to Meet Vessel Delivery Dates**  
20

- 21          a.     Shipyards must affirm that the shipyard has sufficient management,  
22                 technical, production, material, financial and quality control  
23                 capabilities on hand or available to meet the specified Delivery Dates  
24                 for each vessel (see RFP Volume III, Exhibit 4) and to accommodate  
25                 all other Contract work.  
26  
27          b.     Provide any additional information the shipyard believes will assist  
28                 WSF in evaluation of its ability to meet the vessel Delivery Dates.

( END )