

GTEC Funding Schedule.....

October – Select projects for funding (begin 120 day process)

November – Determine funding allocations and negotiate project scopes to suit funding

December – Placeholder timeslot, if needed

January – Finalize allocation process

February – Jurisdictions sign contracts

March – Placeholder timeslot, if needed (end of 120 day process)

October.....

10/1: Deadline for CTR Board to receive GTEC certification reports

10/2-15: WSDOT staff review and rate GTEC plans

10/17-23: The committee refines GTEC ratings and allocations

10/26: The CTR board determines draft GTEC funding allocation

10/29: WSDOT sends notice of draft GTEC funding allocation
(starts the 120-day clock)

November.....

11/16 -- CTR board meeting:

- Possible backup date for the Board to determine the draft GTEC funding allocation, if more time is needed – this would push the 120 day clock back to March 15, 2008
- Staff/Committee/CTR Board work with GTEC funding applicants to confirm amounts and local match, adjust scope of project as needed, and possibly adjust allocation
- As individual GTEC applicants confirm funding levels, the Board sets final amount and WSDOT sends contract for signature

December.....

- Placeholder timeslot if required – WSDOT staff provides technical support for jurisdictions

January.....

- **1/25:** CTR Board briefed on progress. Possible completion of GTEC funding allocation process if designation is completed for all funded GTECs
- Once funding allocation process is complete, a communications process begins, providing information to legislature, partners and public on GTEC funding

February.....

- **2/26:** deadline for local jurisdiction to “designate” GTEC by returning signed contract
- **2/29:** CTR board completes GTEC funding allocation process

March.....

- **3/15:** backup deadline for local GTEC designation (if board adopts draft allocation on 11/16)