




Sound Transit 3: Activities Since Last Expert Review Panel Meeting

November 9, 2015




ST3 timeline

2015



2016



Since we last met...

- July: Completed public/stakeholder outreach on Draft Priority Project List
 - District-wide mailer
 - Online and print advertisements, including translated ads
 - Social media posts on Facebook and Twitter, with thousands of likes, comments and shares
 - Email notifications
 - Media coverage
 - Jurisdictional briefings
 - Briefings and emails to stakeholder groups
 - **New ST3 website: www.soundtransit3.org**



Since we last met...

- July/August : Briefed Board on results of public/stakeholder outreach
- August: Board approved ST3 Candidate Project List
- November: Presented Template and Corridor Summary format to Interagency Coordination Group (jurisdictional staff) and ST Executive Committee
- Coordination with King County Metro regarding University Link start-up
 - Bus service restructure and scheduled Service Change
 - Contribution towards capital improvements at transfer facilities



Currently...

- August to Present:
 - Completing technical evaluation of ST3 Candidate Project List
 - Coordinating with jurisdictions and stakeholders



Upcoming...

- On-going coordination with jurisdiction and partners
- December 4 - Board Workshop
- Winter/Spring 2016: Board develops draft system plan
- Spring 2016: Public and jurisdiction outreach on draft system plan
- June 2016: Board adopts Final System Plan
- November 2016: Potential Ballot Measure



December 4, 10:00-12:30, ST Board Workshop

- Presentation will include:
 - Results of analysis and evaluation of ST3 candidate projects
 - ST3 Financial Overview
- Workshop materials will include:
 - ST3 Candidate project templates
 - Evaluation criteria
 - Corridor summary sheets
 - ST3 financial information
- [Also on www.soundtransit3.org](http://www.soundtransit3.org)

