

## SR 520 Bridge Replacement and HOV Program




I-5 to Medina: Bridge Replacement and HOV Project

## Floating Bridge and Landings Commissioning


October 30, 2015

**Commissioning:** Commissioning is the process of verifying that all systems in new construction are fully functional and meet the requirements of the owner. This is a quality assurance focused process required for all complex modern construction projects, including the new SR 520 floating bridge and the bridge's maintenance facility. This graphic illustrates outstanding items needed in order to commission the new floating bridge and open it to traffic, currently planned for spring 2016.

## **Bridge electrical progress**



September 2015	October 2015	November 2015	December 2015	January 2016	February 2016	March 2016	April 2016	May - December 2016
BRIDGE ELECTRICAL PROGRESS								
50%	57%	64%	71%	79%	86%	93%	100%	
52%	72%							



**Description:** Each bridge construction element icon is placed in the month and year of its estimated completion. The outer circle around each icon indicates the percentage of progress on that element.

**Note:** Not to scale, for illustrative purposes only, percents complete are estimates.