## **CTR Performance Grant Program**

#### **Program Results**

#### **Robinson Hartsell**

Public Transportation and Rail Division

**Douglas B. MacDonald**Secretary of Transportation

**Paula Hammond** 

Chief of Staff

Public Transportation Conference August 22 - 24, 2005



## 2003 Legislative direction (RCW 70.94.996)

In 2003, the Washington State Legislature directed WSDOT to develop an entrepreneurial grant program by ...

- Creating a system that facilitates buying and selling avoided vehicle trips.
- Establishing a value for avoided vehicle trips.
- Bringing sellers together with the buyer

## Legislative direction

To develop an entrepreneurial grant program by ...

- Purchasing \$1,500,000 worth of avoided trips
- Granting an amount based on the value to the transportation system
- Giving priority to applications projecting the greatest reduction in trips and commute miles per public dollar requested

and ...

## ... to consider the following criteria

- Local price on cost of providing new highway capacity
- Congestion levels
- Geographic distribution

## Who Will Buy / Sell Avoided Trips?

**Sellers** 

Buyer

Entrepreneurs

Washington State (DOT)

**Employers** 

Public agencies

Organizations / groups

Others?

#### Sellers offered...

- 50 proposals
- for a total of \$3.1 million

#### Buyer accepted...

- 33 projects for \$1.5 million
- that projected 5,022 avoided trips
- and 137,000 daily VMT reduction

**LEAST** expensive trip offered: **MOST** expensive trip offered:

\$48 per annualized trip

\$460 per annualized trip

## **2003 – 2005 Program results**

Thirty-three projects received grants. Four were unable to implement their projects. Of the 29 projects that were implemented and completed....

- 14 exceeded their goal
- 7 projects made at least 50% of their goal
- 4 projects did not meet 50% of their goal
- 4 showed an increase in SOV trips

## **2003 – 2005 Program results**

- Total number of projected trips reduced was 3,645
- Total number of actual trips reduced was 5,141
- The overall program goal was exceeded by 41 percent

## **2003 – 2005 Program results**

- The total award amount paid was \$1,084,217.10
- The total bonus amount paid was \$161,508.20
- The average price per trip was \$242.31

## A look at both ends of the spectrum

Top 2 projects based on performance

#### 1) Spokane County CTR Office

Projected number of trips reduced – 254 Actual trips reduced – 985 or 388% Cost per trip – \$120

#### 2) City of Redmond

Projected number of trips reduced – 300 Actual trips reduced – 1,032 or 344% Cost per trip – \$143

### A look at both ends of the spectrum

Two projects that showed an increase in trips

#### 1) City of Seattle

Award amount - \$10,000

Projected number of trips reduced – 100

Number of increased trips – 80

Startup costs received – \$2,850

#### 2) Community Health Association of Spokane

Award amount - \$5,000

Projected number of trips reduced – 11

Number of increased trips – 1

Startup costs received – \$2,494

#### A program like this <u>can</u> be successful!

- Approximately 50% of the projects exceeded their goal
- 75% of the projects received performance funds
- Overall goal was exceeded by 41%
- Over 5,100 trips were removed from the highway system
- At approximately half the cost of providing new highway capacity\*

<sup>\*</sup>Based on the optimal tolling rate for efficient use of the highway system in the Puget Sound region

#### Identifying ways to improve the program

#### WSDOT Staff needs to provide ...

- Help developing project structure and goals
- More training and resource materials
- Better technical assistance and guidance
- Greater emphasis on measurement methodology

#### Identifying ways to improve the program

#### The programs purpose was unclear

- Is it a traditional grant program or an "entrepreneurial" program to create new trip reduction services?
- If it's a grant, why do funds depend on performance?
- If it's intended to attract entrepreneurs and encourage innovation, why is the risk so high? [shared risk - 50% WSDOT / 50% grantee].

#### Identifying ways to improve the program

## Instructions on measurements / surveys and calculations were confusing

- Instructions on how to calculate the number of trips the project would reduce were confusing.
- Instructions on when and how to survey were difficult to follow – not enough information was provided.
- Nearly half of the recipients indicated having problems with the measurement methodology as outlined by WSDOT in the contract language.

#### Identifying ways to improve the program

#### Eliminate program inconsistencies

- The timelines in the WAC, application and contract differed
- Payment calculations in the contract did not coincide with the program's intent

#### How do we make it better?

Steps toward improving the program....

 Have a research team at the UW analyze the program and identify areas for improvement

#### How do we make it better?

#### Steps toward improving the program....

- Form a committee consisting of grant recipients, county representatives, private organizations and Task Force members
- Have committee review suggested improvements and make recommendations

#### How do we make it better?

Steps toward improving the program....

- Revise the language in WAC 468-60
- Change contract language
- Enhance web pages
- Increase communication

# Robin Hartsell WSDOT CTR Administrator (360) 705-7508

hartser@wsdot.wa.gov