

# Design-Build Policy Team Issue List

## Agenda

Done?	Agenda Topics	Notes
	Use of Incentives	Amounts, Discretionary, etc. Work on 405 projects will help determine. After Execution?
✓	Materials Quality Manager Requirements	PE needed? Not for Construction QA Manager, Yes for EOR
	Use of DRBs	Need, Timing
✓	Mobilization and Schedule of Values	Is Mobilization needed or is there a better way? Mob will be included in price loaded schedule.
	Environmental Strategies	Work Group working on
✓	Hold and Witness Point use	
	Issue Escalation	
	Stipends	
	Formula for Best Value	

## Documents, Actions, etc.

Done?	Team Charter	Date	Notes
✓	Draft	6/7/06	
✓	Review	9/7/06	
	Sign	10/5/06	Policy Team Meeting
	Post		Website
	Year Review	10/1/07	Is it still working?

Done?	Guidance Statements	Date	Notes
✓	Draft	8/06 - 9/20	Drafted the below statements and revised based on comments
✓	Project Selection	9/1/06	
✓	Design Quality	8/10/06	
✓	Basic Configuration	8/1/06	
	Publish a Draft RFP	11/2/06	
✓	Review	9/7/06	Presented to Policy Team for review and comment
✓	Concur/Revise	10/5/06	Policy Team Meeting
✓	Post	11/1/06	Website/Design-Build Guidebook