

Northwest Regional Air Service Initiative
Project Schedule

December 16, 2005

	DOT Grant	Internal	Completion	Description
1			9/9/2005	Signed grant agreement
2	1/9/2006		Nov. 2005	Agreement with Consultant
3			12/16/2005	Meet with Steering Committee
4	1/15/2006			DOT Quarterly Report due
5	3/9/2006			Action plan and milestones to DOT
6	4/15/2006			DOT Quarterly Report due
7		5/31/2006		Phase I Tool Kit
8	7/15/2006			DOT Quarterly Report due
9	1/15/2006			DOT Quarterly Report due
10		10/31/2006		Phase II Market Analysis
11	1/15/2007			DOT Quarterly Report due
12		2/28/2007		Phase III Service strategies
13		5/28/2005		Final report due to DOT 3 months after project completion
14		9/9/2007		Grant expiration