



Significant Progress Made

Maureen Sullivan,
WSDOT Project Director



**Washington State
Department of Transportation**

February 12, 2002




**City of
Seattle**

An Urgent Need to Retrofit or Replace



Viaduct in need of replacement


- ▶ Constructed in 1953
- ▶ Experts say a 1-in-20 chance exists that an earthquake could permanently close the viaduct in the next ten years
- ▶ Soils may liquefy
- ▶ Structure may fail




Seawall is also at risk

- ▶ Constructed 1915/1934
- ▶ Soils may liquefy
- ▶ Structure may fail
- ▶ Failure in similar seismic events as viaduct

Risk to the Viaduct Affects Regional System



Proceeding on a Fast Track



Listening to the Community

- ▶ Open houses held in November in West Seattle, Downtown, and Queen Anne
 - ▶ Community briefings ongoing
 - ▶ Elected officials
 - ▶ Leadership Group
- Seattle City Council
 - Transportation Commission
 - King County Council
 - Port of Seattle Commission
 - Pike Place Public Development Authority
 - Ballard Interbay Northend Manufacturing and Industrial Center
 - SODO Business Association
 - North Seattle Industrial Association
 - Pioneer Square Community Association
 - Ballard District Council
 - Fremont Chamber of Commerce
 - Belltown Community Council
 - Aurora Avenue Merchant's Association
 - Manufacturing and Industrial Council
 - Lake Union District Council
 - And others....

Progress Since October 15

What We've Heard

- ▶ Move quickly to address risks of seismic event on viaduct and seawall
- ▶ Maintain truck access on viaduct
- ▶ Address effects on communities

Progress Made

- ▶ Moved beyond concepts and identified four design plans to be considered further
- ▶ Conducted truck study on viaduct – up to 300 trucks per hour. Designing plans to accommodate what we learned about truck movements
- ▶ Meeting with property owners, businesses, residents and institutions to discuss design plans

Progress Since October 15

What We've Heard

- ▶ Improve transportation choices on waterfront
- ▶ Integrate solutions for viaduct and seawall
- ▶ Integrate viaduct solutions with potential fixes to 'Mercer Mess' and Seattle Center area


Progress Made

- ▶ Linked design plans to transportation choices in the corridor – pedestrian, bicyclists, ferries and transit
- ▶ Continued identifying vulnerabilities in the existing seawall and defining plans for retrofitting or replacement
- ▶ Designed plans to accommodate future transportation 'fixes' in the south Lake Union area

Progress Creates Opportunities


- ▶ Opportunity to increase transportation access and choices throughout the corridor
- ▶ Opportunity to redefine Alaskan Way right-of-way
- ▶ Opportunity to make better physical activity linkages to different neighborhoods
- ▶ Opportunity to improve the environmental conditions along the corridor

Progress Creates Opportunities



Central Waterfront Opportunities


- Improve safety for pedestrians, bicycle, and vehicular traffic
- Integrate with potential transit improvements
- Improve access to and from downtown
- Increase open space and improve transit access to waterfront



- Improve ferry access for pedestrians and vehicles
- Address building viaduct and seawall at the same time

North Area Opportunities


- Reconnect street grid
- Integrate with potential improvements in the Mercer Street corridor
- Improve access to and from South Lake Union and Seattle Center area



- Improve access to Ballard/Interbay
- Reuse Battery Street Tunnel to extend waterfront streetcar or for local access

South Area Opportunities

- Improve freight mobility – Interbay, Duwamish, Port of Seattle, south King County
- Improve access in the stadium area



- Provide for better bicycle, pedestrian and transit access between the stadium area and the waterfront
- Improve connections between SR 99 and Spokane Street



Cost Estimate Validation Process

Dave Dye,
WSDOT Urban Corridors Office

John Reilly,
John Reilly Associates International

Project Estimating 101


Presentation will cover:

- ▶ Variability of cost
- ▶ How are estimates usually done?
- ▶ What do we need to do to get a good estimate?
- ▶ Need a reliable cost estimating/validation process
- ▶ Must evaluate risk and variability using statistical (probability) methods


Variability of Cost

- ▶ Actual project cost is subject to many variables, creating a range of “probable projected cost.”
- ▶ Any single cost number represents only one possible result, depending on the variables and assumptions.
- ▶ Variables are not all directly controllable or absolutely quantifiable.
- ▶ Cost estimating must consider probabilities in estimating cost, using a recognized, logical and tested process.

How are Estimates Usually Done?



How Do We Get a Good Estimate?



1. Integrate planning, environmental and engineering processes
2. Advance high-risk engineering items
3. Identify and quantify items that also affect project cost:
 - Politics
 - Environmental
 - Schedule and phasing

Two Key Actions

- ▶ First:

Develop a cost estimating and validation process to ensure that cost estimates are reasonable, defensible and sustainable.

- ▶ Second:

Implement project and program management systems to ensure on-time, on-budget delivery of WSDOT mega-projects.

Cost Estimate and Validation Process


- ▶ WSDOT is now developing a uniform Cost Estimate Validation Process (CEVP)
 - Peer review panel of experts (national)
 - Review project cost estimates
 - Identify high-risk project items
 - Develop protocols to enhance estimating practices
 - Introduce risk, variability, and statistical probability into estimating

Introduction

- ▶ Emerging national and international strategies about the management of cost, schedule and risk for complex projects
- ▶ Management systems:
 - ▶ relationship contracting (alliancing)
 - ▶ dispute resolution
 - ▶ risk mitigation
- ▶ Need to add cost estimate validation

Key Project Requirements

- ▶ Public understanding and acceptance of the project – “buy-in,” support
- ▶ Funding – availability, stability
- ▶ Ability to set a realistic budget and schedule
- ▶ Ability to meet a realistic budget and schedule



Key Factors


- ▶ Geological/physical
 - ▶ Technical/configuration
 - ▶ Constructability
 - ▶ Funding and budgets
 - ▶ Stakeholders
- ▶ Contracting environment
 - ▶ Public support
 - ▶ Random/risk events
 - ▶ Political (transitions)
- ▶ Management system
 - ▶ Contractual approach
 - ▶ Personnel (capability and continuity)
 - ▶ Leadership, teamwork



Developing Cost Ranges

Expect a range of possible costs

Probability of a particular cost



Most probable construction cost

- ▶ Any cost number represents only one possible final result
- ▶ It is dependent on many variables and assumptions

Risk and Variability – A Process

- ▶ Risk and variability always exist in large, complex infrastructure projects
- ▶ A significant number of projects have overrun budget and schedule by what have been called "unforeseen" or "unanticipated" events
- ▶ What does it take to "anticipate" these "unforeseen" events?
- ▶ Time? Expertise? Money?
A structured risk-mitigation process?

Example: London – Jubilee Line Transit

- ▶ The project was:
 - 2 years late
 - \$1.9 billion over budget (~25% overrun)
- ▶ Report of the Government Advisors
 - “Time and cost overruns could have been minimized **with a more established strategy at the very beginning of the project**”.
 - “London Underground ...**lacked the strategy, structure and continuity of management** to ensure the delivery of a working railway.”

Risk Identification Workshops

- ▶ Risk workshops allow the project to evaluate and mitigate potential problems
- ▶ Risk workshop process:
 - ▶ Identify potential impacts
 - ▶ Estimate probabilities for each impact
 - ▶ Risk = impact x probability
 - ▶ Develop risk reduction strategies
 - ▶ Determine cost/benefits for these strategies
 - ▶ Decide a prudent course of action

Complex Projects

- ▶ Big projects are consistently more complex than initially envisioned



Staying on the *Fast Track* – Next Project Steps

Maureen Sullivan,
WSDOT Project Director



Washington State
Department of Transportation

February 12, 2002



City of
Seattle

Next Steps

- ▶ Continue to develop design plans
- ▶ Identify a preliminary preferred design plan June/July
- ▶ Cost estimate validation results
- ▶ Continue community outreach – upcoming open houses
 - Downtown – February 25
 - Burien – February 26
 - Ballard – February 27
 - West Seattle – February 28
 - North Seattle – March 5
- ▶ We need you!
 - Talk to the groups you represent
 - Suggest who else we should be meeting with
 - Distribute project information at your events
- ▶ Thank you