

**Department of Transportation
Olympia, Washington 98504**

February 6, 2009

ATTENTION: All Bidders and Planholders

**SR 433
LEWIS AND CLARK BRIDGE -
SUBSTRUCTURE PAINTER
F.A. PROJECTNO. BH-0433(009)**

Addendum No. 3

The Special Provisions for this project are amended as follows:

1. Special Provisions page 104 line 31 through line 37 is replaced with the following:

Time For Completion

(*****)

Section 1-08.5 is supplemented with the following:

This project's Base Bid work shall be physically completed within 190 working days.

The following number of working days will be added to the contract if the Contractor's bid includes any of the subsequent alternates:

Alternate A1 - 12 additional working days
Alternate A2 - 12 additional working days
Alternate A3 - 16 additional working days

Bidders are instructed to revise page 104 of the Special Provisions as the revised page has not been prepared for attachment to this addendum.

Bidders shall furnish the Secretary of Transportation with evidence of the receipt of this addendum. This addendum will be incorporated in the contract when awarded and when formally executed.

**Donald R. Wagner, P.E.
Regional Administrator**

NOTE: COMPANY NAME MUST BE FILLED IN TO CERTIFY ACKNOWLEDGEMENT OF THIS ADDENDUM.

ADDENDUM #: _____

RECEIVED BY: _____ DATE: _____

COMPANY: _____

ALL PROPOSAL HOLDERS PLEASE SIGN AND RETURN THIS PAGE BY RETURN FAX AT 360-705-6810.

NOTE !! SUBCONTRACTORS, MATERIALS SUPPLIERS AND PLANCENTERS NEED NOT ACKNOWLEDGE THIS ADDENDUM.

ALL PRIME CONTRACTORS MUST ACKNOWLEDGE THIS ADDENDUM.

ALL PROPOSAL HOLDERS PLEASE SIGN AND RETURN THIS PAGE BY RETURN FAX AT 360-705-6810.

08X312 SR 433, LEWIS AND CLARK BRIDGE SUBSTRUCTURE PAINTER