


Cross-Cascades Model Development  
MEPLAN Model Development Workplan  
Task List and Schedule

WSDOT Cross-Cascades Corridor Modeling Task							February				March				April					May				June			
		5	12	19	26	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25					
	Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21					
1	Develop Model Specification																										
2	Develop Baseline Model Networks (base & future years)	Data Collection/Processing																									
3	Develop Zone System and data																										
	Develop Highway O-D Trip Table for Phase 2																										
4	Develop Assignment and Route Choice Functions							Build Components							Fine-Tune												
5	Develop Mode Split Functions																										
6	Develop Land Use Model																										
7	Trade-to-Trip Conversion Model (Generation Model)																										
8	Establish Exogenous Travel Demand ("Through" Trips)																										
9	Establish consistent interaction for base year																										
10	Develop Incremental Models (3 year steps)																										
11	Meetings						X																				
12	Develop Documentation																										
13	Training of WashDoT Staff																										
Phase II																											