

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands					Future	Total Cost	Estimate Confidence Range
002 Northwest (Snohomish) (King)	38 39 44	100230H I1	<u>US 2/EVERETT TO STEVENS PASS - STUDY</u>	EVERETT TO CASCADES	(0.00)	(56.76)									
This design/analysis report is to study ways to establish access control, develop realignment and widening solutions to areas of US 2 that will improve traffic flow and safety.															
<i>Additional Revenue Required for Completion</i>								<i>Design (PE)</i>	<i>Jul-03</i>	<i>Feb-06</i>					

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands					Future	Total Cost	Estimate Confidence Range
002 Northwest (Snohomish)	44	100200C I4	<u>US 2/SNOHOMISH RIVER TO JUNCTION SR 204</u> Wetland clean-up to meet requirements of Snohomish County and other agencies.	EAST OF EVERETT	(0.50)	(1.31)									
			Funded	Construction	Sep-98	Dec-03	94	22	8					124	*
							94	22	8					124	
			US 2/SNOHOMISH RIVER TO JUNCTION SR 204 (Total)				94	22	8					124	
002 Northwest (Snohomish)	39 44	100210T I2	<u>SR 2/OLD SR 2 VIC TO SR 9 VIC - SAFETY</u> This project will install centerline rumble strips along SR 2 from old SR 2 to SR 522 and shoulder rumble strips for 0.4 miles near old SR 2, upgrade existing guardrail, remove trees at spot locations, upgrade signing, add some additional illumination, retrofit one cross culvert opening, and modify one existing light standard with an exposed foundation.	NORTH OF SNOHOMISH	(3.20)	(14.37)									
			Funded	Design (PE)	Jan-04	Feb-05		133						133	+/-30%
				Construction	Jan-05	Feb-06		75	283					359	+/-30%
								209	283					492	
			SR 2/OLD SR 2 VIC TO SR 9 VIC - SAFETY (Total)					209	283					492	
002 Northwest (Snohomish)	44	100211E I2	<u>US 2/SR 9 INTERCHANGE VICINITY</u> Reduce accidents at this interchange by constructing right turn channelization on the eastbound and westbound ramps from US 2. Guardrail and illumination will be installed, and slopes will be flattened to meet current design standards.	SNOHOMISH VICINITY	(4.50)	(6.00)									
			Funded	Design (PE)	Aug-97	Jul-01	141							141	*
				Right of Way	Apr-01	Apr-01	13							13	*
				Construction	Jun-01	Oct-07	852	30	25	1				908	*
							1,006	30	25	1				1,062	
			US 2/SR 9 INTERCHANGE VICINITY (Total)				1,006	30	25	1				1,062	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands					Future	Total Cost	Estimate Confidence Range
002 Northwest (Snohomish)	39 44	100212D I2	<u>US 2/CAMPBELL HILL ROAD I/C TO SR 522</u>	SNOHOMISH TO MONROE	(7.90)	(14.27)									
This project will install guardrail and illumination, flatten slopes, and remove roadside obstructions at various locations throughout the project area. The second eastbound US 2 through lane will be extended west of the 179th Avenue SE signal, and the westbound right turn pocket at the fairgrounds parking lot will be lengthened. The signals within one half mile of one another will be interconnected to provide fewer interruptions in traffic flow.															
				Funded	Design (PE)	Aug-97	Jul-01	302						302	*
					Construction	Jun-01	Oct-07	1,473	46	39	1			1,559	*
								1,775	46	39	1			1,861	
US 2/CAMPBELL HILL ROAD I/C TO SR 522 (Total)								1,775	46	39	1			1,861	
002 Northwest (Snohomish)	39	100224F I2	<u>US 2/ 179TH AVE TO WOODS CREEK BRIDGE</u>	MONROE	(13.87)	(15.37)									
This project will install traffic cameras, new signal controllers, system detectors, and associated hardware to improve the signal functions through the City of Monroe.															
				Funded	Design (PE)	Jan-03	Apr-05	21	94					115	+/-30%
					Construction	Mar-05	Apr-06		80	536				617	+/-30%
								21	175	536				732	
US 2/ 179TH AVE TO WOODS CREEK BRIDGE (Total)								21	175	536				732	
002 Northwest (Snohomish)	39	100223C II	<u>US 2/SR 522 MONROE BYPASS</u>	MONROE	(14.25)	(16.12)									
Construct roadway bypass around the city of Monroe. This project will construct a two-lane roadway that will allow through traffic to bypass the city of Monroe from the east end of the existing SR 522 to existing US 2 in the vicinity of Woods Creek. This work will include providing grade separated crossings, constructing interchange facilities at the project limits and limiting access along this bypass. A new traffic signal will be installed at the US 2 to SR 522 southbound ramp.															
				Funded	Design (PE)	Jan-96	Dec-02	1,147						1,147	*
								1,147						1,147	
				Additional Revenue Required for Completion	Design (PE)	Jul-03	Apr-08		3,153	3,719	928			7,800	+/-30%
					Right of Way	Mar-06	Mar-08			5,678	3,467			9,146	+/-30%
					Construction	Mar-08	Mar-11				11,660	18,604		30,264	+/-30%
								3,153	9,398	16,056	18,604			47,210	
US 2/SR 522 MONROE BYPASS (Total)								1,147	3,153	9,398	16,056	18,604		48,357	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
002 Northwest (Snohomish)	39	100216A P1	<u>US 2/BR 522/150 VIC TO WOODS CRK BR 2/22</u> Resurface and restore safety features of 1.10 miles of SR 2 from the SR 522 undercrossing (BR 522/150) to Woods Creek Bridge (BR 002/022).	MONROE	(14.27)	(15.37)										
			Funded	Design (PE)	Jan-04	Mar-05		109							109	*
				Construction	Feb-05	Jan-06		81	631						712	*
								191	631						821	
			US 2/BR 522/150 VIC TO WOODS CRK BR 2/22 (Total)					191	631						821	
002 Northwest (Snohomish)	39	100224E I2	<u>US 2/SR 522 TO WOODS CREEK BRIDGE</u> Reduce accidents in this area by building traffic curbs and islands to eliminate the existing two way left turn lanes on US 2. U-turns will be permitted at Kelsey Street, Lewis Street, and Old Owen Road. US 2 will be widened if necessary to allow for these U-turns. Existing signals will be modified to five-section signal heads on all four legs of the intersections providing protected left turn movements.	WEST OF MONROE	(14.37)	(15.37)										
			Funded	Design (PE)	Jan-03	Apr-05	29	142							171	+/-30%
				Right of Way	Mar-04	Feb-05		241							241	+/-20%
				Construction	Mar-05	Apr-06		126	838						964	+/-20%
							29	509	838						1,376	
			US 2/SR 522 TO WOODS CREEK BRIDGE (Total)					29	509	838					1,376	
002 Northwest (Snohomish)	39	100228A P3	<u>US 2/WOODS CREEK BRIDGE VICINITY</u> This project will construct a rock buttress/wall section at the toe of the slope and will flatten the slopes.	MONROE	(15.55)	(15.70)										
			Funded	Design (PE)	Nov-01	Dec-04	145	146							291	*
				Construction	Nov-04	Aug-06		258	3,007						3,265	+/-20%
							145	404	3,007						3,556	
			US 2/WOODS CREEK BRIDGE VICINITY (Total)					145	404	3,007					3,556	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands					Future	Total Cost	Estimate Confidence Range
002 Northwest (Snohomish)	39	100231S P3	<u>US 2/FERN BLUFF ROAD VICINITY</u> This project will construct a rock buttress/wall configuration at the base of the unstable slope. Some slope flattening will also be done above the buttress wall section.	MONROE EAST	(18.50)	(18.69)									
			Funded	Design (PE)	Nov-01	Dec-04	158	157						315	*
				Construction	Nov-04	Aug-06		279	3,254					3,533	+/-20%
							158	436	3,254					3,848	
			US 2/FERN BLUFF ROAD VICINITY (Total)				158	436	3,254					3,848	
002 Northwest (Snohomish)	39	100232P P1	<u>US 2/SULTAN WCL TO 339TH AVE. SE</u> Resurface 2.92 miles of existing roadway pavement and restore safety features between Sultan west city limits and 339th Ave. SE.	SULTAN	(21.37)	(24.29)									
			Funded	Construction	Jan-99	Jul-06	1,411		182	5				1,598	+/-20%
							1,411		182	5				1,598	
			US 2/SULTAN WCL TO 339TH AVE. SE (Total)				1,411		182	5				1,598	
002 Northwest (Snohomish)	39	100232U I2	<u>US 2/5TH STREET - SIGNALIZATION</u> Provide WSDOT'S share of funding for the City of Sultan project that will signalize the intersection of US 2 and 5th Street.	CITY OF SULTAN	(22.37)	(22.37)									
			Funded	Design (PE)	Jun-02	Sep-03	182	33						215	+/-20%
				Construction	Aug-03	Oct-04		405						405	+/-10%
							182	438						620	
			US 2/5TH STREET - SIGNALIZATION (Total)				182	438						620	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post)		Prior Cost	Expenditure Plan Dollars are in Thousands						Total Cost	Estimate Confidence Range						
					Begin Date	End		03-05	05-07	07-09	09-11	11-13	Future								
002 Northwest (Snohomish)	39	100236E I2	<u>PICKLE FARM ROAD/GUNN ROAD</u>	GOLD BAR	(29.22)	(29.72)															
			This project will construct a 200 ft eastbound left turn lane and a 100 ft westbound left turn lane on SR 2 at the Pickle Farm Rd/Gunn Rd intersection. The existing right turn pocket will be reconstructed to current standards. The vertical alignment of Pickle Farm Rd (north leg) will be improved. Signing, delineation, radius returns, sight distance and side slopes will be upgraded to current standards.																		
			Funded				Design (PE)	Mar-05	Apr-07		34	304				338	+/-30%				
										34	304				338						
			Additional Revenue Required for Completion							Construction	Mar-07	Apr-08		90	603		694	+/-30%			
														90	603		694				
			PICKLE FARM ROAD/GUNN ROAD (Total)								34	395	603				1,032				
002 Northwest (Snohomish)	39	100231A I2	<u>US 2/REITER ROAD VICINITY - RECHANNELIZE</u>	EAST OF GOLD BAR	(29.94)	(30.10)															
			Reduce accidents at this intersection by constructing a left turn lane at Reiter Road. This project will also remove existing guardrail and reconstruct side slopes in the northeast corner of the intersection.																		
			Funded				Design (PE)	Jul-02	Mar-04	70	52				122	+/-30%					
							Right of Way	Jul-03	Jan-04		31				31	+/-30%					
							Construction	Feb-04	Apr-05		509				509	+/-20%					
										70	592				662						
			US 2/REITER ROAD VICINITY - RECHANNELIZE (Total)							70	592				662						
002 Northwest (Snohomish)	39	100252F P3	<u>US 2/ 1/4 MILE EAST OF ANDERSON CREEK BR</u>	INDEX WEST	(34.40)	(34.43)															
			This project will construct a debris flow catchment fence at the edge of the highway.																		
			Funded				Design (PE)	Nov-01	Jun-03	25					25	*					
							Construction	May-03	Sep-03	9	68				77	+/-20%					
										34	68				102						
			US 2/ 1/4 MILE EAST OF ANDERSON CREEK BR (Total)							34	68				102						

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands					Future	Total Cost	Estimate Confidence Range
002 Northwest (Snohomish)	39	100253B P2	<u>US 2/S. FORK SKYKOMISH RIVER BRIDGE</u>	INDEX VICINITY	(35.21)	(35.29)									
To help preserve the structural integrity of this bridge by resetting the tipped rocker bearings at one end of the truss and also reset the bronze bearing plates at the approach spans.															
		Funded	Design (PE)	Oct-01	Aug-05		37	2	2					41	*
			Construction	Jul-05	Jul-06				353					353	*
							37	2	355						
US 2/S. FORK SKYKOMISH RIVER BRIDGE (Total)							37	2	355						394
002 Northwest (Snohomish)	39	100253A P1	<u>US 2/S. FK SKYKOMISH RV. BR. TO BNRR BR.</u>	INDEX VICINITY	(35.29)	(38.66)									
Resurface 4.88 miles of existing roadway pavement and restore safety features between the South Fork Skykomish Bridge 2/40 and the BNRR Bridge 2/45.															
		Funded	Design (PE)	Apr-01	Jan-03		113							113	*
			Construction	Nov-02	Dec-03		125	896						1,021	+/-20%
							238	896						1,134	
US 2/S. FK SKYKOMISH RV. BR. TO BNRR BR. (Total)							238	896						1,134	
002 Northwest (Snohomish)	39	100253K P3	<u>INDEX-GALENA ROAD VICINITY</u>	INDEX VICINITY	(36.28)	(36.30)									
This project will correct the side slope problem and reduce pavement distress and maintenance at this location.															
		Funded	Design (PE)	Sep-03	Apr-05			62						62	*
			Construction	Mar-05	May-07			4	70					74	*
								65	70						136
INDEX-GALENA ROAD VICINITY (Total)								65	70						136

Highway Construction Capital Improvement & Preservation Program
State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post)		Prior Cost	Expenditure Plan Dollars are in Thousands						Total Cost	Confidence Range		
					Begin Date	End		03-05	05-07	07-09	09-11	11-13	Future				
002 Northwest (Snohomish)	39	100259D P2	<u>US 2/BARCLAY CREEK BR. - REPLACE BRIDGE</u>	EAST OF INDEX	(39.69)	(40.06)											
			Replace existing structurally deficient bridge with a new bridge and bring adjacent roadway up to current design standards.				Funded	Design (PE)	Mar-91	Feb-02	1,158					1,158	*
								Construction	Dec-01	Aug-03	3,963	178				4,141	*
											5,121	178				5,300	
US 2/BARCLAY CREEK BR. - REPLACE BRIDGE (Total)							5,121	178					5,300				
002 Northwest (King)	39	100260S P3	<u>US 2/MONEY CREEK TUNNEL VICINITY</u>	SKYKOMISH WEST	(46.01)	(46.16)											
			This project will stabilize the slopes by scaling and installing rock bolts/dowels and draping this section with wire mesh slope protection.				Funded	Design (PE)	Nov-01	May-03	147					147	*
								Construction	Apr-03	Mar-04	19	1,252				1,271	+/-20%
											166	1,252				1,418	
US 2/MONEY CREEK TUNNEL VICINITY (Total)							166	1,252					1,418				
002 Northwest (King)	39	100262A P3	<u>US 2/STREAM BRIDGE VICINITY</u>	SKYKOMISH	(48.07)	(48.18)											
			This project will stabilize the slopes by scaling and installing rock bolts/dowels in the large rock slabs and wedge blocks that are oriented toward the highway.				Funded	Design (PE)	Nov-01	May-03	81					81	*
								Construction	Apr-03	Mar-04	10	684				694	+/-20%
											91	684				775	
US 2/STREAM BRIDGE VICINITY (Total)							91	684					775				

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
002 Northwest (King)	39	100274D P3	<u>US 2/2.2 MILES WEST OF TYE RIVER</u>	SKYKOMISH EAST	(53.02)	(53.07)										
This project will stabilize the slopes by scaling and installing rock bolt/dowels in the large rock slabs and wedge blocks that are oriented towards the highway.																
				Funded	Design (PE)	Nov-01	May-03	55							55	+/-30%
					Construction	Apr-03	Mar-04	6	373						379	+/-30%
								61	373						434	
US 2/2.2 MILES WEST OF TYE RIVER (Total)								61	373						434	
002 Northwest (King)	39	100280D P3	<u>US 2/VICINITY TYE RIVER BRIDGE</u>	STEVENS PASS EAST	(55.76)	(55.77)										
This project will construct a debris flow catchment fence at the edge of the highway.																
				Funded	Design (PE)	Jul-02	Mar-03	25							25	+/-30%
					Construction	Feb-03	Sep-03	30	17						47	+/-30%
								55	17						72	
US 2/VICINITY TYE RIVER BRIDGE (Total)								55	17						72	
002 North Central (Chelan)	12	200202C P1	<u>US 2/STEVENS PASS EAST - PAVING</u>	STEVENS PASS EAST	(64.68)	(78.63)										
Resurface existing roadway pavement from the summit to 14 miles East.																
				Funded	Design (PE)	Dec-01	Nov-03	150	25						175	+/-40%
					Construction	Apr-03	Aug-04	721	2,185						2,907	+/-40%
								871	2,210						3,082	
US 2/STEVENS PASS EAST - PAVING (Total)								871	2,210						3,082	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
002 North Central (Chelan)	12	200202D I4	<u>US 2/MILL CREEK FISH PASSAGE</u> Remove migratory fish passage barrier by replacing the undersize culvert.	5 M E STEVENS PASS	(70.20)	(70.22)		03-05	05-07	07-09	09-11	11-13				
			Funded	Design (PE)	Jul-03	Nov-05		125							125	+/-40%
				Construction	Oct-05	Dec-06			933						933	+/-40%
								125	933						1,058	
			US 2/MILL CREEK FISH PASSAGE (Total)					125	933						1,058	
002 North Central (Chelan)	12	200207A P1	<u>US 2/COLES CORNER VICINITY - PAVING</u> Resurface 10.51 miles of existing roadway pavement between Rayrock and Skinney Creek.	WEST OF LEAVENWORTH	(78.63)	(89.14)										
			Funded	Design (PE)	Jul-01	Jan-04	63	87							150	+/-20%
				Construction	Dec-03	Oct-04		1,621							1,621	+/-40%
							63	1,708							1,771	
			US 2/COLES CORNER VICINITY - PAVING (Total)				63	1,708							1,771	
002 North Central (Chelan)	12	200220N P1	<u>US 2/LEAVENWORTH VICINITY - PAVING</u> Resurface 1.42 miles of existing roadway pavement near Leavenworth.	LEAVENWORTH	(99.04)	(100.44)										
			Funded	Design (PE)	Jul-01	Nov-02	80								80	+/-20%
				Construction	Oct-02	Aug-04	599	53							653	+/-40%
							679	53							733	
			US 2/LEAVENWORTH VICINITY - PAVING (Total)				679	53							733	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
002 North Central (Chelan)	12	200201E I2	<u>US2/97 PESHASTIN EAST - INTERCHANGE</u> 4 M E OF LEAVENWORTH		(104.60)	(104.78)										
Construct a new interchange at the junction of US 2 and US 97. This intersection is located 15 miles West of Wenatchee and 5 miles East of Leavenworth. R51 funds will be used for design of this project.																
New Revenue (Referendum 51)				Design (PE)	Jan-03	Oct-07	420	131							551	+/-40%
							420	131							551	
Additional Revenue Required for Completion				Design (PE)	Jul-05	Oct-07			678	771					1,449	+/-40%
				Right of Way	Jul-05	Aug-07			2,210						2,210	+/-40%
				Construction	Sep-07	Dec-08				19,584					19,584	+/-40%
									2,888	20,355					23,243	
US2/97 PESHASTIN EAST - INTERCHANGE (Total)							420	131	2,888	20,355					23,794	
002 North Central (Chelan)	12	200221H I2	<u>US 2/DRYDEN - SIGNAL</u>	DRYDEN	(106.49)	(106.50)										
Install traffic signal system. R51 funds will be used for this project.																
Funded				Design (PE)	Jul-01	Oct-07	14								14	+/-20%
							14								14	
New Revenue (Referendum 51)				Design (PE)	Sep-03	Oct-07		46							46	+/-20%
				Construction	Sep-07	Dec-08				257					257	+/-20%
								46		257					304	
US 2/DRYDEN - SIGNAL (Total)							14	46		257					317	
002 North Central (Douglas) (Chelan)	12	200231B P1	<u>US 2/97 EASY ST. TO JCT. SR 28 - PAVING</u>	NORTH WENATCHEE EAST	(119.12)	(120.77)										
Resurface existing roadway pavement.																
Funded				Design (PE)	Jul-05	Dec-06			80						80	+/-40%
				Construction	Nov-06	Dec-07			933						933	+/-40%
									1,013						1,013	
US 2/97 EASY ST. TO JCT. SR 28 - PAVING (Total)									1,013						1,013	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route	WSDOT Region	Leg	Project Number	Project Title	Location	(Mile Post)									Estimate
(County)	District	Sub Pgm	Project Description	Phase	Begin	End	Prior Cost	Expenditure Plan Dollars are in Thousands						Total	Confidence
					Date	Date		03-05	05-07	07-09	09-11	11-13	Future	Cost	Range
002	North Central	12	200251C	<u>US 2/E. WENATCHEE NORTH - MOBILITY STUDY</u>											
	(Douglas)		II	WENATCHEE VICINITY	(120.00)	(133.00)									
				Develop design concepts for adding lanes to US 2 North of East Wenatchee.											
				<i>Additional Revenue Required for Completion</i>	<i>Design (PE)</i>	<i>Jul-03</i>		<i>1,200</i>	<i>1,300</i>					<i>2,500</i>	<i>+/-40%</i>
					<i>Right of Way</i>	<i>Jul-07</i>				<i>733</i>	<i>1,711</i>			<i>2,444</i>	<i>+/-40%</i>
					<i>Construction</i>	<i>Oct-11</i>					<i>5,000</i>	<i>15,708</i>		<i>20,708</i>	<i>+/-40%</i>
								<i>1,200</i>	<i>1,300</i>	<i>733</i>	<i>6,711</i>	<i>15,708</i>		<i>25,652</i>	
				US 2/E. WENATCHEE NORTH - MOBILITY STUDY (Total)											
								1,200	1,300	733	6,711	15,708		25,652	
002	North Central	12	200231C	<u>US 2/97 JCT SR 28 TO ROCKY REACH - PAVE</u>											
	(Douglas)		P1	E. WENATCHEE NORTH	(127.83)	(132.27)									
				Resurface existing roadway pavement.											
				Funded	Design (PE)	Jul-05	Nov-06		120					120	+/-40%
					Construction	Oct-06	Dec-07		1,283					1,283	+/-40%
									1,403					1,403	
				US 2/97 JCT SR 28 TO ROCKY REACH - PAVE (Total)											
									1,403					1,403	
002	North Central	12	200261E	<u>US 2/ORONDO TO MOSES COULEE - 2005 SEAL</u>											
	(Douglas)		P1	ORONDO TO WATERVILLE	(140.50)	(167.41)									
				Extend the service life of existing pavements by applying a Bituminous Surface Treatment.											
				Funded	Design (PE)	Jul-03	Dec-04	70						70	+/-40%
					Construction	Nov-04	Dec-05	800	1,020					1,821	+/-40%
								870	1,020					1,891	
				US 2/ORONDO TO MOSES COULEE - 2005 SEAL (Total)											
								870	1,020					1,891	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
002 North Central (Grant)	12	200255C P1	<u>US 2/COULEE CITY AREA EAST - 2006 SEAL</u> Extend the service life of existing pavements by applying a Bituminous Surface Treatment.	COULEE CITY AREA	(189.19)	(207.78)		03-05	05-07	07-09	09-11	11-13				
			Funded	Design (PE)	Jul-03	Dec-05		11	8						19	+/-40%
				Construction	Nov-05	Dec-06			522						522	+/-40%
								11	529						541	
			US 2/COULEE CITY AREA EAST - 2006 SEAL (Total)					11	529						541	
002 Eastern (Lincoln)	07	600299B P1	<u>US 2/ROCKLYN ROAD TO DAVENPORT-PAVING</u> Beginning west of Davenport at Rocklyn Road and continuing 5.36 miles to Davenport on US 2, this project preserves the pavement and extends the service life by paving with asphalt concrete pavement and restoring basic safety features to maintain safe operations of the highway.	WEST OF DAVENPORT	(245.40)	(250.76)										
			Funded	Design (PE)	Sep-00	Dec-02	122								122	*
				Construction	Nov-02	Jul-03	1,012	30							1,042	+/-20%
							1,134	30							1,164	
			US 2/ROCKLYN ROAD TO DAVENPORT-PAVING (Total)					1,134	30						1,164	
002 Eastern (Lincoln)	07	600225D P2	<u>US 2/BNRR BRIDGE 2/516 O'XING DECK REHAB</u> This project on US 2 over the BNRR tracks just west of Davenport, will consist of removing the existing ACP from the Bridge 2/516 deck, hydromilling the deck, deck repair, and then overlaying the bridge with a modified concrete overlay to preserve the structural integrity of the bridge.	WEST OF SPOKANE	(251.81)	(251.86)										
			Funded	Design (PE)	Jan-02	Jan-04	61	19							80	*
				Construction	Dec-03	Aug-04		390							390	+/-40%
							61	409							470	
			US 2/BNRR BRIDGE 2/516 O'XING DECK REHAB (Total)					61	409						470	

Highway Construction Capital Improvement & Preservation Program State Route 002

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
002 Eastern (Lincoln)	07	600226B P3	<u>US 2/REARDAN WEIGH STATION REHAB</u> Rehabilitate existing weigh station at Reardan on US 2, by widening existing pavement to the south and providing angle parking. This project also includes; illumination for the scale house and relocating electronic platform signs for weighing.	CITY OF REARDAN	(261.92)	(262.03)										
			Funded	Design (PE)	Oct-01	Dec-02	50								50	*
				Right of Way	Aug-02	Jun-03	11								11	+/-30%
				Construction	Nov-02	Jul-03	226	16							241	+/-30%
							286	16							302	
			US 2/REARDAN WEIGH STATION REHAB (Total)				286	16							302	
002 Eastern (Spokane)	03	600228E P1	<u>US 2/SPOKANE RIVER TO NORTH FOOTHILLS DR</u> This 3.16 mile project on US 2 (Division Street) in Spokane, extends from Bridge 2/644 to Euclid Avenue and preserves the pavement and extends the service life by paving with Asphalt Concrete Pavement and restores the basic safety features to maintain safe operations of the highway.	SPOKANE	(287.60)	(290.72)										
			Funded	Design (PE)	Aug-04	Jun-05		104							104	+/-20%
				Construction	May-05	Nov-05		15	1,395						1,410	+/-20%
								119	1,395						1,514	
			US 2/SPOKANE RIVER TO NORTH FOOTHILLS DR (Total)					119	1,395						1,514	
002 Eastern (Spokane)	06	600229O P1	<u>US 2/HOUSTON AVE TO CENTER ROAD - PAVING</u> This 4.99 mile project on US 2 (Division Street) in Spokane, extends from Houston Avenue to Center Road and preserves the pavement and extends the service life by paving with Asphalt Concrete Pavement and restores the basic safety features to maintain safe operations of the highway.	SPOKANE	(291.31)	(296.30)										
			Funded	Design (PE)	Aug-04	Jun-05	226								226	+/-20%
				Construction	May-05	Nov-05	18	3,041							3,059	+/-20%
							245	3,041							3,286	
			US 2/HOUSTON AVE TO CENTER ROAD - PAVING (Total)				245	3,041							3,286	