TIGER III project

I-5, SR 510 to SR 512 – Congestion Management – Project Features



Stage 1 – *I-5, "Nisqually Rd SW / JBLM Mounts Rd Gate – Signal"* **Awarded – April 15, 2013**

Stage 2 - *"I-5, SR 510 to SR 512 ITS Fiber Improvements"* **Awarded – February 2013**

Stage 3 - *"I-5, SR 510 to SR 512 Congestion Management"* **AD – June 3, 2013**

Stage 4 – I-5, SR 510 to SR 512 – ITS & Ramp Revisions **AD – October 7, 2013**

5/17/13



Washington State Department of Transportation