What is our Schedule?

Point Defiance Bypass Project Advisory Team Timeline

	2010 June	July	August	September	October	November	December	2011 January
Technical Advisory Team	**Kickoff Meeting:** June 29	**1st Meeting:** July 15 **2nd Meeting:** July 29 DuPont City Hall	**3rd Meeting:** Aug. 12 TBD **4th Meeting:** Aug. 26 Pierce Transit	**5th Meeting:** Sept. 23 TBD	**6th Meeting:** Oct. 21 Pierce Transit	**7th Meeting:** Nov. 18 TBD		
Executive Advisory Team			**1st Meeting:** Aug. 5 DuPont City Hall	**2nd Meeting:** Sept. 9 Pierce Transit	**3rd Meeting:** Oct. 7 Pierce Transit	**4th Meeting:** Nov. 4 Pierce Transit	**5th Meeting:** Dec. 9 Pierce Transit	
Reporting to the EOC			**1st Meeting:** Aug. 5	**2nd Meeting:** Sept. 2	**3rd Meeting:** Oct. 7	**4th Meeting:** Nov. 4	**5th Meeting:** Dec. 2	**6th Meeting:** Jan. 6