Central Waterfront Transmission Line Relocation Project

Tamara Jenkins, Project Manager
Seattle City Light
March 14, 2012

Project map


UNION STREET SUBSTATION
University St
Seneca St
Spring St
Madison St
Marion St
Columbia St
Western Ave
Western Ave
Yesler Way
Alaskan Way
Pier 57
Pier 56
Pier 55
Pier 54
WASHINGTON STATE FERRIES
New underground 115 kV transmission line
New vault installation
Construction zone
N

Project update



Vault work at Columbia Street

Crews excavated the area and installed shoring

Vault work at Columbia Street

Vault installation

Duct bank work along the alignment

- Duct bank and conduit is installed and complete between Columbia and Madison
- On-street parking has been restored between Madison and Marion streets

Encountering wood debris

Wood debris

Upcoming Work: Western Avenue

- Duct bank work starts next week
- “Threading the needle”
- One-lane, two-way traffic, 24 hours a day with flaggers
- Will last through mid-April
- If needed: overnight closure of Western Avenue, from 7 p.m. to 5 a.m.
- There would be work no overnight work on holidays, Friday or Saturday

Contact info

Web:
www.seattle.gov/light/aboutus/construction/cwftransmission

Email:
CWFTransmission@seattle.gov

Hotline: 206-618-8584