Washington State Department of Transportation

US 2/Chiwaukum Creek - Replace Bridge

Project Information	
PIN: 200201L	As of Date: June 2017
Region: North Central	Regional Admin: D. Sarles
State Route: US 2	
Current Status: Completed	Legislative Districts: 12

Project Description

The Existing roadway across the bridge is narrow. Replace the existing bridge with a new bridge designed to current standards. The added width will increase the safety for the traveling public.

Contractor: 008139 - Selland Construction, Inc. - $4,190,084 - 6/24/11

Project Milestones			
Milestone	Original Date	Current Date	Status
Project Definition Complete		Q3 2006	
Preliminary Engineering Start		Q1 2006	
Environmental Complete		Q4 2010	
Right of Way Complete		Q1 2011	
Contract Advertisement		Q2 2011	
Operationally Complete		Q3 2013	

Project Cost Summary ($ in Thousands)			
Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	$0	$0	$1,003
Right of Way	$0	$0	$0
Construction	$0	$0	$5,254
Total	$0	$0	$6,257

Project Funding Summary - Current Approved Cost ($ in Thousands)						
Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	$0	$348	$655	$0		$1,003
Right of Way	$0	$0	$0	$0		$0
Construction	$0	$58	$5,195	$0		$5,254
Total	$0	$406	$5,851	$0		$6,257

Project Web Site: http://www.wsdot.wa.gov/Projects/US2/ChiwaukumCreek/