Washington State Department of Transportation

I-5/S Boeing Access Rd to Northgate - Concrete Pavm't Rehab

Project Information	
PIN: 800515C	As of Date: June 2017
Region: Northwest	Regional Admin: L. Eng
State Route: I-5	
Current Status: Not Started	Legislative Districts: 11, 37, 43, 46

Project Description

The concrete is now 40 years old, has exceeded its lifespan and needs to be replaced. This is the first phase of a multi-phase plan to replace 16 miles of concrete on Interstate 5 from Tukwila through downtown Seattle to Northgate. The existing concrete will be removed and replaced with thicker concrete pavement reinforced with steel bars at the joints. The thicker concrete and steel bars at the joints will extend the life of I-5 at least another 40 years, and provide a smoother ride.

Project Milestones

Milestone	Original Date	Current Date	Status
Project Definition Complete			
Preliminary Engineering Start			
Environmental Complete			
Right of Way Complete			
Contract Advertisement			
Operationally Complete			

Project Cost Summary ($ in Thousands)

Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	$0	$0	$1,557
Right of Way	$0	$0	$0
Construction	$0	$0	$0
Total	$0	$0	$1,557

Project Funding Summary - Current Approved Cost ($ in Thousands)

Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	$1,557	$0	$0	$0		$1,557
Right of Way	$0	$0	$0	$0		$0
Construction	$0	$0	$0	$0		$0
Total	$1,557	$0	$0	$0		$1,557

Project Web Site: