
N
WSDOT /SDOT Project Limits and Schedule
WSDOT – Tunnel Project Limits (Tunnel Open To Traffic Nov. 2016*)
WSDOT – North Access Project Limits (Complete Nov. 2016)
WSDOT – North Surface Street Project Limits (Nov. 2016 to Oct. 2017**)
SDOT – Mercer West Project Limits (Complete Fall 2015)
* Contingent on Seattle Tunnel Partners meeting its proposed schedule
** Based on SR99 tunnel opening Nov. 2016
5TH AVE N
TAYLOR AVE N
Future Development
5TH AVE
DENNY WAY
6TH AVE
AWV Tunnel Portal
MERCER ST
ROY ST
VALLEY ST
SR 99
7th Ave will not be connected to Denny Way
DEXTER AVE N
JOHN ST
THOMAS ST
HARRISON ST
REPUBLICAN ST
8TH AVE N
7TH AVE
8TH AVE
9TH AVE N
Notes
1. Tunnel, North Access, and Mercer West projects are under construction.
2. North Surface Street Project is in early design phase (approximately 10%).
NORTH PORTAL
WSDOT AND SDOT PROJECTS
Not To Scale
DRAFT – FOR DISCUSSION PURPOSES ONLY