Project Schedule and Opportunities for More Input

PHASE 1						PHASE 2			
• Key Issues & Choices by Service Area • Systemwide Opportunities & Challenges						• Systemwide Service & Cost-Effectiveness Analysis • Systemwide Policy Issues & Tradeoffs			

2005	April	May	June	July	Aug	Sept	Oct	Nov	Dec
						📄 **Draft Plan**			📄 **Final Plan**

| Transportation Commission Briefings and Discussion | TC Meeting | | | | | TC Meeting | | TC Meeting | |

| Agency & Stakeholder Meetings | | | Briefings | | | Briefings and Discussion | | | |

We Are Here

| Ferry Advisory Committee Meetings, Passenger & Other Public Outreach | | FAC and Public Meetings | | | | FAC and Public Meetings
• Draft Plan Discussion | | | |