


| | Initial Segment | Ulink #2** | East Link | Lynnwood | Federal Way | Tacoma Link Ext. |
|---|---|---|---|---|---|---|
| Project Development* | Nov 96-May 02 | Jan 01-June 06 | May 06 - Nov 11 | May 10 - July 15 | Oct 12 - Feb 17 | April 12 - Nov 15 |
| Design/Construct/Test -> Ops | July '09 | Mar 16 | July 23 | Dec 23*** | Dec 23*** | Dec 22*** |

* Starts with EIS/PE contract NTP. Excludes 6-9 months of initial procurement and staff mobilization.

**Begins with North Link SEIS process

***Not yet baselined