Washington State Department of Transportation

SR 520 Bridge Replacement and HOV Program

SR 520 Program Funding Requirements

Draft – 11/16/09

Semi-Annual Timeline	2009 1	2009 2	2010 1	2010 2	2011 1	2011 2	2012 1	2012 2	2013 1	2013 2	2014 1	2014 2	2015 1	2015 2	2016 1	2016 2	2017 1	2017 2	2018 1	2018 2	2019 1	2019 2
Floating Bridge and Landings - Funding committed	★											▼ Open to Traffic										
Eastside - Design Build Scenario			★ $ PE needed $ ROW needed $ Construction needed									▼ Project Completion										
- Design Bid Build Scenario			★ $ PE needed $ ROW needed		★ $ Construction needed								Phased Project Completion									
Westside (Seattle)* *Assumes PA decision in 2010 - Design Bid Build Scenario			★ $ PE needed $ ROW needed		★ $ Construction needed														▼ Project Completion			