
Elliott Ave.
F
H
G
E
Bell St.
6th Ave. N.
Mercer St.
99
Dexter Ave.
Virginia St.
Denny Way
Harrison St.
Republican St.
Western Ave.
D
Seneca St.
A
B
C
Columbia St.
S. Atlantic St.
S. Royal Brougham Way
Safeco Field
Century Link Field
S. King St.
Yesler Way
5
Before closure
N


Elliott Ave.
F
H
G
E
Bell St
6th Ave.
Mercer St.
99
Virginia St
Denny Way
Western Ave.
D
Seneca St.
C
Columbia St.
A
B
S. Atlantic St.
S. Royal Brougham Way
Safeco Field
Century Link Field
S. King St.
Yesler Way
5
Duration: estimated 7 days
N

Closure begins at West Seattle Bridge
work zone
A
B
S. Atlantic St.
S. Royal Brougham Way
Safeco Field
Century Link Field
S. King St.
Yesler Way
C
Columbia St.
D
Seneca St.
Western Ave.
E
Virginia St.
F
Elliott Ave.
G
H
Bell St.
6th Ave. N.
work zone
Mercer St.
99
Dexter Ave.
Denny Way
One lane open in each direction at this location
Republican St.
5
Duration: approximately 3 weeks
N

South portal detail
North portal detail
Viaduct and Battery Street
Tunnel permanently closed
Tunnel Open
Elliott Ave.
Bell St.
Western Ave.
Seneca St.
Columbia St.
Yesler Way
S. King St.
S. Dearborn St.
S. Royal Brougham Way
S. Atlantic St.
Safeco Field
Century Link Field
Denny Way
Mercer St.
6th Ave. N.
Harrison St.
Republican St.
Dexter Ave.
99
5
Duration: approximately 1-2 weeks
N

South portal detail
North portal detail
Viaduct and Battery Street
Tunnel permanently closed
Tunnel Open
Elliott Ave.
Bell St.
Western Ave.
Seneca St.
Columbia St.
Yesler Way
S. King St.
S. Dearborn St.
S. Royal Brougham Way
S. Atlantic St.
Safeco Field
Century Link Field
Denny Way
Mercer St.
6th Ave. N.
Harrison St.
Republican St.
Dexter Ave.
99
5
After closure
N