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Highway Construction Program 

Monthly Delivery Progress Report Watch List 
 
June 2014 
 
This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in June 2014. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved. This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.    
 
Summary   
Delivery Progress Report Summary Table as of June 30, 2014, with issues based on a monthly 
update.   

 
New in June 2014 
 
Project 
 

Phase/Issue 

SR 16/Tacoma Narrows Bridge - Replace 
Maintenance Traveler (Pierce) 301698B 

Construction: cost increase 

I-205/Mill Plain Interchange to NE 18th St - Build 
Interchange - Stage 2 (Clark) 420511A 

Design: design element change 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Changes from May 2014 
 
Project 
 

Phase/Issue 

SR 530 Slide (Snohomish) 153036E Construction: emergency repairs    

 

No Changes from May 2014 

Project  Phase/Issue 

NSC-North Spokane Corridor (Spokane)  
600010A 
 
 

Design: schedule delay 
 

US 2/Jct SR 206 Intersection Analysis of 
Alternatives  (Spokane)  600206A 

Design: design element change   
 

SR 3/Belfair Area – Widening and Safety 
Improvements (Mason)   300344D 

Design: right of way issues; schedule delay; cost 
increase of materials; utility relocation       
 
 I-5/Klickitat Drive Slide (DMA152) 100509T Construction: emergency repairs 

I-5/Ship Canal Bridge - Seismic Retrofit (King) 
100524Z 

Design: technical issues; schedule delay 
 

I-5/Portland Ave to Port of Tacoma Rd – NB 
HOV (Pierce) 300509N    

Design: tribal concerns 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV 
(Pierce) 300509S  

Design: tribal concerns    
 
 
   US 12/0.8 Miles West of Chapman Rd - Erosion 

Protection  (Lewis) 401214C 
Design: cost increase 
 
 

SR 16/Anderson Creek Tributary to Sinclair Inlet 
- Fish Barrier Removal (Kitsap) 301653A 

Design: schedule delay     

SR 20/Race Road to Jacobs Road – Safety 
Improvements (Phase 2)  (Island) 102010R 

Design: design element change    

I-90/Easton Hill Vic to Kachess River Br EB - 
Replace/Rehab Concrete (Kittitas) 509012R 

Design: design element change; schedule delay 
 
 

I-90/Snowshed to Keechelus Dam Phase 1C - 
Replace Snowshed and Add Lanes (Kittitas)  
509090C   

Construction: design element change      

I-90/Columbia River Vantage Bridge – 
Painting   (Grant, Kittitas)    509012U 

Design: schedule change    

SR 99/S King St Vic to Roy St - Viaduct 
Replacement (King)  809936E 

Construction: site problems 
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SR 99/George Washington Bridge – Painting 
(King) 109947B 

Design: design element changes   

US 101 /Siebert Creek – Remove Fish Barrier 
(Clallam) 310104F 

Design: design element changes      

US 101/Hoquiam River-Simpson Ave Bridge - 
Bridge Painting (Grays Harbor) 310117H 

Design: containment weight concerns 
 
 

US 101/N of Salmon Creek Bridge - Stabilize 
Slope (Grays Harbor) 310123G 

Design: emergency repairs 

SR 104/Hood Canal Bridge - Special Repair 
(Jefferson, Kitsap) 310439A 

Design: schedule delay, cost increase     
 
 

SR 162/Puyallup River Bridge - Replace Bridge 
(Pierce) 316219A    

Design: permitting, right of way    

SR 202/Little Bear Creek - Fish Barrier Removal 
(King)  120200D 
 

Design: technical   
 

SR 241/SR 22 Mabton Vic/RR Xing - Install 
Beacons & Stop Refuge (Yakima) 524102W 

Design: inter-agency coordination 
 

SR 307/Dogfish Creek - Fish Barrier Removal 
(Kitsap) 330706A    

Design: schedule delay     

SR 507/Lacamas Creek Tributary to Muck Creek 
– Fish Barrier Removal (Pierce) 350737A 

Design: schedule delay      

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 852021A 

• SR 520 Pontoon Construction (Grays 
Harbor, King) 852003A   

• SR 520/I-5 to Medina - Evergreen Point 
Floating Bridge and Landings (King) 
852004B 

Construction: construction materials 

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520 Pontoon Construction (Grays 
Harbor, King) 852003A        

Construction: construction materials  

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 852021A   

Construction: construction materials 

SR 542/Hedrick Creek - Fish Barrier Removal 
(Whatcom) 154231J   

Design: schedule delay      

Project Detail  

Below is the detail behind the above summary. 
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New in June 2014  

SR 16/Tacoma Narrows Bridge - Replace Maintenance Traveler  (Pierce)    
 
Issue: The project cost has increased. This project is being removed from this list.  

This project, budgeted for $9.4 million, will replace and redesign the maintenance 
traveler, a vehicle that travels the length of the bridge’s undercarriage and is used by 
WSDOT maintenance crews to inspect and service the bridge.  

The cost increase on the project is due to the higher-than-anticipated bids. The bid 
came in 13.7% above the engineer’s estimate. WSDOT determined that it was in the 
best interest of the department to award the contract, which increased the total project 
cost by $1 million. It would cost more and delay the project if it was re-advertised.   

I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2  (Clark)   

Issue: The schedule on this project has been delayed. 

This project, budgeted for $62.3 million, will construct a new I-205 northbound off-ramp 
and a southbound on-ramp at NE 18th Street which will prevent traffic backups forming 
on congested interchange ramps, and improve safety and mobility on I-205. 

This project is in design. The advertisement date has been delayed from May 2014 to 
July 2014 due to practical design changes that were incorporated into the project when 
the project was about to be advertised. The project completion date remains on 
schedule for December 2016.    

This project, originally designed in 2007 and budgeted for $94.2 million, has an 
anticipated savings of approximately $28.9 million due to design and construction 
changes after WSDOT incorporated Value Engineering and Practical Design 
recommendations. Work was reduced when the city of Vancouver reconstructed the 
112th Ave/18th Street intersection. WSDOT re-designed a roundabout to eliminate the 
need for left-turn lanes. Traffic projections decreased after 2007, which allowed exit 
ramps to be revised down to one lane from two. Two overpasses will be preserved 
rather than reconstructed, and the material costs on several bid items have declined 
since the initial design.   

 

Changes from May 2014 

SR 530 Slide (Snohomish)      

Changes from Last Month: Project update. 
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Previously reported: Three stages of the project went to advertisement in April. The first stage 
was completed on May 31, 2014. Emergency repair work on SR 530 is required to restore 
roadway use for traffic after a massive landslide on March 22, 2014. For more information on 
the three stages, please see: 
 http://www.wsdot.wa.gov/Projects/SR530/Landslide/ 
http://www.wsdot.wa.gov/Projects/SR530/Landslide/Clearing.htm 
http://www.wsdot.wa.gov/Projects/SR530/Landslide/Reconstruction.htm 
(For the complete report, please see the May 2014 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project opened to two-way traffic at 25 mph on June 20, 2014.   

 

No Changes from May 2014 

NSC-North Spokane Corridor (Spokane)    
 
Status: No change. 

Previously reported: The schedule on this project was delayed.  The advertisement date for an 
$11 million noise wall project which was to be built on the right of way has been delayed from 
February 18, 2014 due to design element changes to noise wall locations. (For the complete 
report, please see the March 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 2/Jct SR 206 Intersection Analysis of Alternatives  (Spokane)     
 
Status: No change.   

Previously reported: There is a potential scope change, the schedule continues to be delayed, 
and the cost may be impacted. (For the complete report, please see the January 2014 Watch List 
at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

SR 3/Belfair Area – Widening and Safety Improvements (Mason)      

Status: No change.     

Previously reported: The schedule continues to be delayed due to utility relocation and there is 
an additional cost increase. The advertisement date has been delayed from June 2013 and the 
project cost remains at risk. (For the complete report, please see the April 2014 Watch List at 
the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

http://www.wsdot.wa.gov/Projects/SR530/Landslide/
http://www.wsdot.wa.gov/Projects/SR530/Landslide/Clearing.htm
http://www.wsdot.wa.gov/Projects/SR530/Landslide/Reconstruction.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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I-5/Klickitat Drive Slide (DMA152) (King)    

Status: No change.  

Previously reported: Emergency work is required to stabilize a slope and repair an elevated 
walkway after heavy rains caused landslide damage in the City of Tukwila. Advertisement is 
anticipated in July 2014 and project completion is anticipated in October 2014. (For the 
complete report, please see the May 2014 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/Ship Canal Bridge - Seismic Retrofit (King)      

 Status: No change.   
 
Previously reported: The estimate on this project has increased and the schedule is further 
delayed. The advertisement date has been delayed to October 2018, and the operationally 
complete date has been delayed to July 2020, due to a bridge re-prioritization to make room for 
higher priority bridge seismic work. The estimate on this project has increased from $6.8 
million. The project will rehabilitate this bridge up to current seismic standards and reduce the 
risk of catastrophic failure in the event of an earthquake. (For the complete report, please see 
the April 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm      

I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce)      
 
Status: No change.    

Previously reported: The operationally complete date has been further delayed nine months from 
November 2016 to August 2017. The construction schedule continues to be delayed. (For the 
complete report, please see the January 2014 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

I-5/Portland Ave to Port of Tacoma Rd - SB HOV (Pierce)     
 
Status: No change. 

Previously reported: This project, budgeted for $248.1 million, is in the design phase; the 
schedule has been delayed from March 2016 due to the bid opening cancellation on the 
northbound HOV project. The project completion date on this project may also be delayed. (For 
the complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 12/0.8 Miles West of Chapman Rd - Erosion Protection (Lewis)     
 
Status: No change.  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Previously reported: The project schedule will be advanced and the cost of the project has 
increased. The advertisement date will be advanced from April 2015 due to the increasing risk of 
embankment failure from erosion. The advancement increases the project cost. The project 
completion date is anticipated to remain as October 2015. (For the complete report, please see 
the April 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Anderson Creek Tributary to Sinclair Inlet - Fish Barrier Removal (Kitsap)    

Status: No change.   

Previously reported: The cost has increased and the schedule continues to be delayed. This 
project is delayed until additional funding is acquired. (For the complete report, please see the 
October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)      

 Status: No change.    

Previously reported: The advertisement date continues to be delayed. The project completion 
date is anticipated to remain as July 2015. (For the complete report, please see the December 
2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

I-90/Easton Hill Vic to Kachess River Br EB - Replace/Rehab Concrete (Kittitas)    

Status: No change. 

Previously reported: Design elements have delayed the project schedule and the cost has 
increased. The advertisement date has been delayed from October 2014 due to design element 
changes for the traffic control strategies, which resulted in delays for revised environmental 
documentation. The project completion date is delayed from October 2015. The project cost will 
increase. (For the complete report, please see the April 2014 Watch List at the Progress 
Delivery Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-90 Snowshed to Keechelus Dam Phase 1C – Replace Snowshed and Add Lanes (Kittitas)     
  
Status: No change. 

Previously reported: The completion date has been delayed one year from October 2017 to 
October 2018 due to delays in the contractor’s schedule which reflect design revisions. (For the 
complete report, please see the January 2014 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in September 2013. 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm


  
 

  8 June 2014 
 

I-90/Columbia River Vantage Bridge – Painting   (Grant, Kittitas)      

Status: No change. 

Previously reported:  The advertisement date on this project was delayed from February 2014. 
For the complete report, please see the March 2014 Watch List (For the complete report, please 
see the March 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)   

Status: Update. 

Previously reported: Work continues on recovering the schedule. The tunnel boring machine 
(Bertha) has been stopped since December 2013. Seattle Tunnel Partners’ (STP) investigation is 
focused on the main bearing seals as the cause. Tunneling is scheduled to resume by the end of 
March 2015. The original tunneling contract opening date of November 2016 remains 
unchanged. (For the complete report, please see the April 2014 Watch List at the Progress 
Delivery Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

Update to the April 2014 Report: The preliminary investigation is done. Once the access 
pit is completed, the Seattle Tunnel Partners (STP) will be able to replace the main 
bearing and seal system on Bertha. They will also be able to determine the extent of the 
damage.   

SR 99/George Washington Bridge – Painting (King)        
 
Status: No change.   

Previously reported:  The schedule of this project continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 101/Siebert Creek – Remove Fish Barrier (Clallam)    
 
Status: No change. 

Previously reported: The cost has increased and the schedule was delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website.)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 101/Hoquiam River-Simpson Ave Bridge - Bridge Painting (Grays Harbor)    
 
Status: No change. 

Previously reported: The project schedule has been delayed, which has increased the cost. The 
advertisement date has been delayed nine months from April 2014. The project completion date 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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will also be delayed, from November 2014 to October 2015. The delay has increased the project 
cost due to inflation. (For the complete report, please see the April 2014 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

US 101/N of Salmon Creek Bridge - Stabilize Slope (Grays Harbor)    

Status: No change. 

Previously reported: Ongoing landslide movement on a side slope threatens to close US 101. 
Project will stabilize the slope, repair the road, replace a severed culvert, and reduce the risk of 
roadway failures. The scope and schedule are at risk. (For the complete report, please see the 
May 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

SR 104/Hood Canal Bridge - Special Repair (Jefferson, Kitsap)    

Status: No change.   

Previously reported: The advertisement date continues to be delayed. Additional scope of work 
was added to this project which has increased the cost and delayed the start of the project. (For 
the complete report, please see the January 2014 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 162/Puyallup River Bridge - Replace Bridge (Pierce)     
 
Status: No change.  

Previously reported: The advertisement date continues to be delayed. (For the complete report, 
please see the December 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 202/Little Bear Creek - Fish Barrier Removal (King)     
 
     
 
Status: No change. 

Previously reported: The cost has increased, which has delayed the construction from spring 
2015. Project completion may also be delayed. Design refinements have increased the cost of 
this project. (For the complete report, please see the January 2014 Watch List at the Progress 
Delivery Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 241/SR 22 Mabton Vic/RR Xing - Install Beacons & Stop Refuge (Yakima)    
 
Status: No change. 

Previously reported: The schedule is delayed one year and the project estimate is decreased. 
Advertisement date was delayed from May 2014 and the project completion date was delayed 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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from November 2014. The delays are due to coordination required with Burlington Northern 
Santa Fe Railroad (BNSF) for their portion of the design and construction work, which must be 
completed before WSDOT’s construction work can begin. (For the complete report, please see 
the April 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)    
 
Status: No change.     

Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the January 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce)     

Status: No change. 

Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)   
• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)   
• SR 520 Pontoon Construction (Grays Harbor, King)   
• SR 520/I-5 to Medina - Evergreen Point Floating Bridge and Landings (King)      

Status: Update. This project is being removed from this list. 

Previously reported: WSDOT requested approximately $170 million in additional project 
funding.  Additional funding by the Legislature is required. (For the complete report, please see 
the December 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

Additional funding has been granted in the 2014 legislative session. The current 
schedule anticipates opening the new floating bridge to traffic in spring 2016. 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)   
• SR 520 Pontoon Construction (Grays Harbor, King)              

Status: Update. This project is being removed from this list. 

Previously reported: The construction schedule was delayed. (For the complete report, please 
see the December 2013 Watch List at Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

Update to the progress of the Aberdeen Pontoon site: Pontoon construction in 
Aberdeen is scheduled to be completed in 2015. 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)   
• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)   

 Status: No change.   

Previously reported: The construction schedule continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 542/Hedrick Creek - Fish Barrier (Whatcom)      

Status: No change.    

Previously reported: The schedule continues to be delayed on this $6 million project. (For the 
complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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	I-90 Snowshed to Keechelus Dam Phase 1C – Replace Snowshed and Add Lanes (Kittitas)
	US 101/N of Salmon Creek Bridge - Stabilize Slope (Grays Harbor)
	SR 104/Hood Canal Bridge - Special Repair (Jefferson, Kitsap)
	SR 162/Puyallup River Bridge - Replace Bridge (Pierce)
	SR 202/Little Bear Creek - Fish Barrier Removal (King)
	SR 241/SR 22 Mabton Vic/RR Xing - Install Beacons & Stop Refuge (Yakima)
	SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)
	SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce)
	SR 520/I-5 to Medina - Evergreen Point Floating Bridge and Landings (King)
	
SR 520 Pontoon Construction (Grays Harbor, King)
	SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)
	SR 542/Hedrick Creek - Fish Barrier (Whatcom)

