
Coming soon: West Approach Bridge North construction
Summer 2014 through Fall 2016

• Complete work bridge installation
• Demolish the westbound Lake Washington Boulevard 
 off-ramp and unused R.H. Thomson ramps
• Build the West Approach Bridge North structure
• Build the new stormwater facility in Montlake

• Install work bridges
• Make local street improvements on 24th Ave E and   
 Lake Washington Blvd
• Implement temporary street restrictions and detours on   
 24th Ave E and Lake Washington Blvd for drivers and   
 bicyclists/pedestrians in the Montlake area

• Remove work bridges
• Connect the new West Approach Bridge North to the    
 new floating bridge and Montlake interchange
• Restripe existing structure for eastbound traffic
• Open to traffic

Prepare: Early construction activities (Approx. 4-6 months) 

Build: Primary construction activities (Approx. 20-24 months)

Connect: Final WABN construction activities (Approx. 2-3 months)

Summer 2013

How will WSDOT minimize construction effects?
As the West Approach Bridge North project moves forward WSDOT will employ construction techniques that minimize effects 
on neighbors and the traveling public, including the following: 

• Keep SR 520 open to traffic during construction with limited weekend and evening closures (in coordination with other projects) 
• Build the west approach structure using work bridges and barges in order to limit truck traffic on local streets 
• Restrict nighttime construction work to reduce noise effects 
• Evaluate ways to buffer and screen adjacent communities from construction activities 
• Continue to coordinate with the community and City of Seattle on interim noise reduction measures
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How can I get involved and find out more?
WSDOT is working to develop a Community Construction Management Plan (CCMP) that outlines best practices and 
communication tools to minimize construction effects. For example, the CCMP could identify opportunities for noise buffers 
and screening where appropriate for the duration of construction. 

Additional detail about the CCMP process for West Approach Bridge North project will be made available on WSDOT’s  
website, and will be provided at project-related public meetings later this year.

Crews use construction 
barges to complete work on 
new in-water structures on 
Lake Washington. 
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