
I‐5 Improvements Implementation Road Map 

Funding – it can come at any point in this process and the sooner you have money, the quicker you can 

move through the process. 

Step 1: Update Regional Plans 

State Highway System Plan (HSP):  

For inclusion in the HSP, we need to provide Planning Level Cost Estimates, Benefit Cost results as well 

as basic travel performance data.  We have all the required data complete and all that is required to 

submit to WSDOT HQ for inclusion in the HSP.  The HSP is updated annually and the next time to update 

the plan will be early 2011. 

PSRC MTP:  

There are currently place holders in the plan for the results of the study.  The update process is still 

being work out, but generally the plan is updated annually so items such as this can be included. The 

process would require us to replace the current place holders with the results of this analysis. 

Step 2: Interchange Justification Report 

Once the projects are listed in the plans, the next phase towards project completion and funding is an 

Interchange Justification Report (IJR).  WSDOT does IJR’s anytime there is a request for an access change 

on any limited access facility.  When an interstate facility is impacted, the IJR process requires approval 

by FHWA as well as WSDOT. 

The IJR process generally takes around 1 year for completion.  The analysis will require detailed analysis 

of alternatives that include both local circulation as well as interstate access changes.  The work to date 

has developed a solid set of tolls to be used in that process, as well as preliminary concepts for inclusion 

in the IJR process, but the process will still require technical analysis of options.  

There is generally little public outreach in the IJR process. 

Step 3: Environmental Process 

After successful completion of the IJR process, we can then move forward with the required 

environmental analysis, likely an EIS, for the corridor. 

The time required to complete an EIS varies significantly but will generally take at least 18 months from 

beginning to a record of decision.  Two years for the EIS process is fairly common. 

Step 4: Final Design and Construction 

This process varies depending on how you build a project.  Design Build contracts are becoming more 

and more common and can help shorten the time between the final engineering and construction for a 

project.  The more traditional process of designing it, bidding it and then building it generally takes a bit 

longer to complete.  Either process, or other combinations, have been used in the past and could work 

here. 


