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This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in July 2013. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved.  This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, or project title.    

Summary   
Delivery Progress Report Summary Table as of July 31, 2013, with issues based on a monthly 
update.   

New in July 2013 
Project Phase/Issue  

 I-5/M St to Portland Ave – HOV (Pierce) 300509M 
 

Design: geological 

I-5/Ship Canal Bridge - Seismic Retrofit (King)  
100524Z  
 

Design: technical issues     

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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SR 16/Tacoma Narrows Bridge - Replace 
Maintenance Traveler (Pierce) 301698B 

Design: design element changes 

 SR 167/Puyallup River Bridge - Bridge 
Replacement (Pierce)  316725A 
 

Design: design element changes; Federal 
requirements 

SR 502/I-5 to Battle Ground - Add Lanes (Clark) 
450208W 

Construction: timing problems 

 
Changes from June 2013 
Project Phase/Issue 

I-5/Skagit River Bridge – Emergency Repair ) 
(Skagit) 100568K 

Construction: cost increase; design element 
change      

 
No Changes from June 2013  
Project  Phase/Issue  
SR 3/Belfair Area – Widening and Safety 
Improvements (Mason) 300344D 

Design: land acquisition      

I-5/Portland Ave to Port of Tacoma Rd – NB HOV 
(Pierce) 300509N 

Design: tribal concerns         

SR 6/Rock Creek Br E – Replace Bridge (Lewis) 
400612B; (Related project: SR 6/Rock Creek Br W 
– Replace Bridge (Lewis) 400612A  

Design: environmental permitting issues; 
Right of way: design changes 

SR 520 Pontoon Construction Project (Grays 
Harbor) 852003A 

Construction: materials problems    

SR 520/Medina to SR 202 Vicinity – Eastside 
Transit and HOV (King) 852021A 

Construction: site problems   

SR 520/I-5 to Medina - Evergreen Point Floating 
Bridge and Landings (King) 852004B 

Construction: timing problems     

SR 532/Davis Slough Bridge Replacement – 
Widening for Flood Prevention (Island, 
Snohomish) 153208G 

Design: environmental permitting   

Project Detail  
Below is the detail behind the above summary. 
 
New in July 2013 
 
I-5/M St to Portland Ave – HOV (Pierce) 
  
 

 Issue: The schedule may experience a delay to the advertisement date due to fewer resources 
than anticipated and geotechnical issues.  
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This section of the Interstate 5 (I-5) corridor is experiencing congestion during peak hours and is 
part of the Pierce County high occupancy vehicle (HOV) program, a series of highway projects 
to provide operational improvements and HOV lanes on I-5, SR 16, and SR 167. Construction 
will widen northbound and southbound I-5 to four lanes, and add one HOV lane in each direction 
between M Street and Portland Avenue. The project replaces the Pacific Avenue and McKinley 
Way bridges over I-5 and constructs a new northbound I-5 bridge over the I-705 interchange, 
leaving the existing bridge for the HOV. Other improvements include a new stormwater system, 
reinforced concrete to replace pavement, a new illumination system, and traffic cameras and 
signage.  

 
This project, budgeted for $142.5 million, is in the design phase; the schedule may experience a 
delay. The advertisement date of August 13, 2013 is at risk due to resource availability and 
geotechnical issues due to hazardous soils. WSDOT continues to monitor the situation.  
  
I-5/Ship Canal Bridge - Seismic Retrofit (King)   
     
  

Issue: The risks to the schedule have been realized and accepted. The advertisement date has 
been delayed seven months, and the operationally complete date has been delayed five months, 
due to a delay in the preparation and finalization of the Bridge Seismic Analysis Report. 

This project, budgeted for $6.8 million, will rehabilitate this bridge up to current seismic 
standards and reduce the risk of catastrophic failure in the event of an earthquake.            
 
The project is in the design phase; the risks to the schedule have been realized and accepted. 
The advertisement date has been delayed from March 2014 to October 2014, as a result of a 
seven-month delay in finalizing the Bridge Seismic Analysis Report due to a lack of available 
resources. The report is expected to be completed by October 2013. As a result, the 
operationally complete date has been delayed from February 2016 to July 2016.  
 
 SR 16/Tacoma Narrows Bridge - Replace Maintenance Traveler (Pierce) 
 
           
    

Issue: The budget and schedule are at risk. Design revisions have increased costs on this project 
and may delay the schedule. 

This project, budgeted for $3.7 million, will replace or rehabilitate the maintenance traveler, a 
vehicle that travels the length of the bridge’s undercarriage and is used by WSDOT 
maintenance crews to inspect and sevice the bridge.  
 
The project is in the design phase; the budget is at risk. WSDOT is evaluating a potential 
increase of $4.9 million which is due to a design revision. During design of the replacement, 
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WSDOT learned the upper rail of the traveler was being recalled as defective by the 
manufacturer. To make the most efficient use of WSDOT design dollars, it was decided to 
include the upper traveler, upper railing expansion joints, lower staging platform, and lower rails 
into one design and under one agreement with the consultant. It is possible the schedule may 
be delayed due to the redesign. 
 
SR 167/Puyallup River Bridge - Bridge Replacement (Pierce) 
 
 
  

Issue: The budget and schedule are at risk. Design revisions and historical preservation 
requirements has delayed the operationally complete date one year and increased the project 
costs. 

This Design-Build project, budgeted for $30million, will replace the existing bridge which was 
built in 1925 and is now structurally deficient, functionally obsolete, and is limited by weight 
restrictions. The new bridge will be designed to current bridge engineering and seismic 
standards which include wider shoulders and lanes, and sidewalks to enhance pedestrian and 
bicyclists’ safety. Due to the old bridge’s historical significance, WSDOT is working with Pierce 
County to find placement for it. In the meantime, the bridge will be moved and stored on 
adjacent WSDOT land. 
 
The Request for Proposals (RFP) was initiated in June 2013. WSDOT has completed the 
technical scoring; the bid opening is scheduled for September 27, 2013. The project is expected 
to be awarded by October 23, 2013. 
 
Revisions to the design and delays to the schedule have increased the costs on this project by 
$764,000, from $30 million to $30.8 million. The increase is due to the delays in advertisement 
and the time required for historical preservation of the old bridge because it is eligible to be 
listed on the National Historic Register. The operationally complete date has been delayed from 
September 2014 to October 2015 to allow time for the additional bridge work.  
  
SR 502/I-5 to Battle Ground - Add Lanes (Clark) 
 
  

Issue: The schedule risk was realized and accepted. The operationally complete date was 
delayed one year due to slow progress on acquiring an extensive number of right of way parcels. 

This project is being built in two stages. The first stage was operationally complete in December 
2012. The second stage is scheduled to start construction in spring 2014. The total project is 
budgeted for $87.8 million which widens State Route 502 from two to four lanes from I-5 east 
into the City of Battle Ground. Median barriers will be installed to reduce the severity of 
collisions, and 10-foot-wide shoulders will be built along both sides of SR 502 for the entire 
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length of the corridor. These improvements will reduce congestion and the risk of collisions for 
drivers, pedestrians, and bicyclists.  
 
Stage 2 is in the design phase; the schedule risk was been realized and accepted. Right of way 
acquisition has been slower than expected due to the extensive number of parcels (180) 
needed to complete the project. The operationally complete date was delayed from October 
2015 to October 2016 to allow more time for right-of-way acquisition. 

 
Changes from June 2013 
 

 
Changes from Last Month: The budget is at risk.  

Previously reported: The budget is at risk. The project will now be delivered in three contracts, 
budgeted for an estimated total of $19.1 million. The Temporary Bridge Repair contract has 
increased to $6.3 million. The Permanent Bridge Replacement contract was awarded to Max J. 
Kuney Construction Company of Spokane and budgeted for $8.5 million. The third contract, for 
Bridge Element Repair work, is expected to be advertised in July and is estimated to be $4.3 
million. This contract will perform frame and height adjustments on the remaining trusses, and 
replace damaged rivets identified during inspection. (For the complete report, please see the 
June 2013 Watch List at the Delivery Progress Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The current estimated total project cost has increased by $1.6 million from $19.1 million, as 
reported in June 2013, to $20.7 million.  The Temporary Bridge Repair contract has increased 
by $1.8 million from $6.3 million to $8.1 million which is due to initially underestimating the costs 
for removing sections of the fallen structure from the river. The Bridge Element Repair work has 
decreased by $200,000 from $4.3 million to $4.1 million due to a revised engineer estimate prior 
to advertisement. This contract  is planned to be awarded on August 7, 2013 and is planned to 
be operationally complete on November 14, 2013. 
 
 
No Changes from June 2013 
 
SR 3/Belfair Area – Widening and Safety Improvements (Mason)   
       

Status: No change. 
 
Previously reported: The advertisement date has been delayed to November 2013 to allow time 
for property owners to review right of way offers or complete relocation activities. The 

I-5/Skagit River Bridge – Emergency Repair (Skagit) 
       

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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remaining acquisitions require complex negotiations. The operationally complete date was 
delayed by one year to June 2015 to accommodate the changes. (For the complete report, please 
see the June 2013 Watch List at the Delivery Progress Reports Archive website)   
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 

 I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce)     
             
Status: No change.      
 
Previously reported: The risk to the schedule was realized but not resolved. The bid opening has 
been cancelled on this project. Bid opening cancellation was needed to allow more time to 
negotiate with the Puyallup Tribe of Indians about project impacts. The project is expected to be 
readvertised in September 2013. This delay is further delaying the operationally complete date 
by one year to November 2016. (For the complete report, please see the June 2013 Watch List at 
the Delivery Progress Reports Archive website)  
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 

Status: No change.   
 
Previously reported:  The budget and schedule are at risk. The advertisement date has been 
further delayed to December 2013. Due to permitting coordination and requirements, the 
project’s cost has increased by $1.8 million, to a total of $17.5 million. (For the complete report, 
please see the June 2013 Watch List at the Delivery Progress Reports Archive website)  
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 

SR 520 Pontoon Construction Project (Grays Harbor) 
       

Status: No change.  
 
Previously reported:  The schedule and budget are at risk. Repairs to the cracks in the pontoons 
may cause a delay to the operationally complete date. As a result, the schedule of the Evergreen 
Point Floating Bridge and Landings Project may be delayed, and the total cost of the project 
may increase. (For the complete report, please see the June 2013 Watch List at the Delivery 
Progress Reports Archive website)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in July. 

SR 6/Rock Creek Br E – Replace Bridge (Lewis)  (Related project: SR 6/Rock Creek Br W – 
Replace Bridge (Lewis) ) 
    

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
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http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm 

 

SR 520/Medina to SR 202 Vicinity – Eastside Transit and HOV (King) 
    

Status:  No change. 
 
Previously reported:  Geotechnical issues are now anticipated to be solved in fall 2013. Weather 
conditions have prevented critical weekend closures and caused construction delays. The project 
has budget and schedule risks. (For the complete report, please see the June 2013 Watch List at 
the Delivery Progress Reports Archive website)  
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 

Status: No change. 
 
Previously reported: The operationally complete date may be impacted by the delay incurred by 
pontoon repairs. The budget and schedule on this project are at risk due to a potential delay on 
the pontoon repairs for the SR 520 Pontoon Construction Project. (For the complete report, 
please see the June 2013 Watch List at the Delivery Progress Reports Archive website)    
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in July. 

http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm 

 

SR 532/Davis Slough Bridge Replacement – Widening for Flood Prevention (Island, 
Snohomish) 
       
Status: No change. 
 
Previously reported: The schedule risk has been realized but remains at risk to meet the 
advertisement date. The advertisement date has been delayed four months to August 2013 due to 
time needed to determine type of wetlands before submitting permitting. As a result, the project’s 
operationally complete date has been delayed one year to October 2015. (For the complete 
report, please see June 2013 Watch List at the Progress Delivery Reports website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 

 

SR 520/I-5 to Medina - Evergreen Point Floating Bridge and Landings (King) 
               

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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