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 Highway Construction Program 

Monthly Delivery Progress Report Watch List 
 
April 2014 
 
This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in April 2014. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved. This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.    
 
Summary   
Delivery Progress Report Summary Table as of April 30, 2014, with issues based on a monthly 
update.   

New in April 2014 
 
Project 
 

Phase/Issue 
US 12/0.8 Miles West of Chapman Rd - Erosion 
Protection (Lewis) 401214C 

Design: cost increase 
 
 SR 20/Gulch Bridge - Replace Bridge (Skagit) 

102061W 
Design: schedule delay 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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I-90/Easton Hill Vic to Kachess River Br EB - 
Replace/Rehab Concrete (Kittitas) 509012R 

Design: design element change; schedule delay 
 
 US 101/Hoquiam River-Simpson Ave Bridge - 

Bridge Painting (Grays Harbor) 310117H 
Design: containment weight concerns 
 
 SR 241/SR 22 Mabton Vic/RR Xing - Install 

Beacons & Stop Refuge (Yakima) 524102W 
Design: inter-agency coordination 
 

SR 302/Purdy Bridge - Bridge Rehabilitation 
(Pierce) 330223A 
 

Design: schedule delay 
 
  

Changes from March 2014 
 
Project 
 

Phase/Issue 

SR 3/Belfair Area – Widening and Safety 
Improvements (Mason) 300344D    

Design: right of way issues; schedule delay; cost 
increase of materials; utility relocation   
       
 
    

I-5/Ship Canal Bridge - Seismic Retrofit (King) 
100524Z 

Design: technical issues 
 

SR 99/S King St Vic to Roy St - Viaduct 
Replacement (King) 809936E 

Construction: site problems 

SR 202/Little Bear Creek - Fish Barrier Removal 
(King)  120200D 
 

Design: technical   
 

SR 530 Slide (Snohomish) 153036E Construction: emergency repairs     

 

No Changes from March 2014 

Project  Phase/Issue 

NSC-North Spokane Corridor (Spokane)  
600010A 
 
 

Design: schedule delay 
 

US 2/Jct SR 206 Intersection Analysis of 
Alternatives  (Spokane) 600206A 

Design: design element change   
 

I-5/Portland Ave to Port of Tacoma Rd – NB 
HOV (Pierce) 300509N    

Design: tribal concerns 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV 
(Pierce) 300509S  

Design: tribal concerns    
 
 
   

SR 11/Padden Creek –Fish Barrier Removal 
(Whatcom) 101120D    

Construction: schedule       

SR 16/Anderson Creek Tributary to Sinclair Inlet 
- Fish Barrier Removal (Kitsap) 301653A 

Design: schedule delay     

SR 20/Race Road to Jacobs Road – Safety 
Improvements (Phase 2)  (Island) 102010R 

Design: design element change    
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I-90/Snowshed to Keechelus Dam Phase 1C - 
Replace Snowshed and Add Lanes (Kittitas)  

   

Construction: design element change      

I-90/Columbia River Vantage Bridge – 
Painting  (Grant, Kittitas)    509012U 

Design: schedule change    

SR 99/George Washington Bridge – Painting 
(King) 109947B 

Design: design element changes   

US 101/Hoh River (Site #2) - Stabilize Slopes  
(Jefferson) 310141H 

Design: design element change, schedule delay, 
permitting      
 US 101 /Siebert Creek – Remove Fish Barrier 

(Clallam) 310104F 
Design: design element changes      

SR 104/Hood Canal Bridge - Special Repair 
(Jefferson, Kitsap) 310439A 

Design: schedule delay, cost increase     
 
 SR 162/Puyallup River Bridge - Replace Bridge 

(Pierce) 316219A    
Design: permitting, right of way    

SR 302/Key Peninsula Highway to Purdy Vic - 
Safety & Congestion (Pierce) 330215A  

Design: utility relocations      
 
 SR 307/Dogfish Creek - Fish Barrier Removal 

(Kitsap) 330706A    
Design: schedule delay     

SR 507/Lacamas Creek Tributary to Muck Creek 
– Fish Barrier Removal (Pierce) 350737A 

Design: schedule delay      

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

        
      

      
     

        
     
 

Construction: construction materials 

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

      
          

Construction: construction materials  

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

        
        

Construction: construction materials 

SR 532/Davis Slough Bridge Replacement – 
Widening for Flood Prevention (Island, 

  

Design: environmental permitting      
 
 
 SR 542/Hedrick Creek - Fish Barrier Removal 

(Whatcom) 154231J   
Design: schedule delay      

Project Detail  

Below is the detail behind the above summary. 

New in April 2014  

US 12/0.8 Miles West of Chapman Rd - Erosion Protection (Lewis)     
 
Issue: The project schedule will be advanced and the project estimate has increased.  
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This project, budgeted for $2.9 million, is in the design phase. The Cowlitz River is eroding 
private citizens’ property and WSDOT right of way adjacent to US 12. This project will stabilize 
the river bank to prevent further erosion and embankment failure.   

This project is being advanced to the 2014 Chronic Environmental Deficiency (CED) program to 
take advantage of the in-water work window and install the most critical elements of the 
permanent fix. After a winter shut down, construction will continue and finish during the 2015 in-
water work window. 

Due to the two seasons of work required by going to advertisement during late spring of 2014, 
and the timing of the in-water work window, the estimate has increased by $430,000 to a total of 
$3.3 million.   

SR 20/Gulch Bridge - Replace Bridge (Skagit)    

 Issue: The schedule has been deferred, which has increased the estimate. This project is being 
removed from this list.   

This project, budgeted for $10 million, is in the design phase. The project will build a new bridge 
to replace a structurally deficient bridge.  

WSDOT is deferring construction of this project due to bridge re-prioritization to make room for 
higher priority bridge work.     

There is a ten-year delay to the project, delaying advertisement from March 2017 to March 
2027, and project completion from December 2018 to December 2028. The delay has increased 
the project estimate by $1.6 million, due to inflation.    

I-90/Easton Hill Vic to Kachess River Br EB - Replace/Rehab Concrete (Kittitas)   
 
Issue: Design elements have delayed the project schedule and the estimate has increased. 

This project, budgeted for $12.1 million, is in the design phase. The original scope of this 
eastbound concrete rehabilitation project was intended to replace the right lane only. WSDOT is 
providing a revised solution that constructs a layered concrete surface treatment to reduce 
cracking and pavement deterioration on both eastbound lanes.      

The advertisement date has been delayed four months, from October 2014 to February 2015, 
due to design element changes for the traffic control strategies, which resulted in delays for 
revised environmental documentation. Incorporating the revised traffic control strategies to 
minimize impacts to the public will delay the project completion date one year, from October 
2015 to October 2016. The project estimate will increase by $360,000, from $12.1 million to 
$12.5 million.  

US 101/Hoquiam River-Simpson Ave Bridge - Bridge Painting (Grays Harbor)   
 
Issue: The project schedule has been delayed, which has increased the estimate.   
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This project, budgeted for $4.3 million, is in the design phase. The project will clean and paint 
the bridge to preserve the structural integrity and prevent corrosion of the steel.  

The advertisement date has been delayed nine months from April 2014 to January 2015 due to 
a bridge load rating analysis required to determine safe weight limits for trucks traveling across 
the bridge when the contractor’s truck, and painting and containment equipment, are positioned 
on the bridge. This is a new process for the steel truss bridges that could be subject to high 
winds during the construction phase. It is anticipated the analysis will take three to six months to 
perform.  

As a result of the advertisement delay, the project completion date will also be delayed, from 
November 2014 to October 2015. The delay has increased the project estimate by $88,400 due 
to inflation.    

 SR 241/SR 22 Mabton Vic/RR Xing - Install Beacons & Stop Refuge (Yakima)    
 
Issue: The project schedule may be delayed which may change the estimate.     

This project, budgeted for $766,000, is in the design phase. The railroad crossing on SR 241 
near Mabton, just north of the SR 22 intersection, has been identified as a location with a history 
of train/vehicle collisions. To reduce the risk of collisions and protect drivers, this project 
proposes to widen the highway on both sides of the crossing to provide pull-out lanes for buses 
and hazardous load vehicles which are required to stop at the crossing. Adding cantilevered 
flashing beacons to the rail gates will also promote safety.        

The potential schedule delay and estimate impacts are due to coordination required with 
Burlington Northern Santa Fe Railroad (BNSF) for their portion of the design and construction 
work. The BNSF work must be completed before WSDOT’s construction work can begin. If the 
BNSF work is delayed to late summer, the WSDOT construction schedule will likely be delayed.   

There is a potential one-year delay to the project, delaying advertisement from May 2014 to 
April 2015, and project completion from November 2014 to November 2015. 

SR 302/Purdy Bridge - Bridge Rehabilitation (Pierce)      

   Issue: The schedule has been deferred, which has increased the estimate. This project is being 
removed from this list.   

This project, budgeted for $4.4 million, will rehabilitate the existing bridge to preserve and 
improve structural integrity. The existing bridge was built in 1936 and is structurally deficient. 

This project is in the design phase. WSDOT is deferring construction of this project due to the 
anticipated reduced levels of funding and revised priorities from the bridge preservation office. 

There is a four-year delay to the project, delaying advertisement from March 2018 to March 
2022, and project completion from June 2019 to June 2023. The delay has increased the project 
estimate by $1.1 million, due to inflation.      
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Changes from March 2014 
 
SR 3/Belfair Area – Widening and Safety Improvements (Mason)      

Change from Last Month: The schedule continues to be delayed and there is an additional cost 
increase to the estimate.  

Previously reported: The advertisement date continues to be delayed and the cost has increased. 
The advertisement schedule has been delayed from June 2013 and the project cost remains at 
risk. (For the complete report, please see the March 2014 and January 2014 Watch Lists at the 
Progress Delivery Reports Archive) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The advertisement date remains at risk due to utility relocation work expected to be complete in 
October. The project estimate has increased by $1.3 million due to increased construction costs 
on certain bid items, including landscaping, real estate acquisition for driveways, sales tax, 
wetland mitigation, drains, and gravel backfill. 

I-5/Ship Canal Bridge - Seismic Retrofit (King)      

 Changes: The estimate on this project has increased and it is further delayed.  
 
Previously reported: The advertisement date has been delayed to October 2014, and the 
operationally complete date has been delayed to July 2016, due to a delay in the preparation and 
finalization of the Bridge Seismic Analysis Report which was due to a lack of available 
resources. This project, budgeted for $6.8 million, will rehabilitate this bridge up to current 
seismic standards and reduce the risk of catastrophic failure in the event of an earthquake.(For 
the complete report, please see the July 2013 Watch List at the Progress Delivery Reports 
Archive) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm      
 
This project, budgeted for $6.8 million, is in the design phase.   

WSDOT is deferring construction of this project due to bridge re-prioritization to make room for 
higher priority bridge seismic work.    

There is a four-year delay to the project, delaying advertisement from October 2014 to October 
2018, and project completion from July 2016 to July 2020. The delay has increased inflation on 
the total project estimate by $2.5 million, from $6.8 million to $9.3 million.  

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)      

Changes from Last Month: Status update. 

Previously reported: Seattle Tunnel Partners (STP) continued to investigate the cause of the 
tunnel boring machine’s (Bertha) stoppage. Investigation focused on the main bearing seals. 
(For the complete report, please see the February 2014 and December 2013 Watch List at the 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

Seattle Tunnel Partners, WSDOT’s contractor for the SR 99 Tunnel Project, released a new 
construction schedule in April 2014. The new schedule shows that STP will build a pit to access 
and make repairs to the SR 99 tunneling machine. Tunneling is scheduled to resume by the end 
of March 2015. STP hopes to recover as much as four months of schedule to meet the 
November 2016 tunnel opening date required by the project’s 2010 Request for Proposals. As 
of April 1, there were outstanding change order requests from STP to WSDOT totaling $188 
million. Of that $188 million, WSDOT had denied $157 million, over 80 percent. The remaining 
$31 million in requests was under review. 

 SR 202/Little Bear Creek - Fish Barrier Removal (King)    
 
     
 
Changes from Last Month: The estimate has increased.    

Previously reported: Design refinements have increased the cost of this project. (For the 
complete report, please see the January 2014 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The total project estimate has increased by $2.6 million, from $7.4 million to $10 million, due to 
an updated bridge estimate.  

SR 530 Slide (Snohomish)     
 
Changes from Last Month: Three stages of the project went to advertisement in April.    

Previously reported: Emergency repair work on SR 530 is required to restore roadway use for 
traffic after a massive landslide. A landslide on March 22, 2014 spread mud and landslide debris 
up to 20 feet deep across a 3.5 mile section of SR 530, near milepost 37, causing over 35 deaths 
and millions of dollars in property damage. Approximately 5.3 million cubic yards of landslide 
debris swept through the river and the nearby residential community of Oso. For more 
information, please see http://www.wsdot.wa.gov/Projects/SR530/Landslide/   (For the complete 
report, please see the March 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The project construction will proceed in three stages. The first stage, to establish a Temporary 
Detour Route, went to advertisement on April 15, 2014 and was awarded on April 25 to Granite 
Construction Company for $3.4 million. The second stage, Debris Removal, went to 
advertisement on April 21 and bids opened on April 30. Lowest bidder was Imco General 
Construction, Inc. for $5 million. A Request for Proposals for the third stage, Permanent 
Roadway Restoration, was attained on April 29th.   

 
No Changes from 2014 
 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/SR530/Landslide/
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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NSC-North Spokane Corridor (Spokane)   
 
Status: No change. 

Previously reported: The schedule on this project was delayed.  The advertisement date for an 
$11 million noise wall project which was to be built on the right of way has been delayed from 
February 18, 2014 due to design element changes to noise wall locations. (For the complete 
report, please see the March 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 2/Jct SR 206 Intersection Analysis of Alternatives  (Spokane)    
 
Status: No change. 

Previously reported: There is a potential scope change, the schedule continues to be delayed, 
and the cost may be impacted. (For the complete report, please see the January 2014 Watch List 
at the Progress Delivery Reports Archive) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce)       
 
Status: No change.    

Previously reported: The operationally complete date has been further delayed nine months from 
November 2016 to August 2017. The construction schedule continues to be delayed. (For the 
complete report, please see the January 2014 and June 2013 Watch List at the Progress Delivery 
Reports Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

I-5/Portland Ave to Port of Tacoma Rd - SB HOV (Pierce)    
 
Status: No change. 

Previously reported: This project, budgeted for $248.1 million, is in the design phase; the 
schedule has been delayed from March 2016 due to the bid opening cancellation on the 
northbound HOV project. The project completion date on this project may also be delayed. (For 
the complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 11/Padden Creek – Fish Barrier Removal (Whatcom)      

Status: No change.   

Previously reported: The project completion schedule continues to be delayed. (For the complete 
report, please see the January 2014 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 SR 16/Anderson Creek Tributary to Sinclair Inlet - Fish Barrier Removal (Kitsap)   

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Status: No change.   

Previously reported: The cost has increased and the schedule continues to be delayed. This 
project is delayed until additional funding is acquired. (For the complete report, please see the 
October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)     

 Status: No change.    

Previously reported: The advertisement date continues to be delayed. The project completion 
date is anticipated to remain as July 2015. (For the complete report, please see the December 
2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

 
I-90 Snowshed to Keechelus Dam Phase 1C – Replace Snowshed and Add Lanes (Kittitas)     
  
Status: No change. 

Previously reported: The completion date has been delayed one year from October 2017 to 
October 2018 due to delays in the contractor’s schedule which reflect design revisions. (For the 
complete report, please see the January 2014 and September 2013 Watch List at the Progress 
Delivery Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in September. 

I-90/Columbia River Vantage Bridge – Painting   (Grant, Kittitas)     

Status: No change. 

Previously reported:  The advertisement date on this project was delayed from February 2014. 
For the complete report, please see the March 2014 Watch List (For the complete report, please 
see the March  2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 SR 99/George Washington Bridge – Painting (King)       
 
Status: No change.   

Previously reported:  The schedule of this project continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 101/Hoh River (Site #2) - Stabilize Slopes (Jefferson)     
 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Status: No change. This project achieved the advertisement date. This project is being removed 
from this list.  

Previously reported: The advertisement date continues to be delayed. Design elements have 
changed, and the advertisement date on this project has been delayed from February 2014. (For 
the complete report, please see the February 2014 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The advertisement date was achieved on April 7, 2014. 

US 101/Siebert Creek – Remove Fish Barrier (Clallam)       
 
Status: No change. 

 

Previously reported: The cost has increased and the schedule was delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 104/Hood Canal Bridge - Special Repair (Jefferson, Kitsap)     

Status: No change. The advertisement date continues to be delayed.   

Previously reported: Additional scope of work was added to this project which has increased the 
cost and delayed the start of the project. (For the complete report, please see the January 2014 
Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 162/Puyallup River Bridge - Replace Bridge (Pierce)      
 
Status: No change.  

Previously reported: The advertisement date continues to be delayed. (For the complete report, 
please see the December 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 302/Key Peninsula Highway to Purdy Vic - Safety & Congestion (Pierce)    
 
Status: No change.  

Previously reported: The schedule on this project continues to be delayed. (For the complete 
report, please see the November 2013 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)   
 
Status: No change.     

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce)    

Status: No change. 

Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)   
• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)   
• SR 520 Pontoon Construction (Grays Harbor, King)   
• SR 520/I-5 to Medina - Evergreen Point Floating Bridge and Landings (King)      

Status: No change.   

Previously reported: Additional funding is required. (For the complete report, please see the 
December 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)   
• SR 520 Pontoon Construction (Grays Harbor, King)               

Status: No change.  

Previously reported: The construction schedule continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)   
• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King) 

 Status: No change.   

Previously reported: The construction schedule continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 532/Davis Slough Bridge Replacement – Widening for Flood Prevention (Island, 
Snohomish)              
Status: No change. This project achieved the advertisement date. This project is being removed 
from this list.  

Previously reported:  The advertisement date continues to be delayed.  (For the complete report, 
please see the November 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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The advertisement date was achieved on April 28, 2014. 

SR 542/Hedrick Creek - Fish Barrier (Whatcom)    

Status: No change.    

Previously reported: The schedule continues to be delayed on this $6 million project. (For the 
complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
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