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3/15/2007 

1:00 PM WSDOT/AGC/ACEC Design-Build Team 
 AGC Building Tacoma 

Organized by: Craig McDaniel & Max Kuney Type of meeting: Design-Build Contracting 

Facilitator: Craig McDaniel   

Attendees: Contractors: 

Max Kuney, Max J. Kuney 

Janiece Christian, Mowat 

 

 

WSDOT: 

Craig McDaniel, Admin Engineer 

Fred Tharp, HQ Construction 

Ron Pate, HQ Construction 

Kim Henry, WSDOT I-405 

Stacy Trussler, WSDOT I-405 

Phil Fordyce, WSDOT I-405 

Brian Nielsen. WSDOT I-405 

Cathy Nicholas, FHWA 

ACEC: 
Doug Johnson, CH2M HILL 
Dan Campbell, Geo Engineers 
 

Minutes 

 
Agenda item: Open Discussion  Presenter: Fred Tharp  

Discussion:  

WSDOT is working toward the use of standard documents as much as possible. There was a suggestion to use a log of 
changes for changes to the RFP. E.g. Publish a copy of Chapter 1 with the changes highlighted for the next project.  

There was discussion on the use of ATC’s. On the Everett contract the Project Manager thought the proposed ATC was 
great but after the evaluation process the contractor received negative results. 

 

 

   
Agenda item: I-405 RFQ/RFP  Presenter: Kim Henry  

Discussion:  

The current schedule for upcoming projects for the I-405 was presented. They have added people for the construction 
administration teams and a construction trainer. 

Discussion took place on the RFQ short version that was used. Renton was more focused on qualifications not technical 
requirements. There could be more pages for the team approach. We really need to be able to differentiate between the 
teams better. If we are prescriptive on what we want you will eventually end up with the same.  

Currently all proposers are driven by the price. Until we change our formula for best value we may not see a big spread. 
WSDOT wants to be a good owner and keep high interest in our projects. 

The warranty requirement on pavement in Bellevue was removed. It was a good business decision. Having a warranty 
with prescriptive HMA specs, WSDOT doing QA, and the additional cost of a warranty bond it did not make sense for 
pavement. Some suggested changes to warranty language – Clearly bullet what is required and for how long. 

 

 

Agenda item: 3
rd

 Party Damages  Presenter: Fred Tharp  

Discussion:   

Discussion took place about Section 1-07.13 of the current RFP. The language in the third paragraph places full 
responsibility on the Design-Builder for rebuilding, repairing and restoring all other property at the site.  There was also 
proposed language reviewed that would reinforce this was pass out for review and opinion. Discussion on who should 
own the risk took place and there may be cases where a contractor would not be willing to bid a project. The cost of 
obtaining insurance or the ability to obtain enough could be a problem. 
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Agenda item: BAFO Process  Presenter: Fred Tharp  

Discussion took place on a proposed BAFO process that could be used if all proposers were over the upset price. 
Conversation is a good thing that needs to happen. Conversation also took place on moving the upset price as part of 
the process. There was a lot of concern voiced in doing this. More discussion will take place on this. 

Agenda item: Small Projects  Presenter: Fred Tharp  

WSDOT is looking at using DB on small projects. These projects could be large pavers or signal projects. 

Other Information 

 
Since some of the people on the team are proposers on current projects a ground rule was set to not discuss current 
projects but rather future ones. 
 
 


