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Final ARRA project in construction

The King Street Station Track Upgrades project moved into the construction phase in late
December with final agreements approved by the Federal Railroad Administration and
executed by WSDOT and Amtrak. This is the final Cascades High-Speed Rail Program project
to move into construction, a major milestone within the 20-project program funded by the
American Recovery and Reinvestment Act.

The track upgrades project will provide more flexibility for trains switching between tracks as
they approach and depart King Street Station, reducing congestion and delays for
passengers. New tracks and switches will be added, existing tracks extended and a new
platform and canopy added to the station. The work requires detailed planning and
scheduling, because the busy station and existing services must remain open during
construction. In addition to Sound Transit and BNSF trains, King Street Station serves
Amtrak Cascades, Coast Starlight and Empire Builder customers.

The project is out for bid, with work scheduled to begin later this quarter.

Cascades High-Speed Rail projects continue to make progress

The high-speed rail program has half of its 20 projects complete and the remaining 10 are all
in construction. All projects must be completed by spring 2017. Once complete, projects will
provide two additional daily roundtrips between Seattle and Portland as well as improved on-
time performance and reduced travel times. Recent construction updates include:

- Point Defiance Bypass — Freighthouse Square -- With final design complete, the new
station in Tacoma’s Freighthouse Square is going out to bid in February, with
construction planned to start in the spring. The station is a major component of the
bypass route that will divert passenger trains around a congested set of tracks with
tight curves and single-lane tunnels.

- Point Defiance Bypass — Nisqually Junction and Track and Signal — Work on the
crossover at the Nisqually Junction is operationally complete, with some minor items
remaining. This southernmost portion of the Point Defiance Bypass project ties into
the Track and Signal work that is currently underway from Nisqually to south
Tacoma. Work includes new and upgraded tracks, as well as five reconstructed at-
grade intersections with advance warning and signal systems.

- Corridor Reliability Upgrades North — The final bridge joints have been installed in
the bridge work section of this project upgrading track infrastructure from Everett to
the Canadian border. This project improves track quality, reliability and passenger
comfort.

- Advanced Wayside Signal —The project upgrades signal system components at all
control points, sidings and turnouts between the Canadian border and Vancouver,
Washington. The final electrical items are scheduled to be completed in February.

- Kelso Martin’s Bluff - Kelso to Longview Junction — Track construction, grading and
pier protection wall construction continue. The project, one of three in the Kelso-
Kalama area, will help relieve a major rail line chokepoint caused by shipments
coming in and out of the Port of Longview. Existing track will be upgraded and a
third main track added between Kelso and the Longview Junction, reducing
congestion between freight and passenger trains.

Station stop policy update

WSDOT and ODOT are convening the second meeting of their Amtrak Cascades Station Stop
Policy advisory committee in late January. Made up of public and private sectors
representatives, the advisory committee will assist in developing the final policy for proposed
addition or changing of stops along the corridor. The final policy will take into consideration
the effects on the passenger rail service, business and communities. Other stakeholders are
being engaged through communication and information sharing.



