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What is our Schedule?
Point Defiance Bypass Project Advisory Team Timeline

1st Meeting: 
July 15

Kickoff 
Meeting: 
June 29

2nd Meeting: 
July 29

1st Meeting:
July 27

2nd Meeting: 
Aug. 31

3rd Meeting: 
Aug 12

4th Meeting:
Aug 26

5th Meeting:
Sept 9

6th Meeting: 
Sept 23

3rd Meeting: 
Sept 28

7th Meeting: 
Oct 7

8th Meeting:
Oct 21

4th Meeting: 
Oct 26

5th Meeting:
Nov 30

9th Meeting: 
Nov 4

10th Meeting:
Nov 18

1st Meeting:
Aug 5

2nd Meeting:
Sept 2

3rd Meeting:
Oct 7

4th Meeting: 
Nov 4

5th Meeting:
Jan 6
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