
Activity ID Activity Name Original
Duration

Start Finish

(ARRA) Tacoma- Point Defiance Bypass(ARRA) Tacoma- Point Defiance Bypass 475 08-Dec-10 A 20-Nov-12

Environmental DocumentationEnvironmental Documentation 475 08-Dec-10 A 20-Nov-12

Point Defiance Rail Bypass Environmental AssessmentPoint Defiance Rail Bypass Environmental Assessment 475 08-Dec-10 A 20-Nov-12

Environmental Discipline StudiesEnvironmental Discipline Studies 251 08-Dec-10 A 03-Jan-12

Air QualityAir Quality 70 03-Jan-11 13-Apr-11

Cultural ResourcesCultural Resources 60 18-Jan-11 13-Apr-11

EnergyEnergy 60 03-Jan-11 30-Mar-11

Fish, Wildlife and VegetationFish, Wildlife and Vegetation 49 15-Dec-10 A 15-Mar-11

Geology and SoilsGeology and Soils 28 08-Dec-10 A 31-Jan-11

Hazardous MaterialsHazardous Materials 36 18-Jan-11 09-Mar-11

Land UseLand Use 70 18-Jan-11 27-Apr-11

Noise and VibrationNoise and Vibration 170 29-Apr-11 03-Jan-12

Public Services and UtilitiesPublic Services and Utilities 70 03-Jan-11 13-Apr-11

Social Elements & Environmental Justice (Incl. Disruption & Relocation)Social Elements & Environmental Justice (Incl. Disruption & Relocation) 150 03-Jan-11 05-Aug-11

Traffic and TransportationTraffic and Transportation 155 27-Dec-10 A 05-Dec-11

Visual QualityVisual Quality 54 22-Dec-10 A 22-Mar-11

Hydrology and Water Quality (Including Floodplains)Hydrology and Water Quality (Including Floodplains) 36 18-Jan-11 09-Mar-11

WetlandsWetlands 58 14-Dec-10 A 28-Mar-11

Environmental AssessmentEnvironmental Assessment 239 12-Dec-11 20-Nov-12

A2220 Draft EA (WSDOT QA/QC check) 84 12-Dec-11 11-Apr-12

A2230 Preliminary Final EA (FRA Legal and WSDOT Review) 83 12-Apr-12 08-Aug-12

A2248 Final EA (Agency and Public Distribution) 72 09-Aug-12 20-Nov-12

A2260 Final EA 0 20-Nov-12
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20-Nov-12, (ARRA) Tacoma- Point Defiance Bypass

20-Nov-12, Environmental Documentation

20-Nov-12, Point Defiance Rail Bypass Environmental Assessment

03-Jan-12, Environmental Discipline Studies

13-Apr-11, Air Quality

13-Apr-11, Cultural Resources

30-Mar-11, Energy

15-Mar-11, Fish, Wildlife and Vegetation

31-Jan-11, Geology and Soils

09-Mar-11, Hazardous Materials

27-Apr-11, Land Use

03-Jan-12, Noise and Vibration

13-Apr-11, Public Services and Utilities

05-Aug-11, Social Elements & Environmental Justice (Incl. Disruption & Relocation)

05-Dec-11, Traffic and Transportation

22-Mar-11, Visual Quality

09-Mar-11, Hydrology and Water Quality (Including Floodplains)

28-Mar-11, Wetlands

20-Nov-12, Environmental Assessment

Draft EA (WSDOT QA/QC check)

Preliminary Final EA (FRA Legal and WSDOT Review)

Final EA (Agency and Public Distribution)

Final EA

(ARRA) Tacoma- Point Defiance Bypass ARRA Environmental Only 13-Jan-11 14:33

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
Page 1 of 1 TASK filters: Not Completed, Rail Resp Manager.
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