
Project Title Revenue Package On time*  Operationally 
Complete Date

No Nickel, TPA, or Connecting 
Washington projects operationally 
complete in January.         

SR 167/8th St E Vic to S 277th St Vic - 
Southbound Managed Lane (King, 
Pierce) 816701C

2005 TPA 6 months early 12/17/2016

SR 167/SR 18 I/C W-N Ramp N-E Ramp 
Overcrossing - Seismic Retrofit (King) 
116703T

2005 TPA 6 months early 12/17/2016

US 12/Schouweiler Rd - Intersection 
Improvements (Grays Harbor) 301288C

2015 Connecting 
Washington                 

4 months early 12/7/2016

Operationally Complete Projects 

Nickel and TPA Projects Operationally Complete in 2017 and 2016  

This detailed report describes Nickel, TPA, and Connecting Washington projects that have been completed in 
the prior month. This monthly count of operationally complete projects may differ from quarterly Gray 
Notebook reporting because some projects are included here at the time they are completed, even though 
they may be part of a larger project that is yet to be completed. 



No Nickel, TPA, or Connecting 
Washington projects operationally 
complete in November.         

US 395/NSC Wellesley Ave/Freya St - 
Intersection Improvements (Spokane) 
600014A

2005 TPA    10/10/2016

SR 532/Pilchuck Creek Tributary (Secret 
Creek) - Fish Barrier  (Snohomish) 
153209F

2005 TPA    9/22/2016

I-5/ Mellen Street to Blakeslee Junction - 
Add Lanes, I/C Improvements (Lewis)   
400511W

2005 TPA    8/24/2016

I-90/Oakes Ave I/C to Peoh Rd Bridge 
Vic WB - Replace/Rehab Concrete 
(Kittitas) 509007T

2003 Nickel 3 months early 8/16/2016

I-90/Freya St Interchange - Ramp 
Improvements (Spokane) 609048B

2005 TPA    8/16/2016

I-205/Mill Plain Interchange to NE 18th 
St - Build Interchange - Stage 2  (Clark)  
420511A

2005 TPA    7/20/2016

SR 502/I-5 to Battle Ground - Add Lanes 
(Clark) 450208W

2003 Ni/2005 TPA    6/27/2016

SR 224/SR 225 - Benton City - 
Construct Intersection Improvements 
(Benton) 522401W

2015 Connecting 
Washington                 

5 months early 6/13/2016



SR 532/Davis Slough Bridge 
Replacement - Widening for Flood 
Prevention (Island, Snohomish) 
153208G

2005 TPA    5/5/2016

SR 520/I-5 to Medina - Evergreen Point 
Floating Bridge and Landings (King) 
852004B

2005 TPA    4/25/2016

No Nickel, TPA, or Connecting 
Washington projects operationally 
complete in March.         

No Nickel, TPA, or Connecting 
Washington projects operationally 
complete in February.         

*A project is 'on time' if it achieves the milestone 
within the quarter planned in the last approved 
budget.

Updated on February 
6, 2017.  

**This project is part of a larger project which was 
reported as operationally complete in the December 
2010 Gray Notebook, pp. 55, 71. (SR 542/Nooksack 
River - Redirect river and realign roadway)
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