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1 PROJECT MANAGEMENT 

1.1 Project Schedule 

Project Schedule, Scope, Goals, Objectives, Ω  u

1.2 Study Vision and Goals  Ω  u

2 STAKEHOLDER and PUBLIC INVOLVEMENT 

2.1 Stakeholder group  (formation and meetings) * u u

Charter and Contact List Ω  u

2.2 Public Involvement and Outreach *

Website creation and updates

2.3      Agency Briefings *

3 EXISTING ENVIRONMENTAL & OPERATING CONDITIONS SUMMARY

3.1 Data Collection

3.2 Environmental Overview & Maps u

3.2.1 GIS database 

3.2.2 Assess Environmental Conditions- 

3.3 Draft and Final Memorandums Ω  u

4 EXISTING and FUTURE BASELINE CONDITIONS

4.1 Analyze and Document Existing Conditions

4.2 Methods and Assumptions Ω  u

4.3 Future Baseline Traffic Forecasts u

4.4 Analyze and Document Potential Future Baseline Needs u

5 Analysis of POTENTIAL CORRIDOR IMPROVEMENTS

5.1 Identfy and Assess Potential Corridor Improvements

Technical Memo with Matrix Ω  u

6 ALTERNATIVES ANALYSIS

6.1 Planning Level Cost Estimates

Cost Estimates for Potential Improvements u

6.2 Performance Measures and Benefit Cost Analysis

Performance Measures 

Benefit Cost Analysis u

6.3 Improvement Recommendations and Phasing

6.3.1 Ranking Criteria and Documentation

6.3.2 Improvement Recommendations

Improvement Recommendations List Ω  u

Technical Memo with Strategies, Screening, Criteria, and Scoring u

7 DRAFT and FINAL REPORTS

7.1 Develop Draft Report Ω u

7.2 Review - Revise 

7.3 Second Draft Study Report - Review and Revise 

7.4 Final Report u

* Dates and deliverables TBD through discussions with stakeholders

Activity Duration

u Deliverable and/or Meeting

 Stakeholder Review

Ω WSDOT review
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Task Description
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