
MONTHLY PROJECT OVERVIEW
I-405, Bellevue Braids Design Build Project

WSDOT Project Engineer : Seema Javeri, PE.
Design / Build Contract Summary Project Progress to Date
Contract Award: November 9, 2009 Design
Notice to Proceed: December 7, 2009 Construction
Original Contract Time: 929 Calendar Days Overall
Original Substantial Completion: June 2012
Original Contract Amount: $107,500,000                        % Complete
Revised Contract Amount: $107,790,255

July 2010 Highlights
Project Status as of:  July 31, 2010    

Contract Days Elapsed: 236 of 929 = 25.4%
$

Project Location: I-405/NE 8th St to SR 520 
Design-Builder: Guy F. Atkinson Construction, LLC.

PIN: 840551A, 840541F
WIN:  U40541F
Federal Aid Project: ARRA-4053(858)

July 2010
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Contract Amount Paid to Date: $21,025,796 = 19.6%
Contract Amount Paid This Period: $3,850,102 = 3.6%
Projected Substantial Completion Date: June 2012 (on schedule)
Project Cash Flow

Design-Build Schedule Summary

The Design Builder’s Quality Assurance team continues inspection and
materials testing for the project, with WSDOT providing oversight
inspection and verification testing WSDOT is also performing the

Design: The design team has focused on finalizing "Released for
Construction" (RFC) plans for bridge and utilities work for the NE 12th Street,
NE 10th to SR520 Ramp, BNSF, Braids and Northup bridges. All of these
bridges will be under construction in September. Roadway plans for both the I-
405 and SR 520 segments have been finalized Designs for the Seattle City
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inspection and verification testing. WSDOT is also performing the
acceptance inspection of offsite fabricated items such as bridge girders
and sign bridges. Both teams are making good use of Quality Hold
Points. Hold points are established to identify critical components of the
construction process, in which work cannot proceed until verification
inspection is performed and released. 

The Design Builder’s QA and WSDOT QV staff are entering materials
test data into SAMs, the Statistical Analysis of Materials software
program for verification analyses.  

405 and SR 520 segments have been finalized. Designs for the Seattle City
Light transmission tower have been RFC'd. Noise wall shop drawings have
been reviewed. Preliminary design work has been completed for most project
elements. Final design will be completed this Fall and the majority of design
documents will be released for construction by the end of this year.

Construction: NE 12th Street bridge pier 1, 2 and 3 were constructed in
preperation for girder setting. City of Bellevue sanitary sewer and drainage
line installation on east side of I-405. NB has been rough cut. Work began at
several of the walls along NB 405 and at the NE 12th Street bridge. Mitigation
work began at Sturtevant Creek. 

The PI team continues to inform area businesses and residents about
upcoming construction. Team is regularly adding construction updates
to the WSDOT Website, posting pictures to Flikr, and outreaching to the

Keeping the NE 12th Street design and construction on schedule, work
on BNSF/ Port of Seattle ROW, ROW acquisition at Lowes, and MOT
for girder setting are areas of concern for our project.

Public Information & Community Outreach
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Summary Project Schedule

Risks / Challenges / IssuesRisks / Challenges / Issues
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For more information, Call 425.889.0267 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/

to the WSDOT Website, posting pictures to Flikr, and outreaching to the
public about the NE 12th Street bridge girder setting in August.     

Construction of the NE 12th Street bridge - setting girders and starting
deck work. I-405 Stage 2 traffic shift is scheduled for end of August.
Braids bridge, NE 10th to SR 520 ramp bridge, BNSF bridge, Northup
bridge, and 124th Street bridge work will begin. Seattle City Light pole
installation on SR 520.

Public Information & Community Outreach
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Summary Project Schedule

Upcoming Activities - Summer/Fall 2010
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