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SR 520 Bridge Replacement and HOV Program  
Expenditures to Date Summary (1997 – December 2012) 
 
Program History 
During the past 16 years, WSDOT has worked toward replacing the aging and vulnerable State 
Route 520 floating bridge and approaches and improving the corridor from I-5 in Seattle to State 
Route 202 in Redmond. 
 
This has included corridor planning, preliminary engineering, right of way (or property) 
acquisitions, and construction activities.  
 
As legislative funding decisions were made over the years, WSDOT further defined specific 
corridor projects and segments for analysis, environmental review, design and construction. In 
2003, the Legislature created the SR 520 Bridge Replacement and HOV Program. The SR 520 
Program is now defined as three projects: 
 

• I-5 to Medina: Bridge Replacement and HOV Project 
• Medina to SR 202: Eastside Transit and HOV Project 
• Pontoon Construction Project (Grays Harbor County) 

 
Work on the SR 520 corridor prior to 2003 was related to the Trans-Lake Study. 
 
Key milestones completed to date include: 

• Completion of the Trans-Lake Study (1997 to 2003). 
• Compliance with seven legislative requirements for reports, studies, and/or processes. 
• Completion of all nine environmental documents needed for construction permits. 
• Purchase of properties necessary for construction or mitigation. 
• Start of construction for Eastside, Pontoon and Floating Bridge and Landings projects. 
• Receipt of $300 million federal loan that funds the West Approach Bridge North 

construction phase. 
 

Program Cost Estimates 
The chart on the following page illustrates the actual and projected cash flow for the program from 
Fiscal Year 2004 to Fiscal Year 2019. 
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SR 520 Program budget: $4.65B 

 
 
 
 
 

Costs to Date 
In 2009, the Legislature capped the SR 520 program at $4.65 billion. In October 2012, WSDOT 
released updated cost estimates that show all project elements are $4.128 billion, or $522 million 
less than the amount authorized by the Legislature.  
 
To date, the SR 520 Program has spent $1.124 billion, or just over 24 percent of the program cost 
limit. Additionally, $22 million was spent on the Trans-Lake Study. The table below provides a 
summary of the total expenditures from 1997 through December 2012, separated into three 
categories that are used to track WSDOT contracts and expenditures: Preliminary Engineering, 
Right of Way, and Construction.  
 

Expenditures to Date Approximate cost 
Trans-Lake Study (1997-2003) $22 million 

 Sub-total $22 million 
SR 520 Bridge Replacement and HOV Program 
(2003 – Dec 2012)  

Preliminary Engineering (design and environmental) $327 million 
Right of Way $89 million 
Construction $708 million 

Sub-total $1.124 billion 
Grand total  $1.146 billion 

 
 
1997-2003 Trans-Lake Study  
WSDOT spent approximately $22 million from 1997 to 2003, planning for and studying how to 
move people and goods across and/or around Lake Washington in the most efficient means 
possible. This effort included analysis of the existing bridges (both I-90 and SR 520), locations for 
new bridge routes, ferry options, and multimodal approaches. The effort also included working with 
jurisdictions and elected officials on plans to replace the SR 520 floating bridge. The Trans-Lake 
Study, as this effort came to be known, was the primary result of this work.  
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In 2002, Referendum 51 was presented to Washington voters to fund a range of transportation 
improvements, including $100 million to continue planning on the SR 520 corridor. The referendum 
was rejected by voters, leaving SR 520 corridor planning with no source of funding, thus putting on 
hold any forward momentum that was gained by completing the Trans-Lake Study and Project.  
 
July 2003 – present: SR 520 Bridge Replacement and HOV Program 
In 2003 the Legislature enacted the Nickel Package for transportation, and included $52 million for 
the new SR 520 Bridge Replacement and HOV Project – the Legislature’s direct action resulting 
from the Trans-Lake Study that identified the needed replacement of the floating bridge and 
additional safety and mobility improvements in the SR 520 corridor.  
 
From July 2003 through December 2012, WSDOT spent approximately $1.124 billion, with 
funding from Nickel and TPA transportation packages as well as tolling and federal sources.  
 
Preliminary Engineering: $327 million spent through Dec. 31, 2012 
• Design:  

o Corridor conceptual designs from I-5 in Seattle to SR 202 in Redmond, including a six-
lane highway and bridge, initial designs for vulnerable bridges and structures, freeway 
lids, on- and off-ramps, transit access, stormwater facilities, and conceptual plans for 
mitigation.  

o Preliminary designs for pontoons and pontoon casting facility in Grays Harbor County 
which allowed WSDOT to seek design-build construction proposals and award a $367.3 
million contract for the Pontoon Construction Project to Kiewit-General. Construction 
began in February 2011.  

o Jurisdiction and community design coordination and consensus with Bellevue, 
Redmond, Medina, Kirkland, Hunts Point, Yarrow Point and Clyde Hill for the Eastside 
Transit and HOV Project, which allowed WSDOT to seek design-build construction 
proposals and award a $306 million contract to Eastside Corridor Constructors. 
Construction began in April 2011.  

o Multiple legislatively mandated processes conducted on the SR 520 Program to evaluate 
project effects and/or develop or evaluate design options: 
 2003, ESHB 1163: Required a seven-member advisory committee to evaluate 

traffic impacts and options for the Portage Bay/Roanoke Park/North Capitol Hill 
neighborhoods. 

 2004, ESHB 2474: Continued the seven-member advisory committee required in 
ESHB 1163. 

 2006, ESSB 6241: Required appointment of independent expert review panel to 
review the finance plans, review the implementation plan, and report to the 
Governor, who was then required to submit findings to the Legislature about the 
panel’s recommendations. 

 2007, ESSB 6099: Required Office of Financial Management to hire a mediator 
to evaluate I-5 to Medina design options. This mediation led to 12 freeway and 
interchange design proposals for the Montlake area. The group narrowed the list 
to three design options (A, K and L) for complete analysis in the 2010 
Supplemental Draft Environmental Impact Statement (SDEIS). The bill had three 
other key requirements: 1) for WSDOT to work with UW and transit agencies on 
a multimodal transportation plan; 2) submission of a project finance plan; and 3) 
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required development of a health impact assessment. This work resulted in 
several reports that were submitted to the Legislature and Governor:  

• SR 520 Finance Plan (January 2008) 
• SR 520 Health Impact Assessment (September 2008) 
• Westside Project Impact Plan (December 2008)  
• SR 520 High Capacity Transit Plan (December 2008)  

 2008, ESHB 2878: Required WSDOT to obtain a Record of Decision (ROD) 
prior to commencing construction on the SR 520 Bridge Replacement and HOV 
Project. It also required the department to develop a plan for improvements for 
traffic flow from the Lake Washington shoreline to 108th Avenue N.E. in 
Bellevue, including (a) near-term, low cost enhancements which relocate HOV 
lanes to the inside, and (b) an accelerated improvement project for the 
construction of median flyer stops, reconfiguration of interchanges, addition of 
direct-access ramps, community enhancement lids, and pedestrian/bike path 
connections. This work resulted in the Accelerated Improvements to Address 
ESHB 2878 report that was submitted to the Legislature and Governor in 
September 2008.  

 2009, ESHB 2211: Created the SR 520 Legislative Workgroup, comprised of 
legislators from the transportation committees and the SR 520 corridor, to 
recommend design options to include in the supplemental draft EIS, as well as 
review financing options. The SR 520 Legislative Workgroup recommended 
“Option A+” for the Montlake interchange and freeway design. This work 
resulted in the SR 520 Legislative Workgroup Recommendations Report, which 
was submitted to the Legislature and Governor in December 2009.  

 2010, ESSB 6392: Directed WSDOT to convene three workgroups, comprised of 
various partners, and submit recommendations to the Governor and Legislature 
on: design refinements, Arboretum mitigation options, transit recommendations, 
and planning and financing for high capacity transit. This work resulted in 
several reports that were submitted to the Legislature and Governor:  

• ESSB 6392: Design Refinements and Transit Connections Workgroup 
Recommendations Report (October 2010) 

• ESSB 6392: High Capacity Transit Planning and Financing Findings 
and Recommendations Report (December 2010) 

• Washington Park Arboretum Mitigation Plan (December 2010) 
 2011-2012: Completed the Seattle Community Design Process, an interactive 

design process to shape and refine the project vision and gather public input on 
the west side of the corridor. Over 1,100 people attended seven public workshops 
and provided over 1,600 public comments on a draft design report. A final report 
was published in December 2012. 

 
Environmental documentation 

WSDOT has met all federal and state requirements to analyze and document the potential 
effects of the projects on the surrounding environment and affected communities. A total of nine 
environmental documents were required for the whole SR 520 Program, and are described 
below.  

o All nine environmental impact analysis documents for the SR 520 Program are 
complete:  
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 Completed 2006: Draft Environmental Impact Statement for the floating 
bridge and interchanges from I-5 in Seattle to 108th Avenue NE in Bellevue. 

 Completed 2009: Environmental Assessment for the Eastside Transit and 
HOV Project from Medina to SR 202 in Redmond. 

 Completed 2010: Supplemental Draft Environmental Impact Statement for 
the I-5 to Medina Bridge Replacement and HOV Project, adding and 
analyzing three interchange designs for Montlake and further analyzing 
transit operations and construction.  

 Completed 2010: Finding of No Significant Impact for the Eastside Transit 
and HOV Project from Medina to SR 202 in Redmond. 

 Completed 2010: Draft Environmental Impact Statement for pontoon casting 
facility and pontoon construction in Grays Harbor County. 

 Completed 2010: Final Environmental Impact Statement for pontoon casting 
facility and pontoon construction in Grays Harbor County. 

 Completed 2011: Record of Decision for pontoon casting facility and 
pontoon construction in Grays Harbor County. 

 Completed 2011: Final Environmental Impact Statement for the I-5 to 
Medina Bridge Replacement and HOV Project. 

 Completed 2011: Record of Decision for the I-5 to Medina Bridge 
Replacement and HOV Project 

 
Right of way purchases: $89 million spent through Dec. 31, 2012 

o WSDOT has now purchased full or partial real estate properties and acquired rights for 
several others within the SR 520 Program.  

o Some of the properties are needed for construction, while others are mitigation sites to 
be developed.  

 
Construction: $708 million spent through Dec. 31, 2012 
Major construction is under way in the SR 520 corridor and in Grays Harbor and significant 
progress was made in 2012:  

o Eastside construction continued from Medina to I-405, as crews completed several full 
weekend closures, installed fish-friendly culverts under the highway, placed massive 
girders to support new lid structures, widened the highway, and installed corridor noise 
and retaining walls. 

o Pontoon construction continued in Aberdeen, as crews floated out the first cycle of 
pontoons from the casting basin in July 2012. Work continues on the second cycle of 
pontoons in Aberdeen. 

o Floating bridge construction continued on Lake Washington, Tacoma and Kenmore. 
Crews continue to make progress on assembling the new floating bridge on the lake 
using pontoons, anchors and other precast elements built off-site. 

Construction of the West Approach Bridge North is funded and anticipated to begin in summer 
2014, between the Montlake area and the west end of the new floating bridge. 


