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On June 4, 2007, project team representatives from Kiewit-General (K-G), Washington State 
Department of Transportation (WSDOT), Parametrix, and Cascadia Archaeology attended 
sensitivity training.  Construction at the site began on June 6, 2007. 
 
Construction Preparation 
 

• Prior to construction, crews installed a high visibility fence to separate the construction 
zone corridors from the sensitive archaeological areas. 

 
• Crews placed approximately 800 lineal feet of ballast rock over the construction roadway 

to protect any archaeological resources that may be below the work areas. 
 
 
 

 
13-June-2007.  High visibility fence in background.   
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Concrete Pad Removal Progress 
 
 Demolition began June 6, 2007  

• Crews demolished approximately 6,750 square yards of steel reinforced concrete floor 
out of 9,000 square yards. This is about 75% of the total.     

 
Removal began June 11, 2007 

• Approximately 40% (about 1100 cubic yards) of broken-up concrete was hauled off the 
site. 

 
 
 

 
06-June-07. Excavators break up concrete floor. 
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Concrete Trench Drain Removal Progress 
 
Removal activity began June 13, 2007. 

• Crews demolished and removed 50% (350 feet) of the steel reinforced concrete trench 
drain. 

 
 
 

 
20-June-2007.  Demolished 1-line drain trench. 
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Sheet Pile Removal Progress 
 
Removal activity began June 6, 2007. 

• Crews removed approximately 800 lineal feet of sheet piling. This is approximately 20% 
of the total. The piles are vibrated most of the way out of the soil and then simply picked 
out of the ground and laid down. None of the piles resisted removal. 

 
• About 280 feet of buried sheet piling was exposed with a mini excavator under 

archaeologist close supervision. 
 

 
 

 
07-June-07. Crane pulls sheet pile along the A-line. 
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12-June-07.  Exposed buried sheet pile.  
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Shotwell Dirt Pile Transport 
 
Activity has not yet begun. 

• Transporting 25,000 cubic yards of soil from Shotwell Recycling Facility back to the 
graving dock site will begin once the crews remove all of the concrete. 

 
 
 


