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Washington State
Department of Transportation

Palouse River & Coulee City (PCC) Briefi ng

Background: WSDOT and WATCO 
(WATCO is the parent company of the Palouse River and Coulee City Railroad)

Washington State
Department of Transportation
310 Maple Park Avenue SE
PO Box 47300
Olympia WA 98504-7300

Learn more about the Palouse River and Coulee City Railroad at
www.WSDOT.WA.GOV/Projects/Rail/PCC_Acquisition

and
www.WSDOT.WA.GOV/Projects/Rail/PCC_Rehab

December 2005

Walla WallaWalla WallaWalla WallaWalla WallaKennewickKennewickKennewick

Richland
DaytonDayton

Hooper
PullmanPullmanPullman

Moses Lake

Soap LakeSoap Lake

MarshallMarshallMarshall
CheneyCheneyCheneyCheney

Thornton

WinonaWinonaWinona Colfax

“CW” Branch“CW” Branch

“Hooper”
Branch

“P & L”“P & L”“P & L”
BranchBranchBranchBranch

PCC Not owned by WSDOT

This document provides an update on problems that arose during the process of the State purchasing the PCC railroad 
branches. Before concluding that it was in the public interest for the State to purchase the PCC rights of way, WSDOT 
consulted with shippers and other interested parties, and performed an extensive benefi t/cost analysis. The 2003 
Transportation Funding Package provided funding to purchase the lines, but it was divided between the 2003-05 biennium 
and the 2005-07 biennium. The purchase price for all of the lines was $7.998 million, which included cash and forgiveness of 
existing rehabilitation loans. WSDOT completed the purchase of the P & L and Hooper branches in November 2004, paying 
$6.486 million. WSDOT planned to fi nalize the purchase of the CW branch in September 2005. WSDOT also planned to use 
the fi rst portion of over $21 million in rehabilitation funds in the 2005-2007 biennium as authorized by the legislature.

WATCO’s Recent Business Decisions Affects the State’s Plans 

In early September 2005, WSDOT fi nalized preparations to purchase the CW branch, which extends from Cheney to Coulee 
City. On September 13, 2005, WATCO withdrew its offer to sell the CW line. WATCO indicated it may abandon the line 
and sell the rails, ties and other materials for scrap value because it can not meet its service commitments in a profi table 
way. WATCO stopped service on the CW Branch in early November 2005. WSDOT had planned to forgive the balance 
($442,468) of an existing rehabilitation loan to WATCO as partial payment for purchasing the CW branch.

The P & L branch extends from Marshall to Pullman. In September 2005, WATCO informed WSDOT that it was considering 
stopping service on the P & L branch because it could not meet its service commitments in a profi table way. WSDOT has 
not accepted that plan because of it’s concerns about customers’ shipping needs. In mid-November 2005 WATCO imposed 
a surcharge of $250 per car. On December 17, 2005, WATCO gave notice that it would increase the surcharge to $870 
effective January 6, 2006.

WSDOT has authority to spend $1.58 million of the PCC rehabilitation funds in the 2005-07 biennium. WSDOT planned to 
use most of the funds on the P & L branch. WSDOT was considering WATCO’s request to use some of the funds on the 
Hooper branch when WATCO informed WSDOT that it wanted to stop service on the P & L branch. WATCO indicated that it 
will provide service on the Hooper branch only if all of the funds available in the 2005-07 biennium are used on that branch.   
The Hooper branch runs from Thornton to Winona and Hooper, and from the Idaho border through Pullman to Winona and 
Hooper.
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Palouse River & Coulee City (PCC) Briefi ng

Why is WSDOT purchasing the PCC 
Railroad?

Have Circumstances Changed? What are the State’s options concerning 
the CW Branch?

1

2

Per WSDOT’s conversation with Nancy Beiter, STB staff attorney, on 9/15/05.

No. RR-00219, offi cial contract records of the WSDOT Public Transportation and Rail 
Division Offi ce, 9/15/05.

PCC Track Rehabilitation Plan*
Track Rehabilitation Projects Miles 2005-07 2007-09 2009-11 2011-13 Total Track Rehab Program
CW: Cheney-Coulee City 108 $322,000 $5,663,000 $2,559,450 $8,544,450
Hooper: Hooper to Colfax 48 $2,500,000 $2,500,00
Hooper: Colfax to Moscow 30 $1,171,100 $1,171,100
Hooper: Winona-Thornton 30 $164,150 $1,185,950 $1,350,100
P & L: Marshall to Oakesdale 38 $1,260,000 $2,069,750 $1,478,000 $4,807,750
P & L: Oakesdale to Palouse 21 $2,012,600 $703,000 $2,715,600
Total $1,582,000 $11,568,000 $7,236,000 $703,000 $21,089,000

1. WSDOT and PCC engineers went over the entire northern part of the PCC (Whitman, Spokane, Lincoln, and Grant Counties) and fi lmed it in late 2004, so that the most problematic track  
 areas were known to all. This was done so the overall multi-biennium plan could be refi ned to take care of those issues fi rst under the rehab plan.

2. At WATCO’s request, the original rehabilitation plan was to put $1.26 million of the $1.580 million funding for 05-07 into the northern end of the P & L Line between Marshall and   
 Oakesdale. This location was chosen for a business opportunity WATCO expected that would have made the line fi nancially stronger. The balance, $322,000, was to go into the neediest  
 locations on the CW line to Coulee City. In the fi rst half of 2005, WATCO shifted its request to putting most of the 05-07 funding into curve repairs on the Hooper lines of western Whitman  
 Co. The fi rst project planning meetings of the 05-07 biennium were being held in summer 2005 as part of completing the CW line acquisition when WATCO backed out of the sale in   
 September. Shortly thereafter, WATCO proposed a different business plan for the Hooper lines than had been envisioned in the 2004 operating lease. This new plan called for all 05-07  
 funding to go into the Hooper lines as a requirement for continuing operations there. After that time, all further planning for track rehab was held up until the larger PCC issues were 
 sorted out. 

*Notes

The PCC suffers from decades of deferred maintenance 
The current operator could not rehabilitate the branches 
and maintain them with the available level of business. 
Analysis showed that if the State purchased the branches and 
rehabilitated them, the operator could profi tably operate the 
branches. WSDOT’s analysis also concluded that the PCC 
project could generate almost twice as many public benefi ts as 
public costs. These benefi ts are:

• Shippers’ savings on transportation costs

• Jobs saved at rail-dependent industries

• Reduced future costs to repair wear and tear on state   
 and local highways due to less annual truck trips

The benefi ts of purchasing the PCC branches and ensuring 
their continued operation have probably not changed 
appreciably. However, in light of WATCO’s decisions, a 
question arises about whether the branches can be operated 
profi tably. WSDOT is actively seeking information about 
what circumstances changed since the decision to purchase 
and rehabilitate the lines was made. At this time, WSDOT 
is actively gathering and analyzing the facts, impacts 
and possible permanence of the following scenarios that 
stakeholders have posed:

• Business unexpectedly grew very rapidly on the BNSF  
 Railway Co. (BNSF) main lines, straining their capacity.   
 BNSF raised car rates and imposed fuel surcharges to  
 manage the demand and recover increasing fuel costs.

• A transload facility was constructed at Ritzville. BNSF   
 car pricing for the facility combined with effects of the
 unexpected mainline capacity problems made it
 economical for many shippers to truck grain to the
 transload facility. This may have reduced grain
 shipments on the CW branch.

• WATCO may have depended on the construction of a   
 similar transload facility on the P & L branch. Plans for   
 that facility did not materialize.

• A national grain car shortage developed. The problem   
 was made worse in 2005 by the effect Gulf Coast   
 hurricanes had on Midwest grain growers.

WSDOT doesn’t have a signed agreement to purchase 
the CW branch, and at this time WATCO is not interested 
in selling it. That could change and the purchase could be 
completed. However, it remains possible that WATCO may fi le 
a proceeding with the Surface Transportation Board (a federal 
agency) to abandon the branch. The State could choose to 
challenge the abandonment. If it does so, the outcomes could 
be: the STB disallows the abandonment and directs WATCO 
to provide service; the STB allows abandonment, but the State 
purchases the branch through STB procedures and fi nds a 
new operator; the STB allows abandonment but the branch 
is rail banked; the STB allows abandonment, the branch is 
scrapped, and the rights of way revert to original title. In order 
to successfully challenge an abandonment petition, the State 
would have to show that there is suffi cient business on the 
branch and/or that WATCO has infl ated its losses.

What are the State’s options if WATCO 
stops service on the P & L Branch?

WSDOT bought the P & L branch’s track and right of way 
except for the exclusive “freight railroad easement” that 
WATCO retained giving it the right to operate rail service 
on the branch. WSDOT then leased the track and right of 
way back to WATCO. If WATCO stops service on the P & L, 
it gives up the freight railroad easement on that segment. 
WSDOT could seek a new operator for that part of the PCC 
lines. WSDOT could also declare that WATCO breached its 
lease, but by doing so WATCO would be relieved of its current 
obligation to maintain the branch at its cost.

A fi nal decision about what to do depends on a thorough 
development and analysis of the economic facts about 
the operation of the individual branches. WSDOT will 
also analyze the impacts of WATCO’s decisions on the 
state’s freight rail system and rail-dependent customers. 
WSDOT has begun that process with consultant support at 
Washington State University.  

If WATCO abandons the CW branch the minimum time for 
an unopposed abandonment fi ling with the STB is 90 days, 
allowing the state time to formulate its response on the fi rm 
basis of the analysis currently underway.

WSDOT is preparing an ongoing communications effort in 
coordination with the Governor, the legislature, and other 
key stakeholders in order to keep all parties informed.

WSDOT is reviewing options for recouping the $442,468 
balance of the existing loan to WATCO.

WSDOT is reviewing projects in Creston and Spokane 
County that require service on the CW Branch.

WSDOT will seek guidance from the Governor and 
legislative authority on the use of the funding for 
rehabilitation and acquisition.

1
an unopposed abandonment fi ling with the STB is 90 days, 

1
an unopposed abandonment fi ling with the STB is 90 days, 

2balance of the existing loan to WATCO.2balance of the existing loan to WATCO.

What is WSDOT’s Action Plan?

Example of damage found on PCC due to deferred maintenance.

PCC Tracks in good condition near Thornton.


