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Executive Summary 

 

 

 

 

 

 

 

 

EXECUTIVE OVERVIEW 

The SR 520 Bridge Replacement and HOV Program 

will improve safety and reliability throughout the SR 

520 corridor, from I-5 in Seattle to the Eastside. Projects 

currently under construction include the new six-lane 

SR 520 floating bridge, the new six-lane Eastside 

corridor that includes culverts, improved transit 

facilities and lids, pontoon construction in Aberdeen, 

and the new west approach bridge for westbound traffic. 

Future work includes replacing the Portage Bay Bridge, 

building a new west approach bridge for eastbound 

traffic, building lids in Seattle, and connecting a 

bicycle/pedestrian path from the floating bridge to local 

and regional trails in Seattle.  

Map of SR 520 Bridge Replacement and HOV Program

CURRENTLY FUNDED PROGRAM 

We are currently funded to move forward with: 

 Constructing a new, safer floating bridge, as well as a fixed West Connection Bridge linking the new

floating bridge to SR 520’s existing four-lane segment in Seattle. (WSDOT completed the West

Connection Bridge in September 2014.)

 Building pontoons at casting basin facilities in Tacoma and Grays Harbor.

 Constructing the Eastside Transit and HOV Project.

 Building the north half of the new west approach bridge, and connecting six lanes of traffic from the

Montlake interchange to the new floating bridge.

 Continuing to design the remaining elements of the west side of the corridor.

  Aberdeen: Pontoon J outside the casting basin 
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PROGRAM STATUS 

Pontoon Construction Project: Work started 
on Cycle 6. Crews completed exterior wall 
forms for Pontoons F, G and H. Rebar for all 

exterior walls continued. 

Eastside Transit and HOV: Crews continued 

landscaping, noise wall work, lid finishes and 

luminaire installation.   

Floating Bridge and Landings (FB&L): At 

Concrete Technology Corporation, crews 

completed concrete placement in temporary 

doors and soffits on pontoons 2A, 2C, 2D and 

2G. At Lake Washington, crews prepared 

Pontoon B for longitudinal joining with 

Pontoon C. Permanent rock ballast was 

installed in Pontoons K and L.  

West Connection Bridge: Work on the West 

Connection Bridge was completed in 

September.   

West Approach Bridge North (WABN): 

The WABN contract was awarded to Flatiron 

West Inc. on July 23, 2014, and executed on 

Aug. 23.  The contractor began preliminary 

work on site on Sept. 16. Construction of the 

work trestle and demolition of the “Ramps to 

Nowhere” started in October.  

MAJOR RISKS 

Notable major risks that could delay the program or 

increase costs include:  

 Weather, tides or other natural events that delay

pontoons needed for the FB&L project.

 Production and quality issues that further delay

pontoons needed for the FB&L project.

 Inflation costs for labor, materials and equipment.

 New requirements or contract changes required by

local communities, regulatory groups or agencies.

 Pontoon moorage is not available as needed.

 Pontoon joining complications.

UPCOMING MILESTONES 

 Pontoons: Crews will complete precast panel

setting, rebar and pour keel slab for Pontoons F

and G.

 Eastside Transit and HOV: At Evergreen Point

Road and Fairweather Bay, crews will work on

finishing all work for turnover to the FB&L

contractor. At 84th, 92nd, Bellevue Way and 108th

avenues, crews are working toward a Dec. 31,

2014, target for substantial completion.

 Floating Bridge and Landings: At CTC, crews

will look to complete Cycle 4 supplemental

pontoons (the last of six cycles) in November, with

a float-out in December. At Medina, toll gantries 1

and 2 will be delivered and assembled. On Lake

Washington, crews will continue joining

supplemental and longitudinal pontoons. At the

Kenmore site, crews will continue to precast deck

panels.

 WABN: The contractor will continue demolishing 
the never-completed R.H. Thomson Expressway 
“Ramps to Nowhere” and the former Museum of 
History and Industry building. Work-trestle 
construction will continue from Foster Island and 
from the western landing near the old MOHAI 
building.

FB&L: Nighttime girder setting 
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Total Program 

Total Budget Actuals to Date Remaining 

SR520 Program Totals $4,299,210,704  $2,020,659,544  $2,278,551,160 

Funded Program $2,895,210,704  $2,020,659,544 $874,551,160 

Federal $498,134,693  $138,922,908 $359,211,785 

FEDERAL GRANT FUNDS     $3,000,000 $3,000,000 $0 

FEDERAL FORMULA FUNDS $179,952,810 $110,741,025 $69,211,785 

HIGHWAY SAFETY IMPROVEMENT  $14,015,000 $14,015,000 $0 

OUTDOOR ADVERTISING-INTERSTATE  $855,000 $855,000 $0 

STATE MATCHING (FUND 880)      $311,883 $311,883 $0 

TIFIA (USDOT - TIFIA LOAN)     $300,000,000 $10,000,000 $290,000,000 

Local $2,303,701 $1,224,678 $1,079,023 

LOCAL PROJECT(CURRENT) $2,303,701  $1,224,678 $1,079,023 

State   $2,235,372,310  $1,880,511,958 $354,860,352 

TRANSPORTATION PARTNERSHIP ACCOUNT (TPA)  $525,890,609 $366,352,719 $159,537,890 

NICKEL ACCOUNT STATE DOLLARS     $52,243,840 $52,243,840 $0 

SR520 CORRIDOR     $549,032,022 $549,032,022 $0 

SR520 GARVEE      $924,454,490 $876,303,764 $48,150,726 

SR520 TOLL BOND SALE $110,906,800 $0 $110,906,800 

SR520 TOLL REVENUE     $70,271,057 $34,006,121 $36,264,936 

STATE FUNDS     $2,573,492 $2,573,492 $0 

Deferred Sales Tax $159,400,000 $159,400,000 

DEFERRED SALES TAX $159,400,000 $159,400,000 

Unfunded Program $1,404,000,000 $1,404,000,000 

I-5 TO THE FLOATING BRIDGE $1,404,000,000 $1,404,000,000 

Base 
Scope 
86% 

Change 
Orders 
11% 

Current 
Reserve 

3% 

Cumulative Reserve 

Change Orders - Oct. 

Previous Change Orders 

$432,500,000

($27,389,314) 

($280,970,630.00)

Current Reserve* $124,140,056

*The current reserve number does not

reflect pending or potential change orders. 

Values reported for actuals to date in September 2014 were reported incorrectly.  Corrected values are 

shown above. 
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Pontoon Construction Project 

 

 

 

 

 

 

 

Original Engineers Estimate $600,000,006 

Bid Price $367,330,000 

Change Orders to date $81,855,340 

Current Contract Value $449,185,340 

ABERDEEN PONTOONS OVERVIEW 

The Washington State Department of 

Transportation is continuing pontoon construction 

to replace the aging and vulnerable SR 520 

floating bridge on Lake Washington. The 

Pontoon Construction Project (PCP) broke 

ground in July 2011 at a 55-acre site in Aberdeen. 

As part of this project, contractor Kiewit-General 

(K-G) Joint Venture built a new casting basin 

facility and is constructing 33 concrete pontoons 

that will be used to replace the SR 520 floating 

bridge. 

Pontoon tracking on Lake Washington, 10/31/14 

Bondbreaker work underway following cycle 5 float-out 
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OCTOBER ACCOMPLISHMENTS 

Crews started work on Cycle 6. The casting basin was 

cleaned and prepared.  Exterior wall forms were completed 

for pontoons F, G and H.  

RISK 

 Changes to design, materials or construction

methods

 Materials price escalation

 Weather impacts

 Tidal or tribal fishing season restrictions on float-

out

Setting forms for exterior walls of Pontoon G 
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Current Budget Actuals to Date Remaining Budget 

Pontoon Construction Project Totals $511,604,014 $492,388,250 $19,215,763 

Preliminary Engineering $32,568,750 $32,568,750 $0 

Right of Way $5,789,554 $5,611,771 $177,783 

Construction $473,245,710 $454,207,729 $19,037,980 

Current Contract Value $449,185,340 $436,336,931 $12,848,409 

Agreements $9,407,192 $8,114,931 $1,292,261 

Construction Engineering $14,653,177 $9,755,867 $4,897,310 

State Force Work $0 $0 $0 

State Materials $0 $0 $0 

Vendor Supplied Materials $0 $0 $0 

Cost information through Oct. 31, 2014 

 

 

 

OCTOBER COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 96 percent of the budget. 

OCTOBER CHANGE ORDER SUMMARY 

Zero (0) change orders were executed in October.  All PCP change orders total $81,855,340.00 at the time of 

this report. 
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OCTOBER   PERFORMANCE 

 

 

 

 

Milestone Contract Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 2/18/2010 2/18/2010 

Notice to Proceed 2 - Site Construction Start 1/10/2011 1/10/2011 

Pontoon Cycle 2 Segment Complete 3/15/2013 5/4/2013 

Pontoon Cycle 3 Segment Complete 10/10/13 10/10/2013 

Pontoon Cycle 4 Segment Complete 4/28/2014 4/22/2014 

Pontoon Cycle 5 Segment Complete 10/14/2014 9/30/2014 

Pontoon Cycle 6 Segment Complete 4/14/2015 Early 

Physical Completion 8/12/2015 Early 

Final Completion 12/10/2015 Early 

First keel slab pour for Pontoon H 

SUMMARY SCHEDULE 

The current contractor schedule shows project physical completion 97 days earlier than the contract date 

established in Change Order 111. The projected delivery dates for the remainder of the project are as follows: 

The Schedule Performance Index (SPI) to date for the contractor is 

1.04.  This indicates the contractor is a little ahead of schedule due 

to change order 111’s adjusted completion milestones. 
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September values were reported incorrectly.  Corrected version above 
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Previous Total Current Period Project Total Open Closed 

Audits - Actual 1180 24 1204 1 1203 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 763 27 4 290 days 

Nonconformance Issues (NCI) 181 31 0 45 days 

 

 

 

 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 13 0 13 

Lost Time Incidents 1 0 1 

Contract Days without an Incident 58 35 93 

 No recordable incidents occurred in October. 

 
 

 
 

Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 43 1 44 

Minor Environmental Event 28 0 28 

On 9/28 an ECAP event was identified. K-G confirmed that a fish kill had occurred during fish handling. The event is a 
noncompliance with the HPA and 401 WQ Certification. The state Department of Ecology, Washington Department of Fish and 
Wildlife, and Department of Emergency Management were notified of the incident. This incident triggered WSDOT’s ECAP 
process. 

OCTOBER   QUALITY SUMMARY 
“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements.  

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 

“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on 

their observance of the work.

OCTOBER   SAFETY SUMMARY 
“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work.

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred.

OCTOBER   ENVIRONMENTAL SUMMARY 
“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws. 

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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Eastside Transit and HOV 

 

 

 

 

 

 

 

 

Original Engineers Estimate 422,064,082 

Bid Price 306,278,000 

Change Orders to date $57,475,893 

Current Contract Value $363,753,893 

EASTSIDE OVERVIEW 

The Eastside Transit and HOV Project will complete 

and improve the 2.5-mile HOV system from Evergreen 

Point Road to the I-405 interchange. The improved six-

lane corridor will include two general-purpose lanes 

and one transit/HOV lane in each direction, as well as 

two new transit station facilities, three community-

connecting lids, and eight new fish-passage culverts. 

Eastside Project Area Map 

New SR 520 overpass at 108th Avenue Northeast (looking 

south) 
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1.  

 

 

OCTOBER   ACCOMPLISHMENTS 

Evergreen Point Road: Grading, preparation and 

landscaping work was completed in front of noise wall 

5C on the south side of SR 520. Crews worked punch 

list items with the city of Bellevue Fire and Water 

departments. 

92nd Avenue Northeast: Crews continued work on lid 

finishes, waterproofing and installation of signage 

between 33rd and 34th avenues. Finish work 

continued at the roundabout. 

84th Avenue Northeast: Crews continued working on 

lid finishes, installing landscape plants and an 

irrigation system. At the southwest corner, lights and 

conduits were installed. 

Bellevue Way: Crews continued landscaping, installed 

a fence and sidewalk at Northeast Points Drive. At the 

westbound on-ramp, crews installed drainage and 

poured luminaire footings.  

108t h Avenue Northeast: Crews continued work on 

sl ope paving and irrigation.   Crews also adjusted and 
raised utilities boxes on 108th Avenue south of 

Northup Way. 

RISK 

 Completion of remaining Evergreen Point

Area 2 work

 Reach substantial completion on all project

work before end of the year

Eastside: Culvert B right of way fence 
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Current Budget Actuals to Date Remaining Budget 

Eastside Construction Project Totals $455,186,893 $439,336,553 $15,850,340 

Preliminary Engineering $31,694,510 $31,694,510 $0 

Right of Way $31,879,512 $27,180,846 $4,698,666 

Construction $391,612,871 $380,461,197 $11,151,673.84 

Current Contract Value $363,765,992 $354,825,253 $8,940,739 

Agreements $12,299,552 $10,496,591 $1,802,961 

Construction Engineering $13,108,615 $12,723,991 $384,624 

State Force Work $402,626 $384,776 $17,850 

State Materials $0 $0 $0 

Vendor Supplied Materials $2,036,087 $2,030,587 $5,500 

Cost information through Oct. 31, 2014 

 

 

 

OCTOBER PERFORMANCE 

 

OCTOBER COSTS 

Preliminary engineering is complete. The right of way budget is 85 percent complete. The total actual cost to date 

from the contractor is 97 percent of the budget. 

OCTOBER CHANGE ORDER SUMMARY 

Eastside project executed change orders total $57,475,893.00 at the time of this report.  There were three change 

orders in October totaling $27,121,841. 

 92nd Avenue Northeast: Waterproofing east half of lid The Schedule Performance Index (SPI) to date for the 

contractor is 1.2 on the current budget value. This signifies 

the contractor is behind schedule for substantial completion. 
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Milestone        Contract Date Actual/Trend 

Notice to Proceed 12/1/2010 12/1/2010 

East Approach & Maintenance Facility Area Work Completion 3/30/2012 3/30/2012 

Evergreen Point Area Phase I Work Completion 7/28/2013 Late 

Evergreen Point Area Phase II Work Completion 10/31/2014 Late 

Construction Substantial Completion 12/31/2014 Late 

Construction Physical Completion 5/30/2015 Late 

SUMMARY SCHEDULE 

The current contractor schedule estimates construction completion in fall 2014.  This forecasted completion date is 

part of the ongoing discussions between WSDOT and Eastside Corridor Constructors. 



SR 520 Progress Report 
October 2014 

15 

 

 
 
 
 

No major concerns with NCIs for October 2014 were identified. 

 

 

 

 

 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 13 0 13 

Lost Time Incidents 0 0 0 

Contract Days without an Incident 45 30 75 

 
No safety incidents occurred in October 2014. 

 

 

 

Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 72 1 73 

Minor Environmental Event 212 12 224 

10/31 - Noncompliance Event – Turbid water reported at KLB's yard. 

Previous Total Current Period Project Total Open Closed 

Audits - Actual 3020 6 3026 41 2985 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 579 53 6 172 days 

Nonconformance Issues (NCI) 309 23 0 289 days 

OCTOBER QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements.  
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

Previous Total Current Period Project Total Open Closed

Audits - Actual 3018 2 3020 41 2979

Previous Total Open Current Period Avg. Time Open

Nonconformance Reports (NCR) 579 53 5 172 days

Nonconformance Issues (NCI) 306 41 3 295 days

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements.
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be

constructed in accordance with the approved drawings and specifications.
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their

observance of the work.

OCTOBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

SEPTEMBER SAFETY SUMMARY

“Recordable Incidents” are job-related safety incidents that have been recorded.

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work.

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred.

OCTOBER ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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Floating Bridge and Landings Project 

 

 

 

 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $166,265,574 

Current Contract Value $752,826,574 

 

 

 

 

 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 

Project will replace the existing, vulnerable four-lane 

structure with a new six-lane bridge that can 

withstand windstorms of up to 89 mph. The new six-

lane facility will include a bicycle/pedestrian path and 

a bridge maintenance facility on the east end. The 

project includes construction of 44 supplemental 

stability pontoons in Tacoma. 

FLOATING BRIDGE AND LANDINGS

The SR 520 Floating Bridge and Landings (FB&L)

Project will replace the existing, vulnerable four-lane

structure with a new six-lane bridge that can 

withstand windstorms of up to 89 mph. The new six-

lane facility will include a bicycle/pedestrian path and

a bridge maintenance facility on the east end. The 

project includes construction of 44 supplemental

stability pontoons in Tacoma.

Low-rise column pour on Lake Washington 

Pontoon tracking on Lake Washington, 10/31/14 
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OCTOBER ACCOMPLISHMENTS 

Concrete Technology Corp. (CTC) in Tacoma: Crews 

continued work on Cycle 4 (6
th
 of 6 cycles, the last cycle 

of pontoons that will be constructed at CTC). 

Floating Bridge: Crews continued joining operations for 

both supplemental and longitudinal pontoons. Crews on 

the floating bridge continued with high-rise and low-rise 

columns, cross beams and deck panels. Crews also 

continued installation of anchor cable bushings on 

longitudinal pontoons. 

East Approach Bridge: Crews continued to construct 

westbound segmental spans from Pier 2. 

Medina Area:  Crews continued to build out maintenance 

facility walls and floors. Crews also installed HVAC 

ducts, sprinkler pipe, electrical and plumbing at the 

maintenance facility’s mezzanine level and shop levels. 

Kenmore: Crews are continuing to build precast deck 

panels for the low-rise superstructure. 

SEPTEMBER ACCOMPLISHMENTS

Concrete Technology Corp. (CTC) in Tacoma: Crews 

continued work on Cycle 4 (6th of 6 cycles, the last cycle 

of pontoons that will be constructed at CTC).

Floating Bridge: Crews continued joining operations for

both supplemental and longitudinal pontoons. Crews on 

the floating bridge continued with high-rise and low-rise

columns, cross beams and precast girders. Crews also 

continued installation of pre-cast roadway deck panels on 

the floating bridge.

East Approach Bridge: Crews continued to construct

westbound span deck reinforcement steel from Pier 2.

Crews backfilled Pier 1 footings.

Medina Area: Crews continued to build out maintenance

facility walls and floors. Crews also installed HVAC

ducts, sprinkler pipe, electrical and plumbing at the 

maintenance facility’s mezzanine level and shop levels.

Kenmore: Crews are continuing to build precast deck

panels for the low-rise superstructure.

RISK 

There have been environmental concerns regarding 

project use of the Kenmore site.  WSDOT is 

monitoring the situation. 

 

Bolt-hole alignment will continue to be a risk to 

joining as pontoons are brought into the joining 

sequence and the alignment of the bolt holes between 

pontoons is known. 

 

Because of the interface between two contracts 

(Floating Bridge and Landings, and Eastside Transit 

and HOV), there are continued concerns with the 

coordination of the overlapping areas of work in the 

vicinity of Evergreen Point Road. 

 

The West Approach Bridge North (WABN) contract 

was awarded in July 2014 and work has commenced. 

Coordination is required between contractors and 

WSDOT project offices. 

 

RISK

Floating bridge east approach, looking west 

FB&L: Low rise column pour
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Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings Construction Project Totals $836,539,971 $608,310,865 $228,229,106 

Preliminary Engineering $10,659,063 $10,659,063 $0 

Right of Way $4,893,334 $3,360,743 $1,532,591 

Construction $820,987,574 $594,291,059 $226,696,515 

Current Contract Value $752,826,574 $543,273,209 $209,553,365 

Agreements $35,886,860 $29,902,251 $5,984,609 

Construction Engineering $21,534,140 $14,407,473 $7,126,668 

State Force Work $60,000 $3,270 $56,730 

State Materials $0 $0 $0 

Vendor Supplied Materials $10,680,000 $6,704,857 $3,975,143 

Cost information through Oct. 31, 2014 

 

OCTOBER COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 72  percent of the budget. 

SEPTEMBER COSTS

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 67 percent of the budget.

OCTOBER CHANGE ORDER SUMMARY 

Three (3) change orders were executed in October for a total of $267,473.00   Change orders total $166,265,574.00 

for the FB&L project at the time of this report. 

SEPTEMBER CHANGE ORDER SUMMARY

Seven (7) change orders were executed in September for a total of $55,429  Change orders total $165,998,101.00 

for the FB&L project at the time of this report.
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  OCTOBER PERFORMANCE 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Milestone 

Revised Contract 
Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 8/23/2013 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 Early 

 

  

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 

consistent with the revised contract date.  

 

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 

consistent with the revised contract date.  

Joining of longitudinal Pontoons M and N The Schedule Performance Index (SPI) is at 1.01 through October 

2014.  Work is progressing well and contractor is on schedule 
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September values were reported incorrectly.  Corrected version above 
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Previous Total Current Period Project Total Open Closed 

Audits - Actual 2364 189 2553 45 2508 

   

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 279 61 16 236 days 

Nonconformance Issues (NCI) 596 76 71 41 days 

 

 

 

 

 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 27 2 29 

Lost Time Incidents 1 1 2 

Contract Days without an Incident 73 8 8 

 
On 10/23, Recordable and Lost Time Incident - Worker was on the inside of a supplemental pontoon cell installing duct for post 

tensioning.  The worker improperly accessed up the outside of the scaffold to get to the work.  As he was climbing up the outside 

of the scaffold, the center of gravity shifted and the scaffold tipped over into the FRP railing.  The worker fell off the scaffold to 

the ground; he attempted to break his fall by grabbing the nearby FRP ladder but could not fully catch himself.  Bellevue Fire 

Dept. dispatched for rescue, worker transported to hospital. As of the evening of 10/23, employee had been released from the 

hospital with no broken bones.  An appointment has been scheduled with an orthopedic specialist to look at his leg and wrist. 

On 10/20, a Recordable Incident – At Kenmore, while setting post-tensioning pack into precast deck panel formwork, a worker 

was pulling rebar aside and the worker’s hand slipped, pulling his arm across the end of an adjacent rebar end and resulting in a 

cut arm that required 10 stitches. 

 

 

 

 
 

 Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 32 6 38 

Minor Environmental Event 36 1 37 

 
 
On 10/1, a Minor Environmental Event – A hydraulic line broke on a forklift at CTC, spilling less than a gallon of hydraulic fluid 
onto the ground.  It was cleaned up and none of the fluid entered catch basins or waters of the state. 

OCTOBER QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 

“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

 

 

SEPTEMBER QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 

“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

 

OCTOBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

 

SEPTEMBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

OCTOBER ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

SEPTEMBER ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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On 10/7, a Noncompliance Event – Two dead fish, believed to be perch, were found during the pouring of the joints in Pontoons 
C and CNW at Medina. 
 
On 10/21, a Noncompliance Event – A small quantity of form oil mixed with rainwater leaked out of a form on Pontoon P, flowed 

past the BMPs and entered Lake Washington.  The oil initially created a sheen 4 feet by 4 feet and was all contained and 

recovered.  All appropriate regulatory agencies were notified. 

On 10/22, a Noncompliance Event – A hydraulic hose failed, spraying hydraulic fluid onto the pontoon deck.  A small quantity of 
hydraulic oil entered the lake, creating a 4-foot by 8-foot sheen.   KGM was able to contain and clean up all the oil.  All the 
appropriate resource agencies were notified. 
 
On 10/23, a Noncompliance Event – Three fish were found dead,trapped in the joint between Pontoons N and M after 
dewatering had occurred.  They were believed to be perch but could not be retrieved for positive identification. All the appropriate 
resource agencies were notified. 
 
On 10/30, a Noncompliance Event – During an exceptionally heavy storm event, rain water flowed across fresh concrete 
(becoming process water) on the segmental. Water went over the edge and through an open drain hole into the lake.   The 
discharge lasted approximately 15 minutes, with about three gallons of process water entering the lake. 
 
On 10/31, a Noncompliance Event – An unknown quantity of process water was discharged to the lake.  After a concrete pour, 
process water flowed through a drain hole inside the bridge cell and over the edge of the segmental into the lake. The duration of 
the discharge was unknown and the quantity of process water discharged could not be accurately estimated. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

OCTOBER ENVIRONMENTAL SUMMARY - CONTINUED 

 

SEPTEMBER ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Approach Bridge North 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Original Engineers Estimate $209,905,586 

Bid Price $199,537,371 

Change Orders to date $0 

Current Contract Value $199,537,371 
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 CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 

first stage of western landings for the new SR 520 

floating bridge, continues WSDOT’s commitment to 

replace vulnerable structures and improve mobility for 

motorists. The new approach bridge, more than 6,000 

feet long, will support a six‐lane highway corridor and 

a regional shared‐use path for cyclists and pedestrians 

between Redmond and Montlake. The WABN project 

will also greatly benefit the local built and natural 

environment by improving stormwater treatment, 

employing noise reduction measures, mitigating for 

wetland and aquatic impacts, and improving the 

Arboretum and local parks. 

 

 

 

 

 CONSTRUCTION OVERVIEW 

The West Approach Bridge Project, the first stage of 

western landings of the new Floating Bridge, continues 

WSDOT’s commitment to replace vulnerable structures 

and improve mobility for motorists by providing over 

6,000 feet of new bridge supporting a six‐lane corridor 

and regional shared‐use path for cyclists and 

pedestrians between Redmond and Montlake. The 

Project will also greatly benefit the local built and 

natural environment by improving stormwater 

treatment, emplacing noise reduction measures, 

mitigating for wetland and aquatic impacts, and 

improving the Arboretum and local parks. 

 

 

 

West Approach Bridge North progress tracker, as of Oct. 31, 2014 

 

WABN groundbreaking event with Governor Inslee 

 

Prepping crane and flexi-floats for ramp demolition 
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OCTOBER ACCOMPLISHMENTS 

Through Oct. 31, the contractor primarily has performed site mobilization in preparation for demolition of the R.H. 

Thomson ramps and construction of the work trestle from Foster Island. Also, the contractor began establishing the 

project offices, asbestos abatement at the former Museum of History and Industry, and homeless encampment 

cleanup.  

 

 

RISK 

 Environmental noncompliance events  

 Application for noise variances 

 Work trestle construction and casing 

installation during first in-water work 

window.  

 

 

 

 

 

WABN construction open house on Oct. 2 

 

Prepping crane and flexi-floats for ramp demolition 

0% 20% 40% 60% 80% 100%
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Current Budget Actuals to Date 

Remaining 
Budget 

West Approach Bridge North Project Totals $244,233,747 $18,259,347 $225,974,400 

Preliminary Engineering $17,899,998 $13,355,654 $4,544,344 

Right of Way $5,000,000 $3,904,446 $1,095,554 

Construction $221,333,749 $999,247 $220,334,502 

Current Contract Value $199,537,371 $15,000 $199,522,371 

Agreements $9,808,100 $218,897 $9,589,203 

Construction Engineering $11,925,604 $756,950 $11,168,653 

State Force Work $8,675 $7,798 $877 

State Materials $0 $0 $0 

Vendor Supplied Materials $54,000 $602 $53,398 

 
Cost information through Oct. 31, 2014 
 

 

 

 

 

OCTOBER PERFORMANCE 

 

 

 

 

 

 

 

 

OCTOBER COSTS 

The preliminary engineering and right of way phases are nearly complete; final costs are being recorded. There 

has been only one minor payment made to the contractor through October 2014. 

 

 

 

OCTOBER CHANGE ORDER SUMMARY 

There have been no change orders executed to date.  

Demolition of R.H. Thomson “Ramps to Nowhere” 

 

Prepping crane and flexi-floats for ramp demolition 
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Milestone Contract Date Actual/Trend 

First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 6/20/2017 6/20/2017 

End of Working Days 11/3/2017 11/3/2017 

 

 

 
Reporting of safety data not required by the West Approach Bridge North contractor. 

 

 
 
On Saturday, 3/1, a worker was struck in the face by swinging bracing, which required 105 stitches  
 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 0 2 2 

Minor Environmental Event 0 0 0 

 
 There were two environmental incidents in October. 
 

 On 10/3/2014, the contractor performed work within archaeologically sensitive areas without notifying WSDOT and without an 
archaeological monitor. 
 

 On 10/17/2014, rainwater rinsed a petroleum product from a concrete saw into Lake Washington; a discontinuous sheen was 
observed. 

 

  

SUMMARY SCHEDULE 

The preliminary 120-day schedule was submitted on Sept. 11.  WSDOT reviewed the schedule and determined 

that it did not meet requirements.  As a result, the schedule was returned to the contractor without approval. Two 

baseline schedule candidates have been submitted by the contractor, reviewed by WSDOT, and returned for 

correction. 

 

OCTOBER SAFETY SUMMARY 

 

OCTOBER ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 
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GLOSSARY – LIST OF FREQUENTLY-USED PROJECT AND INDUSTRY ACRONYMS 

 

 

 

ATM Active Traffic Management 

CCMP Community Construction Management Plan 

CIP Cast-in-Place 

CTC Concrete Technology Corporation (SSP production site) 

D-B Design-Builder 

DBIC Design-Builder Initiated Change 

Eastside Eastside Transit and HOV Project 

ECAP Environmental Compliance Assurance Procedure 

ECC Eastside Corridor Constructors (Eastside Design-Builder) 

ESA Endangered Species Act 

FB&L Floating Bridge & Landings 

FONSI Finding of No Significant Impact 

GH Grays Harbor (Pontoon construction site) 

HQ WSDOT Headquarters 

ITS Intelligent Transportation System 

K-G Kiewit General, A Joint Venture (PCP Design-Builder) 

KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 

M-A Mowat American, A Joint Venture (WCB Contractor) 

NCI Non-Conformance Incident 

NCR Non-Conformance Report 

NEPA National Environmental Policy Act 

NTP Notice to Proceed 

NWR WSDOT Northwest Region 

PCI Potential Change Issue 

PCO Potential Change Order 

PCP Pontoon Construction Project 

PT Post-Tensioning 

QA Quality Assurance 

QC Quality Control 

RFI Request for Information 

RFP Request for Proposal 

ROD Record of Decision 

SPI Schedule Performance Index is a performance index which equals 

SSP  Supplemental Stability Pontoon 

TCE Temporary Construction Easement 

TIFIA Transportation Infrastructure Finance and Innovation Act 

WABN West Approach Bridge North 

WCB West Connection Bridge 

WSDOT Washington State Department of Transportation 
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For more information 

 

Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 

E-mail:   SR520Bridge@wsdot.wa.gov 

Call:   1-888-520-NEWS (6397) 

Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 

999 3rd Avenue, Suite 2200 

Seattle, WA 98104 

 

Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 

the WSDOT Diversity/ADA Affairs team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). 

Persons who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 

 

Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 

person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 

1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 

of its federally funded programs and activities. Any person who believes his/her Title VI protection has been 

violated, may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 

regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 

contact OEO’s Title VI Coordinator Jonte’ Robinson at (360) 705-7082. 

 

 




