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Highway Construction Program 
Monthly Delivery Progress Report Watch List 
 
January 2015 
 
This report focuses on Capital Highway Program projects which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.   
The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 
This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.   

o New projects this month. These projects have been added to the watch list due 
to potential changes or issues in scope, schedule, or budget. This category also 
includes projects with changes that occurred and were resolved within the 
current month.   

o Changes from Last Month. Changes discussed in this section were on the 
previous month’s watch list and have other issues that have happened; or they 
may have been resolved. This section also includes projects where the issues 
were resolved and the project was removed from this list.    

o No Changes from Last Month. These projects were on the previous month’s 
watch list and are being followed while an issue is in the process of being 
resolved. 

For additional information on scope, schedule and budget for all projects, please visit 
WSDOT's project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 
To search for a particular project, please enter the state route, county, project title or 
PIN.   
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Summary   
Delivery Progress Report Summary Table as of January 31, 2015, with issues based on 
a monthly update. 
 

New in January 2015 
 
Project 
 

Phase/Issue 
SR 4/3.1 Miles East of US 101 - Culvert 
Rehabilitation (Pacific) 400414C   

Construction: emergency repairs 

 

Changes from December 2014 
 
Project 
 

Phase/Issue 
SR 99/George Washington Bridge – Painting 
(King) 109947B   

Design: schedule delay   

SR 99/S King St Vic to Roy St - Viaduct 
Replacement (King)  809936E   

Construction: schedule delay 

 

No Changes from December 2014 
Project  Phase/Issue 
SR 3/Belfair Area – Widening and Safety 
Improvements (Mason)   300344D    

Design: schedule delay; cost increase   
 
 

SR 3/Chico Creek - Construct Weir (Kitsap)  
300394B   

Construction: schedule delay  

US 12/0.8 Miles West of Chapman Rd - 
Erosion Protection  (Lewis) 401214C  

Design: schedule delay; cost increase 
 
 

SR 20/Race Road to Jacobs Road – Safety 
Improvements (Phase 2)  (Island) 102010R    

Design: schedule delay  

I-90/Easton Hill Vic to Kachess River Br EB - 
Replace/Rehab Concrete (Kittitas) 509012R    

Design: schedule delay  
 
 

US 101/Hoquiam River-Simpson Ave Bridge 
- Bridge Painting (Grays Harbor) 310117H   

Design: schedule delay 
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US 101/N of Salmon Creek Bridge - Stabilize 
Slope (Grays Harbor) 310123G   

Design: emergency repairs 

SR 161/24th St E to Jovita - Add Lanes 
(Pierce) 316118A    

Construction: potential cost increase 

Project Detail  
Below is the detail behind the above summary. 

New in January 2015   

SR 4/3.1 Miles East of US 101 - Culvert Rehabilitation (Pacific)    

Issue: During a storm on January 5, 2015, the road was damaged and a culvert 
was washed out. This emergency project is being reported and removed from this 
list. 

Heavy rains during a storm on January 5, 2015 caused a culvert to collapse and 25 feet 
of roadway to wash out. WSDOT will provide a temporary repair followed by a 
permanent resolution to the severely damaged roadway. 

This project, budgeted for $1.7 million, will replace the culvert that was crushed during 
the washout event. Federal emergency relief funds will cover the costs of the culvert 
replacement and road repairs.  

Construction of a temporary detour adjacent to SR 4 began on January 9, 2015. The 
detour will allow traffic through the area while permanent repairs are made.  

To permanently restore the culvert area and damaged roadway, WSDOT will install a 
precast concrete box culvert. Project completion is anticipated in late spring 2015. 

 

Changes from December 2014 

SR 99/George Washington Bridge – Painting (King)    

Changes to Last Month:  The advertisement has been further delayed. 

Previously reported:  WSDOT has separated this work into two projects for delivery to fit 
within the available funding and to allow for more competitive bidding. This project, 
Stage One, will clean and paint the upper sections of the bridge, which is estimated at 
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$23 million. Advertisement for Stage One is planned for January 2015, with construction 
to be completed in summer 2017. The advertisement date remains at risk due to delays 
with purchasing the property needed for construction. 

SR 99/George Washington Bridge - Painting (Stage Two) will clean and paint the lower 
sections of the bridge, which is estimated at $27 million. Advertisement is planned for 
fall 2017, with construction to be completed in fall 2018. (For the complete report, 
please see the December 2013 and January 2014 Watch List at the Progress Delivery 
Reports Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-
A9054626636B/0/2013DecemberWatchList.pdf 

http://www.wsdot.wa.gov/NR/rdonlyres/C5D76E77-700B-48B4-9C8E-
382FDCB9E819/0/2014JanuaryWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

Update to the December 2013 report: Advertisement for Stage One is now planned for 
March 2015. The advertisement date remains at risk due to delays with purchasing the 
property needed for construction. If the project is advertised in March, it will be removed 
from this list. 

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)      

Change from Last Month: There has been a change to the schedule.   

Previously reported: Seattle Tunnel Partners (STP) reported that construction of the 
access pit is behind schedule; they expect to resume tunneling in March 2015. The 
repair work plan for the tunnel boring machine (Bertha) will replace the damaged seal 
system and the main bearing, strengthen the machine to accommodate the new seal 
system, and make other enhancements to improve performance. The original tunneling 
contract opening date of November 2016 remains unchanged. The tunnel boring 
machine has been stopped since December 2013. (For the complete Watch List report, 
please see the July 2014 Watch List at the Progress Delivery Reports Archive website.)  

 http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-
495A5CCAA686/0/2014JulyWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

Update to December 2014 report: Seattle Tunnel Partners now reports that they expect 
to resume tunneling July 2015. Their open-to-traffic date is now October 2017. 

http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-A9054626636B/0/2013DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/C5D76E77-700B-48B4-9C8E-382FDCB9E819/0/2014JanuaryWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-A9054626636B/0/2013DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-A9054626636B/0/2013DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/C5D76E77-700B-48B4-9C8E-382FDCB9E819/0/2014JanuaryWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/C5D76E77-700B-48B4-9C8E-382FDCB9E819/0/2014JanuaryWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
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For more updates on the Alaska Way Viaduct Replacement project, please see the 
website at http://www.wsdot.wa.gov/projects/viaduct/   

 

No Changes from December 2014   

SR 3/Belfair Area – Widening and Safety Improvements (Mason)      

Status: No change. 

Previously reported: The schedule continues to be delayed due to utility relocation and 
there is an additional cost increase. The advertisement date has been delayed from 
June 2013 and the project cost remains at risk. (For the complete report, please see the 
April 2014 Watch List at the Progress Delivery Reports Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-
8B4335562185/0/2014AprilWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

SR 3/Chico Creek - Construct Weir (Kitsap)      

Status: No change.   

Previously reported: The schedule has been delayed. This project is part of the 
Suquamish Tribe’s Chico Creek Estuary Restoration Project.  

WSDOT’s portion of the project has been delayed from September 2014 to December 
2014 due to the need for weir modifications proposed by the Suquamish Tribe’s 
designers and the installation of two additional weirs. (For the complete report, please 
see the November 2014 Watch List at the Progress Delivery Reports Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/668A9FA9-B05E-42E8-AE89-
B6411DF27CF2/0/2014NovemberWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

US 12/0.8 Miles West of Chapman Rd - Erosion Protection (Lewis)    

Status: No change.   

Previously reported: The project advertisement was recalled on June 10, 2014 due to 
delays in obtaining property rights. The new advertisement date has been delayed to 
May 2015. The cost of the project has increased. Project completion date is anticipated 

http://www.wsdot.wa.gov/projects/viaduct/
http://www.wsdot.wa.gov/projects/viaduct/
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/668A9FA9-B05E-42E8-AE89-B6411DF27CF2/0/2014NovemberWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/668A9FA9-B05E-42E8-AE89-B6411DF27CF2/0/2014NovemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/668A9FA9-B05E-42E8-AE89-B6411DF27CF2/0/2014NovemberWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
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to remain as October 2015. (For the complete report, please see the July 2014 Watch 
List at the Progress Delivery Reports Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-
495A5CCAA686/0/2014JulyWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

  SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)    

Status: No change.    

Previously reported: WSDOT is now planning to advertise in April 2015, with 
construction to be completed in fall 2015. The advertisement date remains at risk due to 
delays with purchasing the property needed for construction. If the project is advertised 
in April, it will be removed from this list. (For the complete report, please see the 
December 2013 Watch List at the Progress Delivery Reports Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-
A9054626636B/0/2013DecemberWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

I-90/Easton Hill Vic to Kachess River Br EB - Replace/Rehab Concrete (Kittitas)    

Status: No Change.   

Previously reported: WSDOT is now planning to advertise in March 2015, with 
construction to be completed in fall 2016 for an estimated cost of $12.1 million. The 
advertisement date remains at risk due to the design solution and traffic control 
refinements. If the project is advertised in March, it will be removed from this list. (For 
the complete report, please see the April 2014 Watch List at the Progress Delivery 
Reports Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-
8B4335562185/0/2014AprilWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

US 101/Hoquiam River-Simpson Ave Bridge - Bridge Painting (Grays Harbor)    
 
Status: No change. 

Previously reported: The project schedule has been delayed, which has increased the 
cost. The advertisement date has been delayed from April 2014. The project completion 
date will also be delayed, from November 2014 to October 2015. The delay has 

http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-A9054626636B/0/2013DecemberWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-A9054626636B/0/2013DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-A9054626636B/0/2013DecemberWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm


  
 

  7 January 2015 

 

increased the project cost due to inflation. (For the complete report, please see the April 
2014 Watch List at the Progress Delivery Reports Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-
8B4335562185/0/2014AprilWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

US 101/N of Salmon Creek Bridge - Stabilize Slope (Grays Harbor)    

Status: No change.  

Previously reported: Ongoing landslide movement on a side slope threatens to close US 
101. Project will stabilize the slope, repair the road, replace a severed culvert, and 
reduce the risk of roadway failures. The scope and schedule are at risk. (For the 
complete report, please see the May 2014 Watch List at the Progress Delivery Reports 
Archive website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/D0E8E42E-B6B0-4700-AC7E-
4CBF5616D53E/0/2014MayWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

SR 161/24th St E to Jovita - Add Lanes (Pierce)     
 
Status: No change. 

Previously reported: There is a potential cost increase due to a pending claim by the 
contractor. The project was completed on August 21, 2014. (For the complete report, 
please see the September 2014 Watch List at the Progress Delivery Reports Archive 
website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/AAA1BB92-1661-412D-A261-
01C069D5A1A2/0/2014SeptemberWatchList.pdf 

http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm 

 

 

  

  

  

http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/D0E8E42E-B6B0-4700-AC7E-4CBF5616D53E/0/2014MayWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/D0E8E42E-B6B0-4700-AC7E-4CBF5616D53E/0/2014MayWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/D0E8E42E-B6B0-4700-AC7E-4CBF5616D53E/0/2014MayWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/AAA1BB92-1661-412D-A261-01C069D5A1A2/0/2014SeptemberWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm
http://www.wsdot.wa.gov/NR/rdonlyres/AAA1BB92-1661-412D-A261-01C069D5A1A2/0/2014SeptemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/AAA1BB92-1661-412D-A261-01C069D5A1A2/0/2014SeptemberWatchList.pdf
http://www.wsdot.wa.gov/Projects/Reports/ProjectDeliveryReports_Archive.htm

	Highway Construction Program
	Monthly Delivery Progress Report Watch List
	Summary
	Project Detail
	New in January 2015
	SR 4/3.1 Miles East of US 101 - Culvert Rehabilitation (Pacific)
	Changes from December 2014
	SR 99/George Washington Bridge – Painting (King)
	SR 99/S King St Vic to Roy St - Viaduct Replacement (King)
	No Changes from December 2014
	SR 3/Belfair Area – Widening and Safety Improvements (Mason)
	SR 3/Chico Creek - Construct Weir (Kitsap)
	US 12/0.8 Miles West of Chapman Rd - Erosion Protection (Lewis)

	SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)
	I-90/Easton Hill Vic to Kachess River Br EB - Replace/Rehab Concrete (Kittitas)
	US 101/Hoquiam River-Simpson Ave Bridge - Bridge Painting (Grays Harbor)
	US 101/N of Salmon Creek Bridge - Stabilize Slope (Grays Harbor)
	SR 161/24th St E to Jovita - Add Lanes (Pierce)

