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 Non Metropolitan Local Officials Consultation Process 56 
 

Issue Statement: To comply with provisions of 23 CFR 450.210(b), each state is required to “document and 
implement the consultation process” it uses with non-metropolitan local officials.  This process provides for non-
metropolitan local official participation in the statewide transportation planning process and development of the 
statewide transportation improvement program.  The rule requires the process be updated every five years. 
 
Mandate/History:  The final rule requiring this process appeared in the Federal Register on January 23, 
2003.  This rule required implementation and documentation be completed by February 24, 2004 with a review 
period to be held before February 24, 2006.  WSDOT implemented the required process in 2004 and completed 
the first required review process before February 22, 2006.  
 
Project Description:  Review and update the non-metropolitan local official consultation process before 
February 26, 2011.  This review must include an open public review period that complies with the WSDOT’s 
public participation plan requirements, currently in development. 
 
Current Activities:  This project will begin in 2010. 
 
Deliverables (deadlines): 
 Binder of background information  (4/10) 
 Canvas stakeholders for changes to process (5/10)  
 Develop draft update (6/10) 
 WSDOT internal review of draft (7/10) 
 Public Review period (9-10/10) 

 Develop final update (11/10) 
 WSDOT internal review of final (12/10) 
 WSDOT submission of final updated process (1/11) 
 Project complete(2/11) 

 
Tasks: 
 Collection and review of research and background information. 
 Determine if any changes to federal law have affected the content required, the process to be used, or the 

approval process for the update. Identify which organizations this applies to. 
 Survey organizations and individual non-metropolitan local officials to determine any suggested changes from 

the current process.  
 Tribal Coordination 
 Develop draft updated process. 
 Circulate draft for review within WSDOT. 
 Announce/advertize review period for draft process. 
 Finalize new process. 
 Circulate final process for review within WSDOT. 
 Prepare letter for WSDOT Secretary to submit process to FTA and FHWA. 
 
 
 
Schedule (as of 10/31/09): 
Tasks When Status 
Prepare Work Plan Aug. 09 Done 
Develop background information  April 10, 2010 
Stakeholder survey May 10 
Draft update of process June 10 
WSDOT internal review of draft July 10 
Public review of updated process Sept-Oct 10 
Develop final process November 10 
WSDOT internal review of final December 10 
WSDOT submit to FTA/FHWA January 11 

 
Lead:  
Cliff Hall, Headquarters Planning 
hallcli@wsdot.wa.gov, 360-705-7993 
 

Other Participants: 
Headquarters: Julie Rodwell, Judy Lorenzo 
 
Region Planning Managers  
 
Outside WSDOT: Representatives of AWC, 
WSAC, FHWA, FTA, MPOs and RTPOs  


