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Project Location: I-405/NE 8th St to SR 520 

Design Builder: Guy F. Atkinson Construction, LLC. 

WSDOT Project Engineer: Seema Javeri, PE. 

Design / Build Contract Summary   
Contract Award:  November 9, 2009 
Notice to Proceed:  December 7, 2009 
Original Contract Time: 929 Calendar Days 
Original Substantial Completion: June 2012 
Original Contract Amount: $107,500,000 
Revised Contract Amount: $108,445,718 

    
Project Status as of:  November 30, 2010  
Contract Days Elapsed: 358 of 929 = 38.5% 
Contract Amount Paid to Date: $38,045,793 = 34.6% 
Contract Amount Paid This Period: $5,007,380 = 3.2% 
Projected Substantial Completion Date: June 2012 (on schedule) 

Project Cash Flow 

Design-Build Schedule Summary 
Design:  All major design elements have been "Released for Construc-
tion" (RFC).  Miscellaneous details and design documentation packages remain 
to be completed.  Channelization Plans were submitted for final review.  There 
were over 100 design related submittals in November.  Design is approximately 
90% complete.  Approximately 1,400 plan sheets have been completed.  The 
Jacobs design team is de-mobilizing from the co-location construction office on 
December 17. 
 
Construction: Work continues on the diaphragms, the approach walls, and the 
utility conduits  for  stage 1 of the NE 12th Street Bridge.  Pier construction con-
tinues for the NE 10th Street bridge and abutments and footings for the Braids 
bridge.  Crews paved the ramp from Northbound I-405 to Eastbound SR 520.  
Crews installed the shaft for the 124th Street bridge and the footing for the 
Northup bridge.  Crews also placed leveling pads and installed the underdrain for 
wall 570. Most earthwork was suspended due to wet weather, except adjacent to 
Lowes and for drainage installation along NB 405 from NE 12th Street to NE 10th 
Street. 
 

Summary Project Schedule 

PIN: 840551A, 840541F 

WIN: U40541F 

Federal Aid Project: ARRA-4053(858) 
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November 2010 Highlights 

NE 12th St Bridge Deck 

Braided Bridge Pier 2 I-405 Work Zone 

Braided Bridge Pier 3 Footing 

Quality Control / Quality Assurance 
This month the Design Builder’s Quality Assurance staff re-
ceived approval for the use of their field laboratory for the testing 
and acceptance of materials used in the construction of this pro-
ject.  This facility, along with the testing procedures performed 
by the laboratory technicians, was inspected by the Headquar-
ters Materials Quality System Manager. WSDOT Headquarters 
gave approval for the Design Builder to perform aggregate gra-
dation, fracture and sand equivalent tests.  This lab is also certi-
fied to store and break concrete test specimens. 
 
The Design Builder Quality Assurance staff continues jobsite 
inspection and materials testing, with WSDOT providing over-
sight inspection and testing. WSDOT is also providing inspection 
of steel and concrete items fabricated off the project. 

Risks / Challenges / Issues 
Minimizing impacts from the delay of the Lowe’s P&U to the 
schedule, MOT, maintaining environmental compliance in the 
rainy season, and the Buy America requirements are areas of 
concert for our project.  

Public Information & Community Outreach 
The PI team continues to inform area businesses and residents 
about upcoming construction and closures.   The team is work-
ing on a communications plan for the removal of the NE 12th 
Street bridge in the Spring of 2011. 

Upcoming Activities - Winter 2010 
Transferring utilities onto stage 1 of the new NE 12th Street 
bridge. Setting the 10th Street ramp girders. Continuing work 
on Braids bridge, BNSF bridge, Northup bridge, and 124th 
Street bridge.   

For more information, Call 425.889.0267 or 425.456.8624 
or visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/ 
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