
Task Force 

Over the past several years, local agencies have been unable to utilize the available federal funding 

annually.  H&LP, as the steward of the Federal Highway Administration (FHWA) funds for local agencies, 

is delegated the responsibility of making the federal funds available to local agencies.  In 2012, a Local 

Agency Task Force was created and included representatives from WSDOT Highways & Local Programs 

(H&LP), several Metropolitan Planning Organizations (MPO) and Regional Transportation Planning 

Organizations (RTPO) and County lead agency representatives and began meeting to develop a strategy 

to ensure delivery of the local share of federal funding was utilized on local projects. 

After several meetings and updates, the Local Agency Federal OA (Obligation Authority) Policy was 

implemented immediately.  WSDOT believes implementing the Local Agency Federal OA Policy provides 

an exciting opportunity for agencies to review their schedules and make the necessary project/schedule 

adjustments to ensure the overall local federal program is delivered. 

Initially, H&LP provided annual allocations to MPO/RTPO/County lead agencies for Surface 

Transportation Program (STP), Congestion Mitigation/Air Quality (CMAQ) and Transportation 

Alternatives Program (TAP) funds.  From these amounts, H&LP identified target obligation amounts for 

each MPO/RTPO/County lead agency to ensure delivery of the federal program.  The targets were 

calculated based upon a percentage of delivery from the carry forward and a percentage of the annual 

allocation. 

Each MPO/RTPO/County lead agency is provided monthly status report and obligation report for 

tracking where and which projects have been authorized.  These reports provide MPO/RTPO/County 

lead agency’s the opportunity to make adjustments to their programming as the year progresses. 

Policy – pages 2 thru 6 

 

Target – pages 7 and 8 
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Local Agency Task Force 

Local Agency Federal OA Policy 
April, 2013 Revision 

 

Washington’s Local Agency Task Force was asked to develop a strategy to ensure delivery of the 

local share (34 percent) of the Federal Highway (FHWA) program.  Through discussions, the 

Task Force has established a Two Tier Local Agency Federal OA (obligation authority) Policy that 

sanctions unutilized allocation from MPO/RTPO/County lead agencies that are unable to deliver 

their annual target.   

 

In addition, it positions local agencies to obtain additional obligation authority for local projects 

to advance, in the event other states fail to deliver their federal program (re-distributed OA).  

Re-distributed OA will be shared at the same pro-rata share, 66% WSDOT / 34% Local, if 

projects are available.  Re-distributed OA will be shared among those MPO/RTPO/County lead 

agencies that met their 100% Target amount August 1st.  Also, re-distributed OA will be applied 

proportionally to each MPO/RTPO/County lead agency based on the value of projects to the 

additional OA received.  In the event all the OA is delivered, projects will be authorized through 

the Advanced Construction (AC) process.  Projects authorized utilizing re-distributed OA or AC 

are utilizing the MPO/RTPO/County lead agency future allocations. 

 

MPO/RTPO/County lead agencies are provided annual allocations and corresponding obligation 

targets based upon estimated OA available for the Federal Fiscal Year (FFY).  The OA targets are 

developed based upon a formula utilizing localities carry-forward balance and annual 

allocation.  The following goals and processes are in place to assist in timely delivery and 

positioning the state to obtain additional obligation authority for local projects.   

 

The timeline below identifies the obligation expectations and the steps taken to ensure local 

program delivery and the consequences if a MPO/RTPO/County lead agency is unable to 

deliver. 

 

 
 

The first goal is to obligate at least 45 percent of the MPO/RTPO/County lead agency total 

obligation target by March 31st.   

 MPO/RTPO/County lead agencies need to have a fiscally constrained by year four 

TIP/STIP of programmed projects.   

 To assist MPO/RTPO/County lead agencies, WSDOT will provide: 

Schedule Goal %

March 31st 45%

June 1st 90%

August 1st
100%
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 Monthly obligation reports to each MPO/RTPO/County lead agency that includes 

all federal activity in their respective area; and 

 An updated Target Delivery table to show the status of the programs overall. 

 MPO/RTPO/County lead agencies are to follow-up with all their project sponsors with 

programmed projects not yet obligated for the FFY to:   

 Ensure delivery of the projects programmed for the FFY; 

 Identify the projects that are delayed into a future FFY; and  

 Identify additional projects that are ready to go and able to be delivered this FFY.  

 

The purpose of the following Two Tier approach is to ensure that the local OA levels are met by 

providing opportunities for additional priority projects that are ready to go either in the specific 

regional area delayed in delivering federal funds; or in other areas of the state that can move 

forward immediately.  MPO/RTPO/County lead agencies that obligate more than their Target 

and allocated funds should not assume they are utilizing sanctioned funding, but implementing 

their current program of projects within their own Total Federal Allocation for the current year 

and possibly future years.   

 

 Tier 1 – Thru June 10th, each MPO/RTPO/County lead agency receiving an allocation 

must have obligated or have submitted to WSDOT (at Region Local Programs office or 

Headquarters) complete funding packages for at least 90 percent of their total 

obligation target.  If a project releases funds (de-obligates due to closure, cancellation or 

good bids) those funds must be obligated on another project in the MPO/RTPO/County 

lead agency to ensure the full amount of the target is obligated within the year.  This 

includes inactive projects identified by FHWA that are required to be de-obligated and 

closed. 

 In mid-June, a meeting of all the MPO/RTPO/County lead agency representatives 

will occur.  Each representative will present a plan to the Task Force and others 

that clearly identifies their respective delivery plans for obligating their Target 

(100%) by the August deadline.   

 If a MPO/RTPO/County lead agency is aware that they will not be able to meet 

their target – this meeting provides a forum to begin identifying the next steps 

for ensuring delivery of the statewide local OA.   

 MPO/RTPO/County lead agencies can begin over-programming their TIP/STIP to 

maximize the delivery of the Local OA in the last quarter of the FFY. 

 Strategies MPO/RTPO/County lead agencies may utilize to ensure delivery of the 

Target’s include: 

 Localities are to continue to deliver their projects. 

 Consider increasing the federal share and reduce the local participation 

to the minimum local match (13.5%).  This decision would need the 

awarding agency’s approval.  All projects must adhere to the 
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requirements described in the STIP document Appendix C:  STIP 

Administration.  

 MPO/RTPO/County lead agencies identify additional priority projects that 

can be programmed for obligation.  Projects include those identified in 

contingency lists approved in current TIPs and forwarded for inclusion in 

the STIP.   

 

 Tier 2 – By August 1st, each MPO/RTPO/County lead agency receiving an allocation must 

have obligated or have submitted to WSDOT (at Region Local Programs office or 

Headquarters) complete funding packages for 100 percent of their total targeted 

amount.   

 WSDOT will notify the MPO/RTPO/County lead agencies of their OA delivery 

status by mid-August.  Included in this notification will be whether funds were 

sanctioned from the MPO/RTPO/County lead agency specifically and the total 

amount of sanctioned funds available statewide.   

 All MPO/RTPO/County lead agencies that had funds sanctioned are required to 

reduce their programmed projects accordingly in the October amendment.   

 Only those MPO/RTPO/County lead agencies that have met the 100% target will 

be provided the opportunity to receive the additional OA.   

 Projects that could be programmed for obligation include those identified in 

contingency lists approved in current TIPs and forwarded for inclusion in the 

STIP. 

 Remaining funds will be made available based on first come, first serve basis for 

projects that are programmed and have complete funding packages submitted 

to WSDOT for obligation.   

 Project sponsors are to continue to deliver their projects.  If funds were 

sanctioned from the sponsor’s MPO/RTPO/County lead area, the project 

will be processed assuming the next year’s allocation. 

 Projects must be programmed and have complete funding packages 

submitted to WSDOT (thru Region Local Programs office or 

Headquarters) by September 15th.  NOTE:  Any incomplete project 

submittals will be returned. 

 The Task Force will meet in mid-August to review the overall status of the Local 

OA to ensure statewide delivery of federal program.   

 If changes to the TIP/STIP are required due to the receipt of re-distributed OA, 

WSDOT will incorporate the projects in the STIP as soon as practicable.   
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Example: 

 
 

Consequences: 

Any sanctioned funds not utilized by the specific MPO/RTPO/County lead agency will be 

removed from their carry-forward or annual allocation in proportion to each program where 

they did not meet their target.  These lost funds will not be available for future programming by 

the MPO/RTPO/County lead agency.  Sanctioned funds received by an MPO/RTPO/County lead 

agency are a bonus and will not affect their current or future annual allocations.  In the event 

sanctioned funds are unable to be utilized by other MPO/RTPO/County lead agencies, WSDOT 

can utilize these funds without repayment.  The sanctioned funds will be removed from the 

MPO/RTPO/County lead agency carry-forward or annual allocation, as applicable.   

 

Example: 

 
 

Conclusion: 

FHWA provides notification of redistributed OA to state’s the second week of September.  

WSDOT will inform the Task Force and applicable MPOs of the planned utilization of the 

redistributed OA.  Due to the limited time, this discussion may be through email and/or 

impromptu phone conference. 

 

Once the sanctioned funds are obligated, projects authorized utilizing AC or redistributed OA 

are utilizing the MPO/RTPO/County lead agency future allocation.  

 

After the close of the Federal Fiscal Year, WSDOT will incorporate the projects utilizing 

redistributed OA into the current TIP/STIP, in order to reflect full transparency and to ensure 

federal compliance regarding fiscal constraint by year.  Also, WSDOT/MPO/RTPO/County lead 

agencies will need to adjust their TIP for the STIP, to ensure federal compliance regarding fiscal 

$'s in millions

MPO A  Total 

Available 

 Target 

Delivery 

 Aug 1 

Obligated 

 Aug 1 

100% Goal 

 Aug 1 

Sanction 

STP 15.0                10.0             6.9              10.0           -             

CMAQ 8.0                  5.0               5.5              5.0             -             

TAP 4.0                  2.0               4.0              2.0             -             

TOTAL 27.0                17.0             16.4            17.0           0.6             

$'s in millions

MPO A
 Total 

Available 

 Target 

Delivery 

 Total 

Obligated 

 Total 

Sanction 

 Carry-

forward 

STP 15.0                10.0             6.9              0.6             7.5             

CMAQ 8.0                  5.0               5.5              -             2.5             

TAP 4.0                  2.0               4.0              -             -             

TOTAL 27.0                17.0             16.4            0.6             10.0           
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constraint by year for submittal and approval by FHWA/FTA.  WSDOT will update the STIP 

Financial Feasibility table to reflect any additional funding the state received. 

 

Maintaining accurate project schedules and managing to regional OA plans are essential for 

ensuring delivery of the local program of projects.  Late notification of schedule changes limits 

the opportunity for other projects to be added to the program or advanced to utilize these 

available funds due to their project delays. 

 

The goal of this process is timely delivery of local projects essential to the public for improving 

safety and movement of people and goods throughout the state.  



ITEM B

Local Federal Delivery Status

dollars in millions Status as of 2/28/13

Remaining Estimated 2013 OA 270.1    

Dollars may not add due to rounding.

RTC PSRC SRTC BFCG CWCOG LCV SMPO TRPC WCOG WVTC YVCOG
 RTPOs & 

Counties 

 Bridge 

Safety & 

Safe Routes 

Vancouver
 Puget 

Sound 
Spokane

 Benton- 

Franklin 

 Cowlitz- 

Wahkiakum 

 Lewis 

Clark 

Valley 

Skagit Thurston Whatcom
 Wenatchee 

Valley 

 Yakima 

Valley 

 Details 

Attached 
 Statewide 

Total Federal Allocations 1 361.1    15.41        140.47  23.07     10.21   2.23             1.39     0.66     9.09     7.28        3.10           5.39      54.71           88.10            

Target 2 283.8    11.98        108.38  17.27     7.56     1.73             0.98     0.42     6.43     5.30        2.50           4.39      35.88           81.00            

10/1/12 - 02/28/13 Delivery 3 13.7       4.81          21.74     0.96       1.84     0.68             0.03     (0.05)   0.63     (0.12)       0.38           (0.04)     1.58              (18.74)           

  3  Delivery is the amount of federal funds authorized on projects or returned due to project savings, during the current Federal Fiscal Year.

Note:  For details see Local Federal OA Policy at:  http://www.wsdot.wa.gov/localprograms/ 

Delivery Targets

  1  Total Federal funds available for programming in FFY 2013 (includes 2013 allocations and carry-forward amounts) of the Surface Transportation Program (STP), Congestion Mitigation/Air 

Quality (CMAQ) & Transportation Alternative Program (TAP) through the selection processes of the Metropolitan Planning Organizations, Rural Transportation Planning Organizations, 

County Lead Agencies.  Also, provided are the WSDOT H&LP managed local bridge, safety and safe routes to school programs.
  2  Targets were established by WSDOT for each respective area based on their share of the total federal allocations.

WSDOT - Highways Local Programs 3/21/2013
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Local Federal Delivery Status
RTPOs & County Details

dollars in millions Status as of 2/28/13

Remaining Estimated 2013 OA 34.3       

Dollars may not add due to rounding.

 Adams  Clallam  Columbia  Ferry  Garfield  Grant 

 Grays 

Harbor 

COG 

 Island  Jefferson  Kittitas  Klickitat  Lewis  Lincoln 

Total Federal Allocations 1 54.7       1.26       4.22            0.91           2.23      0.10        4.54          4.02       4.99               1.98           3.31       1.98       2.03           1.38        

Target 2 35.9       0.91       2.77            0.59           1.40      0.10        3.10          2.66       3.23               1.29           2.12       1.32       1.47           0.99        

10/1/12 - 02/28/13 Delivery 3 1.6         (0.04)      0.69            -             -        0.22        -            0.77       (0.01)              (0.03)         -         0.07       0.04           (0.01)      

-0.038

 Mason  Okanogan  Pacific 
 Pend 

Oreille 
 San Juan  Skamania  Stevens  Wahkiakum  Whitman 

 NEW 

RTPO 

 Palouse 

RTPO 

 Peninsula 

RTPO 

 QuadCo 

RTPO 
 Ferry     

Pend-

Oreille 

Stevens 

 Columbia 

Garfield 

Whitman 

Asotin 

 Clallam 

Jefferson 

Mason 

 Adams 

Grant 

Kittitas 

Lincoln 

1 3.94       3.53            0.99           1.64      1.50        1.64          4.52       1.49               1.05           0.266     0.086     0.336         0.765      
2 2.54       2.34            0.68           1.06      0.95        1.03          2.90       0.92               0.94           0.104     0.043     0.146         0.294      
3 -         0.35            -             -        0.70        -            0.47       0.09               (1.83)         0.091     -         -             -          

  3  Delivery is the amount of federal funds authorized on projects or returned due to project savings, during the current Federal Fiscal Year.

Note:  For details see Local Federal OA Policy at:  http://www.wsdot.wa.gov/localprograms/ 

Delivery Targets

  1  Total Federal funds available for programming in FFY 2013 (includes 2013 allocations and carry-forward amounts) of the Surface Transportation Program (STP), Congestion Mitigation/Air 

Quality (CMAQ) & Transportation Alternative Program (TAP) through the selection processes of the Metropolitan Planning Organizations, Rural Transportation Planning Organizations, County 

Lead Agencies.  Also, provided are the WSDOT H&LP managed local bridge, safety and safe routes to school programs.
  2  Targets were established by WSDOT for each respective area based on their share of the total federal allocations.

WSDOT - Highways Local Programs 3/21/2013


