
 
 
 
 

DATE PUBLISHED: AUGUST. 24, 2016 
    

STATE ROUTE 520 

CONSTRUCTION PROGRESS REPORT 

JUNE 2016 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

West Approach Bridge North (WABN): Concrete placement at 
columns 41A and 41B 

 
West Approach Bridge North (WABN): Concrete placement at columns 
41A and 41B 

Floating Bridge and Landings (FB&L): West transition truss removal on 
old floating bridge 

FB&L: Concrete pour in Medina for wall 3-26 footing WABN: Constructing temporary offload trestle for ramp demo 
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Note: The State Route 520 Construction Progress Report is no longer publishing monthly updates for the Pontoon Construction 

Project and the Eastside Transit and HOV Project as major construction work on those two projects has ended. Please see the 

April 2015 Construction Progress Report for the final updates on those two projects.  

*Information reported quarterly 

  

WABN: Drilling operation at shaft 88 FB&L: Deconstruction of old bridge at span 43 
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Executive Summary 
 

PROGRAM OVERVIEW 
 

The SR 520 Bridge Replacement and HOV Program 

will improve safety and reliability throughout the SR 

520 corridor, from I-5 in Seattle to the Eastside. 

Projects already completed or currently under 

construction include the new six-lane SR 520 floating 

bridge, the new six-lane Eastside corridor that includes 

culverts, improved transit facilities and lids, pontoon 

construction in Aberdeen, and the new west approach 

bridge for westbound traffic. Future work includes 

replacing the Portage Bay Bridge, building a new west 

approach bridge for eastbound traffic, building lids in 

Seattle, and connecting a bicycle/pedestrian path from 

the floating bridge to local and regional trails in Seattle.  

 

 

Map of SR 520 Bridge Replacement and HOV Program 

 

CURRENTLY FUNDED PROGRAM 
 

We are currently funded to move forward with:  

 Constructing a new, safer floating bridge.  

 Building the north half of the new west approach bridge, and connecting six lanes of traffic and the regional 

shared-use path from the Montlake interchange to the new floating bridge.  

 Continuing to design the remaining elements of the west side of the corridor in Seattle, and then proceeding 

with construction. 

 

 WABN: Distributing topsoil at Foster Island WABN - Distributing topsoil at Foster Island 
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PROGRAM STATUS 
   
Floating Bridge and Landings (FB&L): 

At the east approach, crews worked on design 

changes for the stairwell in the vicinity of Pier 3 and 

the regional shared-use path (RSUP). Installation of 

lockers at the crew level was completed at the bridge 

maintenance facility. On Lake Washington, crews 

performed bolt-beam painting at pontoons M and L, 

and installed west mezzanine bird screen.  

Deconstruction work on the old floating bridge 

continued with crews separating and moving pontoon 

raft A-B. 

 
West Approach Bridge North (WABN): 
Crews continued landscaping work at Foster Island 

and installing soldier piles at wall 1. Crews continued 

hauling demolition material off site.  Construction of 

the demolition off-load trestle began on the WSDOT 

Peninsula. Crews continued superstructure work, 

adjusting girders, and installing formwork and rebar 

for intermediate diaphragm at span 21.   

 

Union Bay Natural Area (UBNA): 

Contractor continued to place BMPs, stockpiled bark 

mulch, finished staking sensitive areas and installed 

high visibility fencing.  Started the construction of the 

temporary access road and began to close trails to 

pedestrian access. 

 

 
FB&L: West side deconstruction of old floating bridge 

MAJOR RISKS 

 

Notable major risks that could delay the program or 

increase costs include:  

 

 Inflation costs for labor, materials and equipment. 

 New requirements or contract changes required by 

local communities, regulatory groups or agencies. 

 FB&L coordination with the WABN project at Pier 

36 and the west side staging area. 

 Geotechnical difficulties. 

 Procurement of long-lead items  

 Potential for damage to the new bridge during the 

demolition of the old bridge. 
 

UPCOMING MILESTONES 

 
Floating Bridge and Landings:  
Crews will continue decommissioning the old bridge 

with deconstruction of spans 43 and 44, bolt removal 

on pontoons D/E, and deconstruction of the 

superstructure on pontoon raft A&B. On Lake 

Washington, crews will continue performing 

miscellaneous punch-list work, pontoon bolt-beam 

painting at pontoons J, K and L, and inspection of 

low-rise column-bearing grout pads. 

 

WABN: 

Over the next month crews will stress and test ground 

anchors at wall 1, install fire protection and continue 

delivery of topsoil to Foster Island. Foundation work 

will continue with crews drilling and placing concrete 

at shafts 4C, 5C, 6A, 6B, 6C, 7A and 8A.  On the 

superstructure, crews will install isolation bearings at 

piers 41 and 34.  Crews plan the removal of span 

W38.  
 

UBNA: 

In July, the Contractor will continue to haul in and 

stockpile bark mulch and prep bark mulch stockpile 

areas and remove temporary access road.   
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Total Program 
 

 
 Total Budget         Actuals to Date       Remaining 

SR520 Program Totals* $4,561,710,704 $2,470,374,818 $2,091,335,886 

    
Federal $498,134,693  $454,789,051  $43,345,642  

FEDERAL GRANT FUNDS          $3,000,000  $3,000,000  $0  

FEDERAL FORMULA FUNDS $176,125,892  $136,607,168  $39,518,724  

NATIONAL HIGHWAY PERFORMANCE PROGRAM $3,826,918  $0  $3,826,918  

HIGHWAY SAFETY IMPROVEMENT  $14,015,000  $14,015,000  $0 

OUTDOOR ADVERTISING-INTERSTATE                $855,000  $855,000  $0 

STATE MATCHING (FUND 880)                     $311,883  $311,883  $0 

TIFIA (USDOT - TIFIA LOAN)                      $300,000,000  $300,000,000  $0 

Local   $2,303,701  $2,073,184  $230,517  

LOCAL PROJECT(CURRENT)                        $2,303,701  $2,073,184  $230,517  

State   $3,901,872,310  $2,013,512,584  $1,888,359,727  

TRANSPORTATION PARTNERSHIP ACCOUNT (TPA)**                  $535,732,598  $422,180,339  $113,552,259  

NICKEL ACCOUNT STATE DOLLARS                  $52,243,840  $52,244,156  ($316) 

CONNECTING WASHINGTON $1,642,500,000  $160,948  $1,642,339,052 

SR520 CORRIDOR                     $659,938,822  $549,032,022  $110,906,800 

SR520 GARVEE                            $924,612,501  $924,612,501  $0 

Toll Revenue $70,271,057  $53,561,636  $16,709,421  

SR520 Civil Penalties Account*** $14,000,000  $9,147,489  $4,852,511  

STATE FUNDS                                   $2,573,492  $2,573,492  $0 

Deferred Sales Tax $159,400,000    $159,400,000  

DEFERRED SALES TAX $159,400,000  
 

$159,400,000  

 

 

 

  

Base 
Scope 
85% 

Change 
Orders 
11% 

Current 
Reserve 

4% 

Cumulative Reserve $434,100,000  

June Change Orders ($1,675,000) 

Previous Change Orders ($323,647,990) 

Right of Way Settlements ($3,777,010) 

Current Reserve $105,000,000  
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Floating Bridge and Landings Project 
 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 

Project replaced the old, vulnerable four-lane 

structure with a new, six-lane bridge that can 

withstand windstorms of up to 89 miles per hour. 

The new six-lane bridge includes a 

bicycle/pedestrian path and has a bridge 

maintenance facility on the east end. The project 

included construction of 44 supplemental stability 

pontoons in Tacoma. 

 
 

 

 

 

 

 

 

 
Decommissioning of the old floating bridge, as of June 30, 2016 

 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $174,338,718 

Current Contract Value $760,899,718 FB&L: Moving old pontoons A and B 
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JUNE ACCOMPLISHMENTS 

At the east approach, crews worked on design 

changes for the stairwell in the vicinity of Pier 3 and 

the regional shared-use path (RSUP). Installation of 

lockers at the crew level was completed at the bridge 

maintenance facility. On Lake Washington, crews 

performed bolt-beam painting at pontoons M and L, 

and installed west mezzanine bird screen. 

Deconstruction of the old floating bridge continued 

with crews separating and moving pontoon raft A-B. 

 

RISKS 

Several anchor cables were found to have been 

compromised during the installation process. Based 

on an initial analysis, the cables are considered 

structurally adequate and can be replaced under 

traffic conditions. Replacement of the cables will be 

performed by the design-builder from spring to fall 

2016. 

 

Inspections of the new bridge anchors have revealed 

that some anchor eye-bars are not in the exact 

locations required by contract. Repairs or mitigation 

efforts may be required to minimize this long-term 

maintenance risk.  

 

Some grout pads are showing some signs of cracking 

and require repair to prevent further cracking. There 

is a concern that the cracking may become a long-

term maintenance issue if the design-builder does not 

provide an adequate repair or long-term solution.  

 

The design-builder continues performing major work 

on Lake Washington. This includes demolition of the 

existing bridge. Non-compliance with environmental 

permits and regulations m the project may cause work 

stoppage or fines. Permits are tied to all projects 

working on the lake. Other project violations could 

impact permits on this project. 

 

 

 
 
 
 
 

 

FB&L: Deconstruction of span 42 

 

0% 20% 40% 60% 80% 100%

General

Design

CTC Facility

Kenmore Facility

East Approach

Floating Bridge

Total % Complete

FB&L Complete by Area 
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JUNE COSTS 

Preliminary engineering is complete. The total actual cost to date from the contractor is 98 percent of the budget. 

  Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings Construction 
Project Totals $844,060,897 $823,910,489 $20,150,408 

Preliminary Engineering $10,659,065 $10,659,065 $0 

Right of Way $4,046,032 $3,877,326 $168,706 

Construction $829,355,800 $809,374,098 $19,981,702 

Current Contract Value $760,899,718 $747,469,587 $13,430,131 

Agreements $39,748,164 $34,916,138 $4,832,026 

Construction Engineering $20,967,918 $20,279,771 $688,147 

State Force Work $60,000 $3,745 $56,255 

State Materials $0 $0 $0 

Vendor Supplied Materials $7,680,000 $6,704,857 $975,143 

Cost information through June 30, 2016 
 

JUNE CHANGE ORDER SUMMARY 

One change order was executed in June for $1,250,000.  Change orders total $174,338,718 for the FB&L project at 

the time of this report. 

 

  JUNE PERFORMANCE 

  

 

 

 

 

 

 

 

 

  
Monthly actuals are trending down as the project nears 

substantial completion. 

 

. 

 

FB&L: Setting west transition truss from the old floating bridge on a 
barge 
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SCHEDULE SUMMARY 

Milestone 

Revised Contract 
Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/2013 11/14/2013 

Substantial Completion 4/28/2016 4/25/2016 

Physical Completion 2/22/2017 On Time 

The contractor achieved substantial completion on April 25, 2016.  

 

JUNE QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staffs that do not appear to be   

constructed in accordance with the approved drawings and specifications. 
 

 

JUNE SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

On 6/28/2016 a recordable incident occurred. A KGM employee fell while assembling scaffolding, resulting in a fractured heel. 

 

JUNE ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 
On 6/28/2016, a Noncompliance Event occurred. On 6/28 members of the Department of Ecology met with KGM and WSDOT 
staff for a site tour to observe deconstruction activities.  During deconstruction, some concrete debris bounced off the bottom of 
the containment barge, over the containment berm and into the lake. 
  

 Previous Total Current Period Project Total Open Closed 

Audits - Actual 3898 10 3908 13 3895 

 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 389 24 5 242 days 

Nonconformance Issues (NCI) 944 15 4 148 days   

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 42 1 43 

Lost Time Incidents 4 0 4 

Contract Days without an Incident 59 2 2 

 
Previous Total Current Period Total 

Noncompliance Event (ECAP) 66 1 67 

Minor Environmental Event 63 0 63 
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West Approach Bridge North Project 
 

CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), 

the first stage of western landings for the new SR 520 

floating bridge, continues WSDOT’s commitment to 

replace vulnerable structures and improve mobility 

for motorists. The new approach bridge, more than 

6,000 feet long, will support a six‐lane highway 

corridor and a regional shared‐use path for bicyclists 

and pedestrians between the new floating bridge and 

Montlake. The WABN project will also greatly 

benefit the local built and natural environment by 

improving stormwater treatment, employing noise 

reduction measures, mitigating for wetland and 

aquatic impacts, and improving the Arboretum and 

local parks. 

 
 
Original Engineers Estimate $209,905,587 

Bid Price $199,537,371 

Change Orders to date $2,828,469 

Current Contract Value $202,365,840 

  

 
West Approach Bridge North progress tracker as of June 30, 2016 

 

WABN: Concrete placement at pier 1 

 

Prepping crane and flexi-floats for ramp demolition 

 

WABN Shaft rebar cage installation 

 

Prepping crane and flexi-floats for ramp demolition 



 SR 520 Progress Report 
June 2016 

    

11 
 

 

JUNE ACCOMPLISHMENTS 

In June, the contractor drilled 15 shafts east of 

Foster Island, built 10 columns, installed 2 

bearings, poured 1 end diaphragm, and poured 

9 intermediate diaphragms. In addition, crews 

continued forming the deck soffits in frame 3 

and preparing for deck rebar installation. 

 

 

 

 

 

 

 

RISKS 

 Environmental noncompliance events  

 Procurement of expansion joints 

 Geotechnical obstructions or complications during 

foundation construction 

 Coordination of multiple phases of bridge construction 

along the work trestle. 

 

 

JUNE COSTS 

The preliminary engineering is complete; final right-of-way costs are being recorded. There have been 23 payments 

made to the contractor through June 2016. 

 
  Current Budget Actuals to Date Remaining Budget 

West Approach Bridge North Project Construction 
Totals $256,485,598 $170,710,463 $85,775,135 

Preliminary Engineering $26,485,353 $26,485,353 $0 

Right of Way $4,730,000 $4,243,077 $486,923 

Construction $225,270,245 $139,982,033 $85,288,212 

Current Contract Value $202,365,840 $125,791,377 $76,574,463 

Agreements $9,259,667 $8,160,580 $1,099,087 

Construction Engineering $13,478,157 $5,926,401 $7,551,756 

State Force Work $10,301 $10,301 $0 

State Materials $0 $0 $0 

Vendor Supplied Materials $156,280 $93,374 $62,906 

 

Cost information through June 30, 2016 

0% 20% 40% 60% 80% 100%

General

Start-Up / Mob.

Superstructure

Electrical, Illumination, &…

Foundations

Existing Bridge Demo

Local Improvements

Columns & Bearings

Construct Workbridge

    Total

WABN Completion by Area 

WABN: Placing concrete at transition for column 15C 
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JUNE CHANGE ORDER SUMMARY 

Two change orders were executed in June for $425,000.  Change orders total $2,828,469 for the WABN project at 

the time of this report. 
 

JUNE PERFORMANCE 

 

 

 

 

 

 

 

 

SUMMARY SCHEDULE 

Milestone dates for Bridge Open to Traffic and End of Working Days were updated per amended contract. 

JUNE SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded.  

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

There were no recordable incidents during the month of June. 
 

JUNE ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

There were no noncompliance events during the month of June.  

Milestone Contract Date Actual/Trend 

First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 7/12/2017 8/1/2017 

End of Working Days 11/29/2017 11/29/2017 

 
Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 7 0 7 

Work-related injuries resulting in transfers or restrictions 6 0 6 

Work-related injuries resulting in days away from work 0 0 0 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 88 0 88 

Minor Environmental Event 0 0 0 

WABN: Setting column cages at pier 41 Cumulative actuals are running below the projection through June 
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Union Bay Natural Area Project 
 
 

CONSTRUCTION OVERVIEW 

The 25 acre Union Bay Natural Area (UBNA) wetland 

mitigation project serves as compensation for wetland 

impacts that occur with the SR 520 West Approach 

Bridge North project within the SR520 Bridge 

Replacement and HOV Program.  The wetland 

mitigation project construction work includes 

construction of grading, site preparation, roadway 

excavation, wetland excavation, clearing/grubbing, 

dewatering, selective pruning, drainage, contamination 

disposal, top soil, soil amendment, planting, irrigation, 

plant establishment, habitat features, surveying, and 

Temporary Erosion and Sediment Control. 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Original Engineers Estimate $5,635,139 

Bid Price $4,797,726 

Change Orders to date $0 

Current Contract Value $4,797,426 

  

UBNA: Temporary access road 
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JUNE ACCOMPLISHMENTS 

The Contractor continued to place BMPs, stockpiled 

bark mulch, finished staking sensitive areas and 

installed high visibility fencing.  Started the 

construction of the temporary access road and began 

to close trails to pedestrian access. 

 
 
 
 
 
 
 
 
 
 
 

 

 

RISK 

 Trail users entering closed areas 

 Water table elevation 

 Landfill material quantity  

 Soils testing 

 Hazardous waste 

 Wetland creation area 

 
 
 
 
 

JUNE COSTS 

There has been one payment made to the contractor through June 2016. 

 

  Current Budget Actuals to Date Remaining Budget 

Union Bay Natural Area Totals $6,128,507 $1,196,898 $4,931,609 

Construction $6,128,507 $1,196,898 $4,931,609 

Current Contract Value $4,797,726 $1,122,296 $3,675,430 

Agreements  $316,628 $17,986 $298,642 

Construction Engineering  $786,191 $56,616 $729,575 

Contingency $227,962 $0 $227,962 

Cost information through June 30, 2016 
 

JUNE CHANGE ORDER SUMMARY 

There have been zero change orders executed on the UBNA project as of June 2016. 

 

0% 20% 40% 60% 80% 100%

Preparation

Grading

Drainange

Surfacing

Irrigation & Water…

Erosion Control &…

Traffic

Other Items

UBNA Completion by Category 

UBNA: Loop Trail 
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JUNE PERFORMANCE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Actual cost was close to the expected expenditure for June 

 

SUMMARY SCHEDULE 

 
 

JUNE SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded.  

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

JUNE ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

On 6/21/2016, a Minor Environmental Event occurred. A hydraulic line ruptured on a front end loader.  Hydraulic fluid sprayed 
onto wood chips that were covering the ground in the area.  The contaminated chips were removed.  

Milestone Contract Date Actual/Trend 

Contract Execution 4/26/2016 4/26/2016 

Substantial Completion 1/30/2017 1/30/2017 

Start of 1
st
 Year Plant Establishment Period 1/30/2017 1/30/2017 

Physical Completion 1/30/2018 1/30/2018 

 
Previous Total Current Period Project Total 

Recordable Incidents 0 0 0 

Lost Time Incidents 0 0 6 

Contract Days without Incident 0 30 30 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 0 0 0 

Minor Environmental Event 0 1 1 

UBNA: Stockpiling bark mulch 
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DBE/Apprenticeship/Training 
 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM    

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

Jobs 
 

CONSTRUCTION UPDATE – JUNE 2016 

Project  Total Jobs 

*Eastside Transit and HOV Project:  0 

 Floating Bridge and Landings Project: 251 

*Pontoon Construction Project:  0 

 West Approach Bridge North:    311 
 

*Project has achieved physical completion. 

 

Jobs information includes current skilled construction trade counts for carpenters, concrete workers, crane 

operators, electricians, iron workers, laborers, machine operators, painters, truck drivers and welders based on 

project information provided by WSDOT contractors for June 30, 2016. 

  

Shaded projects are physically complete 

Project 

DBE  Apprentice Training Hours 

Percentage Companies 

Last report 

date 

Hours % 

(15% 

Goal) 

Last report 

date 
Goal Achieved 

Last report 

date Goal Current # $ 

Construction 

Pontoon Construction 6.00% 6.05% 20 $27,182,102 12/1/15 17.7% 9/1/2015 50,000 94,415 7/1/2015 

Eastside Transit and 

HOV  
11.00% 13.45% 36 $48,900,472 6/1/2015 13.7% 6/1/2015 58,500  38,646* 6/1/2015 

West Connection 

Bridge 3.00% 3.83% 5 $848,460 11/1/2014 18.8% 10/1/2014 1,200 1,200 10/1/2014 

West Approach Bridge 

North 12.00% 4.19% 16 $8,369,542 5/31/2016 17.5% 1/30/2016 15,000 9,099 4/30/2016 

Floating Bridge and 

Landings 7.00% 7.08% 46 $53,906,831 6/30/2016 21.6% 5/31/2016 74,600 113,246 5/31/2016 

520 Architecture and Engineering 

Corridor Development N/A 8.00% 2 $15,112,456 6/30/2014 Feb 2009 – June 2014 (N/A = No Goal) 

Rest of the West 9.00%** 15.30% 8 $6,377,386 6/30/2016 June 2014 – Present.  

 



 SR 520 Progress Report 
June 2016 

    

17 
 

Communications and Outreach 
 

      (April 1-June 30, 2016) 
 
Constituent Correspondence: 

 
Public emails / phone calls 

• 996 received 

 431 of the comments came through open 

houses or online open houses 

• 638 WSDOT responses  

• Prevalent themes: 

 Plans for the Rest of the West and 

impacts in Montlake neighborhood 

 Questions about floating bridge after 

opening, including lights / noise 
 

Twitter 

• 1.5 million impressions (# of times people 

viewed SR 520 tweets) 

• 558 direct responses to public requests for 

information 

• 3,800 Twitter followers 
 

SR 520 Email Updates 
• Sent 10 Program updates to the 12,450+ 

subscribers within the SR 520 corridor 
• Sent 19 WABN updates to the 1,600+ 

subscribers within the Seattle corridor  

 Represents approximately 155,000 

individual communiques 

 Newsletter topics cover notable program 

activities, construction milestones, traffic 

restrictions, neighborhood impacts, etc. 
 

Media Outreach 
• 4 news releases and media advisories 

• 60+ media interviews, briefings, tours – 

mostly regarding the new floating bridge 

 
Photos / Videos 

• Shot and posted 98 photos to the SR 

520 Flickr collection 

• Shot and posted 1 new video to YouTube 
 

 
Approximately 50,000 people took part in the April 2-3 
grand opening of the new SR 520 floating bridge. 

 
Stakeholder Briefings / Tours / Presentations 

• 6 project-site tours for elected officials and 

other stakeholders 

• 23 briefings with elected officials or 

community organizations 

• 2 community meetings / presentations 

• 4 community fairs/festivals 

• 3 open houses 

 

Communications Materials 
• 109 new or updated communications products 

were completed: Grand Opening display boards, 

signage, passports, etc.; program folios, fact 

sheets, presentations, fliers, display boards, 

graphics (print and Web), direct mail, etc. 
 

SR 520 Website Visits 
• 130,779 page views this period 
• Most-visited pages, in descending order, were: 

home page, Floating Bridge & Landings, 

WABN, About, and Resource Library. 

 

Awards 

 Eastside Transit & HOV Project won an 

AASHTO 2016 America’s Transportation 

Award  
 



 

  SR 520 Progress Report 
June 2016 

 

21 

Glossary 
 

GLOSSARY OF FREQUENTLY USED PROJECT AND INDUSTRY ACRONYMS 

 

  

ATM Active Traffic Management 

CCMP Community Construction Management Plan 

CIP Cast-in-Place 

CTC Concrete Technology Corporation (SSP production site) 

D-B Design-Builder 

DBIC Design-Builder Initiated Change 

Eastside Eastside Transit and HOV Project 

ECAP Environmental Compliance Assurance Procedure 

ECC Eastside Corridor Constructors (Eastside Design-Builder) 

ESA Endangered Species Act 

FB&L Floating Bridge & Landings 

FONSI Finding of No Significant Impact 

GH Grays Harbor (Pontoon construction site) 

HQ WSDOT Headquarters 

ITS Intelligent Transportation System 

K-G Kiewit General, A Joint Venture (PCP Design-Builder) 

KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 

NCI Non-Conformance Incident 

NCR Non-Conformance Report 

NEPA National Environmental Policy Act 

NTP Notice to Proceed 

NWR WSDOT Northwest Region 

PCI Potential Change Issue 

PCO Potential Change Order 

PCP Pontoon Construction Project 

PT Post-Tensioning 

QA Quality Assurance 

QC Quality Control 

RFI Request for Information 

RFP Request for Proposal 

ROD Record of Decision 

SPI Schedule Performance Index  

TCE Temporary Construction Easement 

TESC Temporary Erosion and Sediment Control 

TIFIA Transportation Infrastructure Finance and Innovation Act 

WABN West Approach Bridge North 

WCB West Connection Bridge 
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For more information 

 

Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 

E-mail:   SR520Bridge@wsdot.wa.gov 

Call:   1-888-520-NEWS (6397) 

Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 

999 3rd Avenue, Suite 2200 

Seattle, WA 98104 

 

Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 

the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA (4232). Persons 

who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 

 

Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 

person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 

1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 

of its federally funded programs and activities. Any person who believes his /her Title VI protection has been 

violated may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 

regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 

contact OEO’s Title VI Coordinator at (360) 705-7082. 

 


