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Highway Construction Program 

Monthly Delivery Progress Report Watch List 
 
March 2014 
 
This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in March 2014. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved. This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.    

 
Summary   
Delivery Progress Report Summary Table as of March 31, 2014, with issues based on a monthly 
update.   

New in March 2014 
 

Project 
 

Phase/Issue 

NSC-North Spokane Corridor (Spokane)  
600010A 
 
 

Design: schedule delay 
 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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SR 530 Slide (Snohomish) 153036E Construction: emergency repairs 

I-90/Columbia River Vantage Bridge – 
Painting   (Grant, Kittitas)    509012U 

 Design: schedule 

 

Changes from February 2014 
 

Project 
 

Phase/Issue 

SR 3/Belfair Area – Widening and Safety 
Improvements (Mason) 300344D    

Design: right of way issues; schedule delay   
 
     

No Changes from February 2014 

Project  Phase/Issue 

US 2/Jct SR 206 Intersection Analysis of 
Alternatives  (Spokane) 600206A 

Design: design element change 

I-5/Portland Ave to Port of Tacoma Rd – NB 
HOV (Pierce) 300509N    

Design: tribal concerns 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV 
(Pierce) 300509S  

Design: tribal concerns   
 
   I-5/M St to Portland Ave – HOV (Pierce) 300509M  Design: geological      
 

SR 11/Padden Creek –Fish Barrier Removal 
(Whatcom) 101120D    

Construction: schedule       

SR 16/Anderson Creek Tributary to Sinclair Inlet 
- Fish Barrier Removal (Kitsap) 301653A 

Design: schedule delay     

SR 16/Olympic Drive NW Bridge - Special Repair 
(Pierce) 301643B   

Design: design element changes    
   

SR 16/Tacoma Narrows Bridge - Replace 
Maintenance Traveler (Pierce) 301698B    

Design: design element change       
 

SR 20/Race Road to Jacobs Road – Safety 
Improvements (Phase 2)  (Island) 102010R 

Design: design element changes   

I-90/Snowshed to Keechelus Dam Phase 1C - 
Replace Snowshed and Add Lanes (Kittitas)  
509090C   

Construction: design element change      

SR 99/George Washington Bridge – Painting 
(King) 109947B 

Design: design element changes 



  

 
Capital Program Development & Management      3                                     March 2014  
(CPDM) WSDOT 
 

SR 99/S King St Vic to Roy St - Viaduct 
Replacement (King) 809936E 

Construction: site problems 

US 101 /Siebert Creek – Remove Fish Barrier 
(Clallam) 310104F 

Design: design element changes 

US 101/Hoh River (Site #2) - Stabilize Slopes  
310141H 

Design: design element change, schedule delay, 
permitting    

SR 104/Hood Canal Bridge - Special Repair 
(Jefferson, Kitsap) 310439A 

Design: cost increase    
 

SR 162/Puyallup River Bridge - Replace Bridge 
(Pierce) 316219A    

Design: permitting    

SR 202/Little Bear Creek - Fish Barrier Removal 
(King)  120200D 
 

 Design: technical issues    
  
 SR 302/Key Peninsula Highway to Purdy Vic - 

Safety & Congestion (Pierce) 330215A  
Design: utility relocations     
 
 SR 307/Dogfish Creek - Fish Barrier Removal 

(Kitsap) 330706A    
Design: schedule delay     

SR 507/Lacamas Creek Tributary to Muck Creek 
– Fish Barrier Removal (Pierce) 350737A 

Design: schedule delay      

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 852021A 

• SR 520 Pontoon Construction (Grays 
Harbor, King) 852003A   

• SR 520/I-5 to Medina - Evergreen Point 
Floating Bridge and Landings (King) 
852004B 

Construction: construction materials 

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520 Pontoon Construction (Grays 
Harbor, King) 852003A        

Construction: construction materials  

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 852021A   

Construction: construction materials 

SR 532/Davis Slough Bridge Replacement – 
Widening for Flood Prevention (Island, 
Snohomish) 153208G 

Design: environmental permitting     
 
 

SR 542/Hedrick Creek - Fish Barrier Removal 
(Whatcom) 154231J   

Design: schedule delay      
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March 2014 

Project Detail  

Below is the detail behind the above summary. 

New in March 2014 
 
NSC-North Spokane Corridor (Spokane)   
 
Issue: The schedule on this project was delayed due to design element changes.   
 
This project is budgeted for $162.1 million. The advertisement date for an $11 million 
noise wall project which was to be built on the right of way has been delayed from 
February 18, 2014 to October 2015.  
 
Design element changes to noise wall locations have delayed the advertisement date 
and project completion. The local community has also requested that the wall not be 
built at this time.   
 
SR 530 Slide (Snohomish)     
 
Issue: Emergency repair work on SR 530 is required to restore roadway use for traffic after a 
massive landslide. 

A landslide on March 22, 2014 spread mud and landslide debris up to 20 feet deep 
across a 3.5 mile section of SR 530, near milepost 37, causing over 35 deaths and 
millions of dollars in property damage. Approximately 5.3 million cubic yards of landslide 
debris swept through the river and the nearby residential community of Oso. The slide 
blocked SR 530 in both directions and cut off travel between the towns of Arlington and 
Darrington.  
 
A state of emergency proclamation was signed on March 22nd and allowed for 
immediate availability of $1 million of ‘Quick Release’ federal program funding for 
national disaster aid from the Federal Highway Administration (FHWA).  The Federal 
Emergency Management Agency (FEMA) issued a verbal emergency declaration on 
March 24th which allowed for immediate federal assistance. 
 
Searching the slide area remains the top priority. WSDOT maintenance crews are 
assisting in the effort by helping clear debris from the search areas.  
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For more information, please see http://www.wsdot.wa.gov/Projects/SR530/Landslide/  

I-90/Columbia River Vantage Bridge – Painting   (Grant, Kittitas)    

Issue: The advertisement date on this project was delayed.   

This project, budgeted for $9.1 million, is in the design phase. Originally built in 1962, 
the 51-year-old, half-mile long Vantage Bridge is part of the vital I-90 corridor.  
 
Prior to painting the bridge, WSDOT will analyze a wind load study to determine if the 
bridge will need additional bracing to accommodate the loads that the painting 
equipment and platforms, and traffic shifts would put on the bridge during construction. 
The time required to do the additional analysis has delayed the advertisement date from 
February 2014 to December 2014.  
 

Changes from February 2014 

SR 3/Belfair Area – Widening and Safety Improvements (Mason)      

Changes from Last Month: The advertisement was further delayed and the cost has increased. 

Previously reported: The advertisement date continues to be delayed. The advertisement 
schedule has been delayed from June 2013 and the project cost remains at risk. (For the 
complete report, please see the January 2014 and August 2013 Watch List at the Progress 
Delivery Reports Archive) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The advertisement date has been delayed to spring 2014. The total project cost has 
increased by $754,000. Delay is due to continuing negotiations on one remaining parcel 
to be acquired, and utility relocations. The cost increase is due to significant increases 
in just compensation, relocation and property management costs, administrative 
settlements, and plan changes requiring additional compensation and labor costs.  
 
 
No Changes from February 2014 
 
US 2/Jct SR 206 Intersection Analysis of Alternatives  (Spokane)  
 
Status: No change. 

Previously reported: There is a potential scope change, the schedule continues to be delayed, 
and the cost may be impacted. (For the complete report, please see the January 2014 Watch List 

http://www.wsdot.wa.gov/Projects/SR530/Landslide/
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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at the Progress Delivery Reports Archive) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce)      
 
Status: No change.    

Previously reported: The operationally complete date has been further delayed nine months from 
November 2016 to August 2017. The construction schedule continues to be delayed. (For the 
complete report, please see the January 2014 and June 2013 Watch List at the Progress Delivery 
Reports Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV (Pierce)    
 
Status: No change. 

Previously reported: This project, budgeted for $248.1 million, is in the design phase; the 
schedule has been delayed from March 2016 due to the bid opening cancellation on the 
northbound HOV project. The project completion date on this project may also be delayed. (For 
the complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/M St to Portland Ave – HOV (Pierce)       
 
Status: No change. This project achieved the advertisement date. This project is being removed 
from this list. 

Previously reported: The advertisement date continues to be delayed and the cost has increased.  
(For the complete report, please see the January 2014 and October 2013 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The advertisement date was achieved on March 31, 2014.  

SR 11/Padden Creek – Fish Barrier Removal (Whatcom)        

Status: No change. 
 
Previously reported: The project completion schedule continues to be delayed. (For the complete 
report, please see the January 2014 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 16/Anderson Creek Tributary to Sinclair Inlet - Fish Barrier Removal (Kitsap)      

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Status: No change.   

Previously reported: The cost has increased and the schedule continues to be delayed. This 
project is delayed until additional funding is acquired. (For the complete report, please see the 
October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Olympic Drive NW Bridge - Special Repair (Pierce)    
 
Status: No change. This project achieved the advertisement date. This project is being removed 
from this list. 

Previously reported: The scope has changed, the budget on this project has increased, and the 
schedule was delayed. (For the complete report, please see the January 2014 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The advertisement date was met on March 10, 2014.  

SR 16/Tacoma Narrows Bridge - Replace Maintenance Traveler (Pierce)    
 
Status: No change. This project achieved the advertisement date. The project is being removed 
from this list.   

Previously reported: The cost has increased and the schedule continues to be delayed. (For the 
complete report, please see the January 2014 and November 2013 Watch List at the Progress 
Delivery Reports Archive website)   http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The advertisement date was met on March 24, 2014.  

SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)      

 Status: No change.   
 
Previously reported: The advertisement date continues to be delayed. The project completion 
date is anticipated to remain as July 2015. (For the complete report, please see the December 
2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   
 
I-90 Snowshed to Keechelus Dam Phase 1C – Replace Snowshed and Add Lanes (Kittitas)     
  
Status: No change. 

Previously reported: The completion date has been delayed one year from October 2017 to 
October 2018 due to delays in the contractor’s schedule which reflect design revisions. (For the 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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complete report, please see the January 2014 and September 2013 Watch List at the Progress 
Delivery Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in September. 

SR 99/George Washington Bridge – Painting (King)      
 
Status: No change.   

Previously reported:  The schedule of this project continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)     

Status: No change. 

Previously reported: Seattle Tunnel Partners (STP) continued to investigate the cause of the 
tunnel boring machine’s (Bertha) stoppage. Investigation focused on the main bearing seals. 
(For the complete report, please see the February 2014 and December 2013 Watch List at the 
Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 101/Siebert Creek – Remove Fish Barrier (Clallam)        
 
Status: No change.   
 
Previously reported: The cost has increased and the schedule was delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 101/Hoh River (Site #2) - Stabilize Slopes (Jefferson)   
 
Status: No change.    

Previously reported: The advertisement date continues to be delayed. Design elements have 
changed, and the advertisement date on this project has been delayed from February 2014. (For 
the complete report, please see the February 2014 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 104/Hood Canal Bridge - Special Repair (Jefferson, Kitsap)       

Status: No change. The advertisement date continues to be delayed.   

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Previously reported: Additional scope of work was added to this project which has increased the 
cost and delayed the start of the project. (For the complete report, please see the January 2014 
Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 162/Puyallup River Bridge - Replace Bridge (Pierce)      
 
Status: No change.  

Previously reported: The advertisement date continues to be delayed. (For the complete report, 
please see the December 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 202/Little Bear Creek - Fish Barrier Removal (King)   
     
 Status: No change. 

Previously reported: Design refinements have increased the cost of this project. (For the 
complete report, please see the January 2014 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 302/Key Peninsula Highway to Purdy Vic - Safety & Congestion (Pierce)      
 
Status: No change.   

Previously reported: The schedule on this project continues to be delayed. (For the complete 
report, please see the November 2013 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)     
 
Status: No change.     

Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce)      

Status: No change. 

Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)       

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)    
• SR 520 Pontoon Construction (Grays Harbor, King)    
• SR 520/I-5 to Medina - Evergreen Point Floating Bridge and Landings (King)       

Status: No change.   

Previously reported: Additional funding is required. (For the complete report, please see the 
December 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)          
• SR 520 Pontoon Construction (Grays Harbor, King)        

Status: No change.  

Previously reported: The construction schedule continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)      
• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)       

 
Status: No change.   

Previously reported: The construction schedule continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 532/Davis Slough Bridge Replacement – Widening for Flood Prevention (Island, 
Snohomish)              
Status: No change.   

Previously reported:  The advertisement date continues to be delayed.  (For the complete report, 
please see the November 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 542/Hedrick Creek - Fish Barrier (Whatcom)        

Status: No change.    

Previously reported: The schedule continues to be delayed on this $6 million project. (For the 
complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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