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Interesting Facts:Contract Description:

US 2 LOWERING CONTRACT

This contract will lower US 2 between Farwell Road and Deadman Creek, 
construct six bridges and multiple retaining walls for the NSC/US 2  
Interchange, and complete the mainline paving through the  
interchange.  The contract also includes the construction of a frontage 
road system along US 2.
Planned Advertisement Date: Fall 2008
ACTUAL -  Advertisement Date: August 18, 2008
Contract Funds: $55.5 million total funds, $25.9 million Nickel  and 
$29.6 million Special Category “C” funds.

•	 Interchange	configuration	designed	to	address	perched	water	tables.
• Constructs six bridges with a total deck area of 77,190 square feet. 

The longest bridge is 980 feet.
• Work includes constructing several retaining walls totaling over      

100,000 square feet.
• This contract will complete the NSC/US 2 Interchange. 
• At Deadman Creek a new 30-foot-wide arch structure will replace the 
existing	box	culvert,	allowing	for	fish	passage	and	wildlife	migration	
along the creek.
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Construction 10/21/08 10/21/08 5/9/11
Design Phase Continued

Current Status:

Construction

Progress:

Design Right of Way

US 2 LOWERING CONTRACT

The Contractor has excavated over 600,000 CY of material.   They have 
completed the H piles, timber lagging and tie back anchors for retaining wall 
2.  The temporary shoring wall has been installed for the culvert installation.  
Girders have been set on the NSC LL, NSC LR, and EW-N bridges.  Footings 
have been completed for the Farwell Pedestrian Bridge.  Columns and pier 
caps have been completed for 3 out of the 7 piers for the US 2 N-S bridge.
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100%  
Complete

100%  
Complete

40%  
Complete

 US 2 N-S Bridge under construction.  Construction of Retaining Wall 2.


