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Highway Construction Program 
Monthly Delivery Progress Report Watch List 
 
October 2014 
 
This report focuses on Capital Highway Program projects which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.   
The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 
This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.   

o New projects in October 2014. These projects have been added to the watch 
list due to potential changes or issues in scope, schedule, or budget. This 
category also includes projects with changes that occurred and were resolved 
within the current month.   

o Changes from Last Month. Changes discussed in this section were on the 
previous month’s watch list and have other issues that have happened; or they 
may have been resolved. This section also includes projects where the issues 
were resolved and the project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s 
watch list and are being followed while an issue is in the process of being 
resolved. 

For additional information on scope, schedule and budget for all projects, please visit 
WSDOT's project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 
To search for a particular project, please enter the state route, county, project title or 
PIN.    
 

Summary   
Delivery Progress Report Summary Table as of October 31, 2014, with issues based on 
a monthly update. 
 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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New in October 2014 
 
Project 
 

Phase/Issue 
SR 7/Ohop Vicinity Slide - Emergency Slope 
Stabilization (Pierce) 300752A 

Construction: site problems 

I-90/Freya St Interchange - Ramp 
Improvements (Spokane) 609048B 

Design: inter-agency issues 

 

Changes from September 2014 
 
Project 
 

Phase/Issue 
US 2/Jct SR 206 Intersection Analysis of 
Alternatives  (Spokane)  600206A 

Design: design element change   
 

SR 104/Hood Canal Bridge - Special Repair 
(Jefferson, Kitsap) 310439A 

Design: schedule delay, cost increase     
 
 

SR 542/Hedrick Creek - Fish Barrier 
Removal (Whatcom) 154231J   

Design: schedule delay      

 

No Changes from September 2014 
Project  Phase/Issue 
SR 3/Belfair Area – Widening and Safety 
Improvements (Mason)   300344D 

Design: right of way issues; schedule delay; 
cost increase of materials; utility relocation       
 
 I-5/Portland Ave to Port of Tacoma Rd - SB 

HOV (Pierce) 300509S  
Design: delay due to adjacent project    
 
 
   US 12/0.8 Miles West of Chapman Rd - 

Erosion Protection  (Lewis) 401214C 
Design: cost increase 
 
 

SR 16/Anderson Creek Tributary to Sinclair 
Inlet - Fish Barrier Removal (Kitsap) 
301653A 

Design: schedule delay     

SR 20/Race Road to Jacobs Road – Safety 
Improvements (Phase 2)  (Island) 102010R 

Design: design element change    

I-90/Easton Hill Vic to Kachess River Br EB - 
Replace/Rehab Concrete (Kittitas) 509012R 

Design: design element change, schedule 
delay 
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I-90/Snowshed to Keechelus Dam Phase 1C 
- Replace Snowshed and Add Lanes 
(Kittitas)  509090C   

Construction: design element change      

I-90/Columbia River Vantage Bridge – 
Painting   (Grant, Kittitas)  509012U 

Design: schedule change    

SR 99/S King St Vic to Roy St - Viaduct 
Replacement (King)  809936E 

Construction: site problems 

SR 99/George Washington Bridge – Painting 
(King) 109947B 

Design: design element changes   

US 101 /Siebert Creek – Remove Fish 
Barrier (Clallam) 310104F 

Design: design element changes      

US 101/Hoquiam River-Simpson Ave Bridge 
- Bridge Painting (Grays Harbor) 310117H 

Design: containment weight concerns 
 
 

US 101/N of Salmon Creek Bridge - Stabilize 
Slope (Grays Harbor) 310123G 

Design: emergency repairs 

SR 161/24th St E to Jovita - Add Lanes 
(Pierce) 316118A 

Construction: potential increase 

SR 162/Puyallup River Bridge - Replace 
Bridge (Pierce) 316219A    

Design: permitting, right of way    

SR 202/Little Bear Creek - Fish Barrier 
Removal (King)  120200D 
 

Design: technical   
 

SR 241/SR 22 Mabton Vic/RR Xing - Install 
Beacons & Stop Refuge  (Yakima) 524102W 

Design: inter-agency issues 
 

SR 302/Purdy Bridge - Bridge Rehabilitation 
(Pierce) 330223A 

Design: schedule delay 

SR 307/Dogfish Creek - Fish Barrier 
Removal (Kitsap) 330706A    

Design: schedule delay     

SR 507/Lacamas Creek Tributary to Muck 
Creek – Fish Barrier Removal (Pierce) 

 

Design: schedule delay      

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 
852021A   

Construction: construction materials 
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Project Detail  
Below is the detail behind the above summary. 

 

New in October 2014   

SR 7/Ohop Vicinity Slide - Emergency Slope Stabilization (Pierce) 300752A 

Issue: Permanent restoration work on this emergent project is required to prevent 
further erosion and potential roadway closures on SR 7.       

A slide on March 17, 2014 caused this slope to fail. Temporary restoration work to 
restore the road was completed by June 30, 2014, but an additional geotechnical 
investigation found a two-inch wide crack on the top of the bluff. This permanent 
restoration work will stabilize the slope and reduce the risk of future slides.   

The additional geotechnical investigation has been completed. Permanent construction 
to stabilize the slope is anticipated to begin in 2015.   

I-90/Freya St Interchange - Ramp Improvements (Spokane) 609048B 

Issue: The schedule has been delayed. This project is being removed from this 
list. 

This project, budgeted for $3.9 million, will realign local roadway, and improve ramp and 
signal operation efficiencies to reduce traffic backups on the ramp during peak hours.  

The project is in the design phase. The advertisement date has been delayed from 
March 2015 to December 2015 due to financial constraints in the 2013-15 biennium. 
WSDOT agreed to the delay, which was requested by the Spokane Regional 
Transportation Council (SRTC), the primary funding source for the project. SRTC 
requested the delay to better coordinate funding with a federal program, the Congestion 
Mitigation and Air Quality Improvement Program. The delay moves all construction 
expenditures into the 2015-17 biennium and ensures SRTC funding remains on the 
project.  

 

Changes from September 2014 

US 2/Jct SR 206 Intersection Analysis of Alternatives (Spokane)   
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Change from Last Month: The schedule has been further delayed. This project is 
being removed from this list.    

Previously reported: There is a potential scope change, the schedule continues to be 
delayed, and the cost may be impacted. (For the complete report, please see the 
January 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

Update to the September 2014 report: The construction on this project has been 
deferred to the fall of 2015 to allow WSDOT to look at lower cost corridor solutions that 
will enhance the safety of the entire corridor using practical design techniques.    

SR 104/Hood Canal Bridge - Special Repair (Jefferson, Kitsap)   

Change from Last Month: This project achieved the advertisement date. The 
project is being removed from this list.    

Previously reported: The advertisement date continues to be delayed. Additional scope 
of work was added to this project which has increased the cost and delayed the start of 
the project. (For the complete report, please see the January 2014 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project achieved the advertisement date on October 27, 2014. 

SR 542/Hedrick Creek - Fish Barrier (Whatcom)       

Change from Last Month: The schedule has been further delayed. This project is 
being removed from this list.      

Previously reported: The schedule on this $6 million project has been deferred for five 
years due to re-prioritization. (For the complete report, please see the October 2013 
Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

Update to the September 2014 report: The construction of this project has been delayed 
to the summer of 2019 due to re-prioritization. The cost on this project may change due 
to inflation.  

 

No Changes from September 2014 

SR 3/Belfair Area – Widening and Safety Improvements (Mason)    

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Status: No change.   

Previously reported: The schedule continues to be delayed due to utility relocation and 
there is an additional cost increase. The advertisement date has been delayed from 
June 2013 and the project cost remains at risk. (For the complete report, please see the 
April 2014 Watch List at the Progress Delivery Reports Archive website.)  
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV (Pierce)    
 
Status: No change.  

Previously reported: This project, budgeted for $248.1 million, is in the design phase; 
the schedule has been delayed from March 2016 due to the bid opening cancellation on 
the northbound HOV project. The project completion date on this project has also been 
delayed. (For the complete report, please see the October 2013 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 12/0.8 Miles West of Chapman Rd - Erosion Protection (Lewis)    
 
Status: No change.   

Previously reported: The project advertisement was recalled on June 10, 2014 due to 
delays in obtaining property rights. The new advertisement date has been delayed to 
May 2015. The cost of the project has increased. Project completion date is anticipated 
to remain as October 2015. (For the complete report, please see the July 2014 Watch 
List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Anderson Creek Tributary to Sinclair Inlet - Fish Barrier Removal (Kitsap)   

Status: No change.   

Previously reported: The cost has increased and the schedule continues to be delayed. 
This project is delayed until additional funding is acquired. (For the complete report, 
please see the October 2013 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)   

Status: No change.    

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Previously reported: The advertisement date continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

I-90/Easton Hill Vic to Kachess River Br EB - Replace/Rehab Concrete (Kittitas)    

Status: No Change.   

Previously reported: Design elements have delayed the project schedule and the cost 
has increased. The advertisement date continues to be delayed from October 2014 due 
to design element changes for the traffic control strategies, which resulted in delays for 
revised environmental documentation. The project completion date is delayed from 
October 2015. The project cost will increase. (For the complete report, please see the 
April 2014 Watch List at the Progress Delivery Reports Archive website.)  
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-90 Snowshed to Keechelus Dam Phase 1C – Replace Snowshed and Add Lanes 
(Kittitas)    
   Status: No change. 

Previously reported: The completion date has been delayed one year from October 
2017 to October 2018 due to delays in the contractor’s schedule which reflect design 
revisions. (For the complete report, please see the January 2014 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in June 2013. 

 I-90/Columbia River Vantage Bridge – Painting (Grant, Kittitas)   

Status: No change.   

Previously reported:  The advertisement date on this project was delayed from February 
2014. (For the complete report, please see the March 2014 Watch List at the Progress 
Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)   

Status: No change. 

Previously reported: Seattle Tunnel Partners (STP) reported that construction of the 
access pit is behind schedule; they expect to resume tunneling in March 2015. The 
repair work plan for the tunnel boring machine (Bertha) will replace the damaged seal 
system and the main bearing, strengthen the machine to accommodate the new seal 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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system, and make other enhancements to improve performance. The original tunneling 
contract opening date of November 2016 remains unchanged. The tunnel boring 
machine has been stopped since December 2013. (For the complete report, please see 
the July 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in June 2014. 

SR 99/George Washington Bridge – Painting (King)   

Status: No change.   

Previously reported:  The schedule of this project has been further delayed. (For the 
complete report, please see the December 2013 Watch List at the Progress Delivery 
Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm     

US 101/Siebert Creek – Remove Fish Barrier (Clallam)    
 Status: No change. 

Previously reported: The cost has increased and the schedule was delayed. (For the 
complete report, please see the December 2013 Watch List at the Progress Delivery 
Reports Archive website.)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 101/Hoquiam River-Simpson Ave Bridge - Bridge Painting (Grays Harbor)   
 Status: No change. 

Previously reported: The project schedule has been delayed, which has increased the 
cost. The advertisement date has been delayed nine months from April 2014. The 
project completion date will also be delayed. The delay has increased the project cost 
due to inflation. (For the complete report, please see the April 2014 Watch List at the 
Progress Delivery Reports Archive website.)  
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

US 101/N of Salmon Creek Bridge - Stabilize Slope (Grays Harbor)   

Status: No change.  

Previously reported: Ongoing landslide movement on a side slope threatens to close US 
101. Project will stabilize the slope, repair the road, replace a severed culvert, and 
reduce the risk of roadway failures. The scope and schedule are at risk. (For the 
complete report, please see the May 2014 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm


  
 

  9 October 2014 

 

SR 161/24th St E to Jovita - Add Lanes (Pierce)   
 Status: No change. 

Previously reported: There is a potential cost increase due to a pending claim by the 
contractor. The project was completed on August 21, 2014. (For the complete report, 
please see the September 2014 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 162/Puyallup River Bridge - Replace Bridge (Pierce)     
 
Status: No change.   

Previously reported: The advertisement date continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 202/Little Bear Creek - Fish Barrier Removal (King)   

Status: No change.    

Previously reported: Design refinements have increased the cost of this project. The 
schedule has been delayed due to re-prioritization. (For the complete report, please see 
the September 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 241/SR 22 Mabton Vic/RR Xing - Install Beacons & Stop Refuge (Yakima)     
 Status: No change.  

Previously reported: The schedule continues to be delayed and the project estimate has 
decreased. Advertisement date was delayed from May 2014 and the project completion 
date was delayed from November 2014. The delays are due to coordination required 
with Burlington Northern Santa Fe Railroad (BNSF) for their portion of the design and 
construction work, which must be completed before WSDOT’s construction work can 
begin. (For the complete report, please see the April 2014 Watch List at the Progress 
Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 302/Purdy Bridge - Bridge Rehabilitation (Pierce)   

Status: No change.   

Previously reported: WSDOT is deferring construction of this project for six years from 
summer 2018 due to the anticipated reduced levels of funding and revised priorities 
from the bridge preservation office. (For the complete report, please see the April 2014 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)    
 
 Status: No change.     

Previously reported: The schedule continues to be delayed. (For the complete report, 
please see the January 2014 Watch List at the Progress Delivery Reports Archive 
website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce)   
  Status: No change. 

Previously reported: The schedule continues to be delayed. (For the complete report, 
please see the October 2013 Watch List at the Progress Delivery Reports Archive 
website.)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Bridge Replacement and HOV (Nickel/TPA)  (King)   
• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)      

 Status: No change.    

Previously reported: The project completion date has been extended from December 
2013 to December 31, 2014 for added work related to retaining walls. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project is listed on the Construction Change Order website. The change order is 
#94. 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
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