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Highway Construction Program 
Monthly Delivery Progress Report Watch List 
 
December 2015 
 
This report focuses on Capital Highway Program projects which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.  

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.  

o Projects are Removed when delivery has been delayed out of the Six-Year 
Plan, when delivery has been attained, or when a significant issue has been 
mitigated and approved by WSDOT.  

o New projects this month. These projects have been added to the watch list due 
to potential changes or issues in scope, schedule, or budget. This category also 
includes projects with changes that occurred and were resolved within the 
current month.  

o Changes from Prior Month. Changes discussed in this section were on the 
previous month’s watch list and have other issues that have happened; or they 
may have been resolved.  

o No Changes from Prior Month. These projects were on the previous month’s 
watch list and are being followed while an issue is in the process of being 
resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's project 
pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.   

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Summary   
Delivery Progress Report Summary Table as of December 31, 2015, with issues based 
on a monthly update. 

 

Removed in December 2015 
Project 
 

Phase/Issue 
I-5/Koontz Road Overpass - Repair Bridge 
(Lewis) 400516R 

Construction: emergency repairs 

I-5/93rd Ave SW Bridge – Special Repair 
(Thurston) 300504H    

Construction: emergency repairs 

I-5/SB S 320th St to Duwamish River 
Bridge - Concrete Pavement Rehab (King) 
100504B 

Construction: cost increase 

US 12 Corridor - Emergency Washout 
Repair (Lewis, Yakima) 501216T, 
501216U, 501216V 

Construction: emergency repairs 

I-90/Yakima River Bridge E of Cle Elum 
WB - Deck Rehabilitation (Kittitas) 
509013N 

Construction: cost increase, schedule delay 

I-90/Yakima River Bridge W of Ellensburg 
WB - Deck Rehabilitation (Kittitas) 
509013L 
  
 

Design: cost increase, schedule delay 

I-90/Yakima River Bridge W of Ellensburg 
EB - Deck Rehabilitation (Kittitas) 
509013O 
 

Design: cost increase, schedule delay 

I-90/Yakima River Bridge E of Cle Elum 
EB - Deck Rehabilitation (Kittitas) 
509013P 

Design: cost increase, schedule delay 

 
 

New in December 2015 
 
Project 
 

Phase/Issue 
I-5/Koontz Road Overpass - Repair Bridge 
(Lewis) 400516R 

Construction: emergency repairs 

US 12 Corridor - Emergency Washout 
Repair (Lewis, Yakima) 501216T, 501216U, 
501216V 

Construction: emergency repairs 
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I-90/Yakima River Bridge W of Ellensburg 
WB - Deck Rehabilitation (Kittitas) 509013L 
  
 

Design: cost increase, schedule delay 

I-90/Yakima River Bridge W of Ellensburg 
EB - Deck Rehabilitation (Kittitas) 509013O 
 

Design: cost increase, schedule delay 

I-90/Yakima River Bridge E of Cle Elum EB - 
Deck Rehabilitation (Kittitas) 509013P 

Design: cost increase, schedule delay 

 

Changes from Prior Month 
 
Project 
 

Phase/Issue 
I-5/93rd Ave SW Bridge – Special Repair 
(Thurston) 300504H    

Construction: emergency repairs 
 

I-5/SB S 320th St to Duwamish River Bridge 
- Concrete Pavement Rehab (King)   
100504B 

 Construction: cost increase 

I-90/Yakima River Bridge E of Cle Elum WB - 
Deck Rehabilitation (Kittitas) 509013N 

Construction: cost increase, schedule delay 

SR 99/S King St Vic to Roy St - Viaduct  
Replacement (King) 809936E   

Construction: schedule delay   

 

No Changes from Prior Month 
Project  Phase/Issue 
I-5/ Mellen Street to Blakeslee Junction - Add 
Lanes, I/C Improvements (Lewis) 400511W 

 Construction: schedule delay 

SR 92/Pilchuck River – CED (Snohomish) 
109205A 

Design: schedule delay 
 
  

SR 161/24th St E to Jovita - Add Lanes 
(Pierce) 316118A    

Construction: potential cost increase     

SR 302/N of E Victor Rd - Culvert 
Replacement (Mason) 330224A 

Design: schedule delay 

SR 410/White River Bridge 410/101 - Bridge 
Elements Repair (King, Pierce) 141001M 

Construction: cost increase   



  
 

  4 December 2015 

 

SR 524/Yew Way - Railroad Crossing 
Improvements (Snohomish) 152413B 

Design: schedule delay 
  

 

Project Detail  
Below is the detail behind the above summary. 

 
New in December 2015 
 
I-5 Koontz Road Overpass – Repair Bridge (Lewis)     
 
Issue: The bridge was damaged by an oversize load. This project is being 
reported and removed from this list. 

The bridge was hit on Tuesday, December 8th, by an oversize load. The first and last 
girders were damaged and need to be replaced. The bridge is closed because it cannot 
safely support the load of traffic until repairs are made.   

WSDOT is using emergency procedures to move forward with the replacement work. 

US 12 Corridor - Emergency Washout Repair   
• 501216T US 12/Palisades Viewpoint to Gulch Bridge - Emergency Washout Repair 

(Lewis) 
• 501216U US 12/0.9 Miles E of Clear Creek Falls - Emergency Washout Repair (Yakima) 
• 501216V US 12/Rimrock Tunnel Vic to Wildcat Creek Vic - Emergency Repairs (Yakima) 

Issue: Severe storms in November and December 2015 caused washouts and 
rockslides that closed the highway. This project is being reported and removed 
from this list.  

On December 8, 2015, WSDOT closed US 12 after a series of severe storms and heavy 
rains caused three washouts and a rock fall event. Loosened rock fell from the hillside 
and filled the ditches and culverts, causing the ditches to overflow and erode several 
sections of the roadway.   

WSDOT used emergency contract procedures to replace washed-out embankment 
material, stabilize the slope and roadway, and re-establish through-traffic on US 12. 
This temporary solution, completed on December 22, 2015, will help to keep US 12 
stable. The roadway was opened to alternating single-lane traffic through the washout 
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locations.  Permanent repair work will occur in spring 2016 and return the roadway to its 
pre-existing width and alignment.  

The cost estimate for both the temporary and permanent repair for the US 12 Corridor is 
$5.2 million.  

I-90/Yakima River Bridge W of Ellensburg WB - Deck Rehabilitation (Kittitas)   
 
Issue: Changed bridge deck conditions have increased the cost and delayed the 
schedule of this project. This project is being reported and removed from this list. 

The bridge deck on the Yakima River Bridge seven miles west of Ellensburg on 
westbound I-90 is showing signs of deterioration due to normal wear. This project will 
repair and resurface the existing bridge deck to maintain structural integrity and extend 
the life of the bridge. This project’s cost was estimated at $2.5 million. 

The project cost estimate has increased by $4 million, from $2.5 million to $6.5 million, 
due to deeper bridge deck deterioration and the addition of a detour bridge. The detour 
bridge will be installed to remove traffic during rehabilitation and allow sufficient time for 
the concrete bridge deck to cure. Additional time is needed to complete the 
environmental permitting, which has delayed the advertisement by a year from winter 
2017 to winter 2018.  WSDOT plans to combine this project with three other similar 
bridge deck rehabilitation projects on I-90 for construction efficiencies. Permit 
restrictions associated with in-water work for the detour bridges have lengthened the 
construction duration from one season to three, delaying the operationally complete 
date from fall 2018 to fall 2020. 

I-90/Yakima River Bridge W of Ellensburg EB - Deck Rehabilitation (Kittitas)  
 
Issue: Changed bridge deck conditions have increased the cost and delayed the 
schedule of this project. This project is being reported and removed from this list. 

The bridge deck on the Yakima River Bridge seven miles west of Ellensburg on 
eastbound I-90 is showing signs of deterioration due to normal wear. This project will 
repair and resurface the existing bridge deck to maintain structural integrity and extend 
the life of the bridge. This project’s cost was estimated at $2.6 million. 

The project cost estimate has increased by $4 million, from $2.6 million to $6.6 million, 
due to the deeper bridge deck deterioration and the addition of a detour bridge. The 
detour bridge will be installed to remove traffic during rehabilitation and allow sufficient 
time for the concrete bridge deck to cure. Additional time is needed to complete the 
environmental permitting which has delayed the advertisement by a year from winter 
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2017 to winter 2018. WSDOT plans to combine this project with three other similar 
bridge deck rehabilitation projects on I-90 for construction efficiencies. Permit 
restrictions associated with in-water work for the detour bridges have lengthened the 
construction duration from one season to three, delaying the operationally complete 
date from fall 2018 to fall 2020. 

I-90/Yakima River Bridge E of Cle Elum EB - Deck Rehabilitation (Kittitas)   

Issue: Changed bridge deck conditions have increased the cost and delayed the 
schedule of this project. This project is being reported and removed from this list. 

The bridge deck on the Yakima River Bridge two miles east of Cle Elum on eastbound I-
90 is showing signs of deterioration due to normal wear. This project will repair and 
resurface the existing bridge deck to maintain structural integrity and extend the life of 
the bridge. This project’s cost was estimated at $2.1 million. 

The project cost estimate has increased by $2.8 million, from $2.1 million to $4.9 million, 
due to deeper bridge deck deterioration and the addition of a detour bridge. The detour 
bridge will be installed to remove traffic during rehabilitation and allow sufficient time for 
the concrete bridge deck to cure. Additional time is needed to complete the 
environmental permitting which has delayed the advertisement by a year from winter 
2017 to winter 2018. WSDOT plans to combine this project with three other similar 
bridge deck rehabilitation projects on I-90 for construction efficiencies. Permit 
restrictions associated with in-water work for the detour bridges have lengthened the 
construction duration from one season to three, delaying the operationally complete 
date from fall 2018 to fall 2020. 

 
Changes from Prior Month 
 
I-5/93rd Ave SW Bridge – Special Repair (Thurston)   

Changes from Prior Report: The project schedule for the permanent repair has 
been updated. This project is being removed from this list.    

Previously reported: The cost estimate for the permanent repair to the bridge is 
$650,000. An oversize load traveling northbound on I-5 struck the 93rd Avenue 
overpass at exit 99 on September 13, 2015. The bridge was damaged and will require 
structural repair and replacement of bridge elements. As a result, the lane width on the 
bridge has been reduced and shifted to keep traffic away from the damaged area until a 
permanent repair is completed. 
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Update to the November report: WSDOT now plans to advertise the permanent repair 
work in June 2016. The project is anticipated to be operationally complete in November 
2016.   

I-5/SB S 320th St to Duwamish River Bridge - Concrete Pavement Rehab (King)     

Changes from Prior Report: The estimated cost has increased by an additional 
$900,000. This project is being reported and removed from this list. 
 
Previously reported:  The recommended solution to preserve and extend the useful life 
of the pavement was changed to reconstruct the shoulders to full pavement depth, 
replace an additional 58 concrete panels, and grind an additional 6.6 miles of concrete 
pavement. This work has increased the total project cost by $2.7 million, to $26.3 
million.  

Update to the August report:  WSDOT has extended the project limits by 1 mile to add 
Bridge 5/504W, south of the project. Recent inspection of the bridge deck identified 
damage which requires urgent repairs estimated at $900,000. Also, an updated panel 
inspection identified additional concrete panels that required replacement rather than 
repair, and are estimated at $100,000. These changes have increased the project's 
estimate by $1 million, to $27.3 million. Incorporating the bridge work into this existing 
project will not impact the original delivery schedule and is estimated to cost less than if 
the additional work was delivered as a separate project. 

I-90/Yakima River Bridge E of Cle Elum WB - Deck Rehabilitation (Kittitas)   

Changes from Prior Report:  Changed bridge deck conditions have increased the 
cost and delayed the schedule of this project. This project is being reported and 
removed from this list. 

Previously reported:  Advertisement has been delayed one year from January 2015 to 
winter 2016 to allow time to incorporate the recent damage that was discovered during 
a re-inspection of the bridge deck condition. Deterioration went deeper than originally 
anticipated and requires additional deck material to be removed. Construction of the 
project is expected to be completed by fall 2017. 

Update to April 2015:  The project cost estimate has increased by $4 million from 
$900,000 to $4.9 million due to the deeper bridge deck deterioration and the addition of 
a detour bridge to remove traffic from the permanent bridge during repairs. The detour 
bridge will allow sufficient time for concrete curing. Advertisement has been delayed two 
more years, from winter 2016 to winter 2018, to allow adequate time to complete 
environmental permitting. WSDOT plans to combine this project with three other similar 
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bridge deck rehabilitation projects on I-90 for construction efficiencies. Permit 
restrictions associated with in-water work for the detour bridges have lengthened the 
construction duration from one season to three, which has delayed the operationally 
complete date from fall 2017 to fall 2020. 

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)   

Changes from Prior Report: Bertha tunnels into next phase of testing.  

Previously reported: Seattle Tunnel Partner’s (STP’s) most recent schedule indicates 
that tunneling will be ready to resume during late December 2015. STP’s projected 
tunnel opening date is now April 2018. WSDOT cannot verify any of the dates shown in 
STP’s schedule.  

STP and manufacturer Hitachi Zosen have successfully rotated the tunneling machine’s 
cutterhead. November highlights included the continued testing of pumps and the 
conveyor system that carries excavated material out of the tunnel.  

(For the complete Watch List report, please see the July 2014 Watch List at the Project 
Delivery Reports Archive website.) 

Update to the November report: After crews backfilled the access pit, the SR 99 
tunneling machine (Bertha) entered its next phase of testing by moving forward and 
installing two tunnel rings. After the New Year, STP plans to mine out of the pit. 

For more updates on the Alaskan Way Viaduct Replacement project, please see the 
Alaskan Way Viaduct website at http://www.wsdot.wa.gov/projects/viaduct/ 

 
No Changes from Prior Month 
 
I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements (Lewis)  
 
 Status: No change. 

Previously reported: The operationally complete date has been delayed by 9 months 
from December 2015 to September 2016. Work on the Skookumchuck bridges was not 
finished in time for the paving to be completed before the end of the 2015 season. 
Paving and associated work will occur in summer 2016. 

This project will provide potential congestion relief on this section of roadway by 
constructing collector-distributor lanes between the existing Mellen Street and Harrison 
Avenue interchanges. It will also widen I-5 from two lanes to three lanes in each 

http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/projects/viaduct/
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direction north of Harrison Avenue. A new overcrossing will be constructed south of 
Mellen Street, the Harrison Avenue interchange will be improved, and a new bridge will 
be built over the railroad tracks at Blakeslee Junction. The Skookumchuck River 
Bridges will also be repaired and painted. These improvements will potentially improve 
traffic flow and safety.   

SR 92/Pilchuck River – CED (Snohomish)     

Status: No change. 

Previously reported: The advertisement date has been delayed by 5 months from 
November 2015 to spring 2016 due to delays with attaining the environmental permit, 
which in turn has delayed the right of way acquisitions. The environmental permitting 
process and coordination with resource agencies has taken longer than originally 
anticipated. In addition, resource agencies may require design changes which would 
require a formal Environmental Species Act consultation and further delay the 
environmental permit, right of way acquisitions, and subsequently, the spring 2016 
advertisement date. (For the complete report, please see the June 2015 Watch List at 
the Project Delivery Reports Archive website.) 

SR 161/24th St E to Jovita - Add Lanes (Pierce)     

Status: No change. 

Previously reported: There is a potential cost increase due to a pending claim by the 
contractor. The project was completed on August 21, 2014. (For the complete report, 
please see the September 2014 Watch List at the Project Delivery Reports Archive 
website.)   

SR 302/N of E Victor Rd - Culvert Replacement (Mason)       

Status: No change. 

Previously reported: WSDOT has delayed the schedule to allow time to obtain 
environmental permits and a permanent construction easement from a private property 
owner. The design has changed from constructing a wall to armoring with rock at the 
culvert's outlet location on the beach. Armoring will prevent wave action from further 
eroding the slope. The new design extends to private property and requires a 
permanent easement. The redesign has delayed the schedule from the 2015 
construction season to the 2016 construction season. (For the complete Watch List 
report, please see the April 2014 Watch List at the Project Delivery Reports Archive 
website.)  

http://www.wsdot.wa.gov/NR/rdonlyres/EF42D81C-C8D2-45F7-B7B4-AF660DDD3490/0/2015JuneWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/AAA1BB92-1661-412D-A261-01C069D5A1A2/0/2014SeptemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
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SR 410/White River Bridge 410/101 - Bridge Elements Repair (King, Pierce)  

 Status: No change. 

Previously reported: WSDOT has delayed the construction start by 7 months, from 
September 2015 to April 2016, which has delayed the completion date by 5 months to 
April 2016. The bridge will be closed to traffic for repairs which may require multiple 
weekend closures. Travelers will be required to use a 20-mile detour route impacting 
local businesses and schools in Enumclaw and Buckley as well as numerous holiday 
events and the opening of the ski resort. After receiving community input about the 
severity of the impacts on the community, the project is being delayed until April 2016. 
WSDOT will monitor the temporary repairs and continue to work with the community to 
revise the closure schedule and address local concerns.   

A WSDOT inspection found the overhead support structure of the SR 410 White River 
Bridge was damaged, likely by a truck with an over-height load. The bridge was closed 
on April 4th after WSDOT crews discovered damage to the bridge's overhead support 
structure during a routine inspection. The bridge has an arched steel overhead support 
structure, which is signed for 15 feet. Low clearance warning signs were posted along 
the shoulder approaching the bridge. PCL Civil Constructors, Inc. was selected to do 
the temporary repair work, estimated at $350,000, to allow the bridge to open to traffic.  

The estimated total cost for the permanent repair has increased from $1.2 million to 
$1.9 million and the work was advanced by 5 months from January 2016 to August 
2015 with construction beginning in October 2015 and completing by the end of 
November 2015. (For the complete Watch List report, please see the April 2015 Watch 
List at the Project Delivery Reports Archive website.) 

SR 524/Yew Way - Railroad Crossing Improvements (Snohomish)      

Status: No change.   

Previously reported: WSDOT is now planning to advertise in early fall 2015, which 
remains at risk due to possible delays with obtaining the easement from the Port of 
Seattle. This delay will likely delay the construction completion to spring 2016 due to 
potential paving restrictions on behalf of weather. (For the complete report, please see 
the June 2015 Watch List at the Project Delivery Reports website.) 

Update to the June 2015 report:  The advertisement date remains at risk and has been 
further delayed to winter 2016 which will delay the construction completion to fall 2016. 
Initially, the completion of right of way plans was delayed because WSDOT determined 
that an easement for a portion of SR 524 roadway which crosses the railroad tracks had 

http://www.wsdot.wa.gov/NR/rdonlyres/E05595F7-A224-4802-92BD-5DC844D289E4/0/2015AprilWatchListcorr.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/E05595F7-A224-4802-92BD-5DC844D289E4/0/2015AprilWatchListcorr.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/EF42D81C-C8D2-45F7-B7B4-AF660DDD3490/0/2015JuneWatchList.pdf
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not been previously granted from the Port of Seattle (railroad owner) to either 
Snohomish County or WSDOT. The right of way plans were revised and WSDOT is 
currently seeking to acquire the right of way easement necessary for completing the 
work from the Port of Seattle. 
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